
 
 
 

  

156 S. Broadway, Ste. 270, Turlock, CA 95380                         (209) 538-5688 (phone)   (209) 538-5788 (fax) 
 

Regular Board Meeting Agenda 
June 15, 2023, at 12:00 p.m. 

2701 4th Street, Ceres, CA 95307 1st Floor – Ceres Community Center 
 

Chair, Amy Bublak  General Manager, Robert Granberg 
Vice Chair, Javier Lopez Legal Counsel, Jennifer Buckman 
Director, Pam Franco Finance Director, Isaac Moreno 
Director, Bret Silveira  Board Secretary, Angelica Gonsalves 
Director (alternate), Rosalinda Vierra 
Director (alternate), Kevin Bixel 

 
THIS MEETING WILL BE OPEN TO THE PUBLIC.    

OR 
JOIN BY CLICKING ON THE MEETING 

LINK:  https://us02web.zoom.us/j/95105738084?pwd=RElpd0EyKzMxZjQ4VmVkRExIS1M0Zz09 
Passcode: 9510573808 

OR 
JOIN BY ACCESSING THE ZOOM WEBSITE: https://zoom.us/join 

WEBINAR ID: 951 0573 8084 Passcode: 9510573808 
OR 

JOIN BY TELEPHONE: 669-900-6833 
WEBINAR ID: 951 0573 8084 Passcode: 9510573808 

 
 
 
 
 
 
 
 
 
 
 
 
1. A. CALL TO ORDER 
 
1. A. CALL TO ORDER 
 

B. SALUTE TO THE FLAG 
 

C. ROLL CALL 
 
2. RECOGNITION, APPOINTMENTS, ANNOUNCEMENTS & PRESENTATIONS:  
 

NOTICE REGARDING NON-ENGLISH SPEAKERS:  The Stanislaus Regional Water Authority (SRWA) meetings are conducted in English and 
translation to other languages is not provided.  Please make arrangements for an interpreter if necessary. 
 
EQUAL ACCESS POLICY:  If you have a disability which affects your access to public facilities or services, contact the Board Secretary at the 
phone number set forth above.  The Board is committed to taking all reasonable measures to provide access to its facilities and services.  
Please allow sufficient time for the Board to process and respond to your request. 
 
NOTICE:  Pursuant to California Government Code Section 54954.3, any member of the public may directly address the Board on any item 
appearing on the agenda, including Consent Calendar and Scheduled Matters, before or during the Board’s consideration of the item. 
 
AGENDA PACKETS:  Prior to the Stanislaus Regional Water Authority Board meeting, a complete Agenda Packet (excluding any closed session 
materials) is available for review on the SRWA’s website at www.stanrwa.com and in the Board Secretary’s Office at 156 S. Broadway, Suite 
270, Turlock, during normal business hours.  Materials related to an item on this Agenda submitted to the Board after distribution of the 
Agenda Packet are also available for public inspection in the Board Secretary’s Office at the address set forth above.  Such documents may 
be available on the SRWA’s website subject to staff’s ability to post the documents before the meeting. 

https://us02web.zoom.us/j/95105738084?pwd=RElpd0EyKzMxZjQ4VmVkRExIS1M0Zz09
https://zoom.us/join
http://www.stanrwa.com/
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3. A. SPECIAL BRIEFINGS:  None 
    
 B. STAFF UPDATES:  
 

1. General Manager Update (Granberg)  
2. Hiring and Operations Update (Goodman) 
3. Finance Director Report (Moreno)  

 
C. PUBLIC PARTICIPATION:  This time is set aside for members of the public to address the Board 

concerning any item that has been described in the notice for the meeting, including Consent 
Calendar items, before or during consideration of that item.  You will be allowed five (5) 
minutes for your comments.  If you wish to speak regarding an item on the agenda, you may 
be asked to defer your remarks until the Board addresses the matter. 

 
4. DECLARATION OF CONFLICTS OF INTEREST AND DISQUALIFICATIONS 
   
5. CONSENT CALENDAR:  Information concerning the Consent items listed below has been 

forwarded to each Board member prior to this meeting for study.  Unless the Chair, a Board 
member, or member of the audience has questions concerning the Consent Calendar, the items 
are approved at one time by the Board.  The action taken by the Board in approving the Consent 
items is set forth in the explanation of the individual items. 

 
A. Motion:  Approving minutes of regular meeting of May 18, 2023. 
 

6. PUBLIC HEARINGS:  None 
 
7. SCHEDULED MATTERS:  

A. Authorize the General Manager to issue a change order in the amount of $2,371,308.29 to 
CH2MHILL Engineers Inc. Regional Surface Water Supply Project Design-Build Contract for an 
Uncontrollable Circumstances Claim for Metals Materials (Granberg) 

B. Resolution 2023-002 Adopting the Annual Budget for the Stanislaus Regional Water Authority 
for the 2023-24 Fiscal Year and Adopting a minimum reserve target for 2023-24 (Moreno) 

C. Approving Amendment No. 2 to the Agreement with Bartkiewicz, Kronick & Shanahan for 
ongoing legal services in Phase 3 of the Regional Surface Water Supply Project and Phase 4 
Legal Services to the Board of Directors in the amount of $124,200 and authorizing the General 
Manager to execute the Amendment (Granberg) 

D. Approving Amendment No. 1 to the Granberg & Associates, Inc. General Manager Special 
Services Agreement in an amount not to exceed $200,000 for Fiscal Year 2023-24 (Granberg) 

E. Approving Amendment No. 2 to the Agreement for Special Services with Montrose 
Environmental for Phase 3 CEQA/NEPA/Permitting Support for the Regional Surface Water 
Supply Project (Granberg) 
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F. Approving Amendment No. 10 to the Agreement for Special Services with West Yost Associates 
for Phase 3 Program Management Services for the Regional Surface Water Supply Project 
(Granberg) 

8. MATTERS TOO LATE FOR THE AGENDA 
 
9. BOARD ITEMS FOR FUTURE CONSIDERATION 
 
10. BOARD COMMENTS:  Board members may provide a brief report on notable topics of interest.  The 

Brown Act does not allow discussion or action by the legislative body. 
 
11. NEXT MEETING DATE:  July 20, 2023, in Turlock  
 
12. CLOSED SESSION:  None 
 
13.  ADJOURNMENT  



 
 
 
To:  SRWA Board 
 
From:  Isaac Moreno, Finance Director 
 
Subject: Financial Summary as of June 9, 2023 
 
Attached Financial Documents include: 
 
Activity for YTD Fiscal June 30, 2022  
 

1 – SRWA financial status as of 06-09-2023 for the 2021-22 fiscal year (Exhibit A): 
 Revenue received from the participating agencies $75,030,000.00 
 Prop 68 and SRF proceeds $91,280,426.00 
 Expenses paid total $186,821,126.01 

 
Activity for YTD Fiscal June 30, 2023  
 

1 – SRWA financial status as of 06-09-2023 for the 2022-23 fiscal year (Exhibit B): 
 Revenue received from the participating agencies $57,341,382.00 
 Integrated Water Management Plan Grant  $3,202,159.64 
 SRF proceeds $47,358,249.00 
 Expenses paid total $73,884,027.82 

 
2 – SRWA financial status – project-to-date as of 06-09-2023 (Exhibit C): 
 Revenue life to date totals $341,515,687.96 which is composed of: 

Contributions from participating agencies $199,342,682.37 
Draws on SRF proceeds $110,888.675.00 
Prop 68 Grant proceeds $27,750,000.00 
Integrated Water Management Plan Grant $3,202,159.64 
Interest income $332,170.95 

 
 Expenses project-to-date total $198,011,499.00 (Removed City reimbursement) 
 Cumulative unexpended Revenues $ 22,276,875.77 

 
 
No further SRF proceeds or grant funds have been received since prior Board meeting. 
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Stanislaus Regional Water Authority
For FY 2021-22    (Updated 06/9/2023)

Account Name

Original 

Budget Amendments

Amended 

Budget 

2021-22

Unaudited 

Actual 

2021-22 Ceres Turlock TID

Other 

Proceeds

Totals for 

2021-22

REVENUES

Interest Income 0 242,955.35 121,477.68 121,477.68 0.00 242,955.35

34910 Integrated Water Mgmt Grant 1,450,225 1,450,225

34911 Water Smart Grant 1,478,440 1,478,440

34900_001 Agency Contrinbution - City of Turlock 303,100 303,100 48,775,000.00 48,775,000.00 48,775,000.00

34900_002 Agency Contribution - City of Ceres 371,520 371,520 24,795,000.00 24,795,000.00 24,795,000.00

34900_004 Agency Contrinbution - Turlock Irrigation District 1,000 1,000 1,460,000.00 1,460,000.00 1,460,000.00

34912 Prop 68 Grant for Surface Water Project 0 27,750,000.00 27,750,000.00 27,750,000.00

35440 SRF Funding Proceeds 112,836,795 112,836,795 63,530,426.00 63,530,426.00 63,530,426.00

   Total Revenues 116,441,080 0 116,441,080 166,553,381.35 24,916,477.68 48,896,477.68 1,460,000.00 91,280,426.00 166,553,381.35

EXPENSES

Pre-Treatment Plant Construction Project Expenses (950-53-552)

43060_012 Contact Services Program Mgmt 277,900 277,900 207,819.24 101,223.87 106,570.62 24.75 207,819.24

43195 Special Legal Counsel 25,000 25,000 15,166.19 7,583.10 7,583.09 15,166.19

43332 Permitting 7,000 7,000 0.00 0.00 0.00

43332_002 Permitting - Water Rights Acquisition 5,000 5,000 0.00

45002_000 TID - electrical service 452,109 452,109 217.50 72.49 145.01 0.00 217.50

51001 Property Acquisition - facility site 0 0.00 0.00 0.00 0.00

51001 Property Acquisition - infiltration gallery 0 0.00 0.00 0.00 0.00

51001 Property Acquisition - Geer Road easement 0 0.00 0.00

51001 Property Acquisition - delivery facilities 0 0.00 0.00 0.00

51800_001 Wet Well Design 0 0.00

0 0.00

Wet Well Construction 0 0.00

51801_001 Construction Contract (Overaa) 0 0.00

51801_002 Construction Management (Inferrera) 0 0.00

51801_005 Environmental (Horizon) 2,000 2,000 0.00

0 0.00

Treatment Plant Construction - SRF funding eligible (950-53-553)

43060_012 Contract Services - Program Mgmt Services 1,425,952 1,425,952 876,930.60 362,807.03 495,271.02 18,852.55 876,930.60

43195 Special Legal Counsel 50,000 50,000 18,736.03 9,183.46 9,183.48 369.09 18,736.03

43329 Environmental Services 66,200 66,200 61,087.10 26,058.83 26,104.15 8,924.12 61,087.10

43332 Permitting 112,000 112,000 5,596.00 5,596.00 5,596.00

 CDFW LSAA for 3 lateral crossings 0.00 0.00 0.00 0.00

  Stanislaus County - Aldrich Road crossing 0.00 0.00 0.00 0.00

  Stanislaus County - Lateral 2, 2.5 & 3 crossing 0.00 0.00 0.00 0.00

43332_001 Permitting - Environmental Mitigation 0 0.00

  Transplant credits 0.00 0.00 0.00 0.00

   Mitigation credits 0.00 0.00 0.00 0.00

51802_001 Regional Trtmt Plant - Design/Build Contract 55,619,985 55,619,985 93,647,395.72 31,651,130.31 60,804,931.62 1,191,333.79 93,647,395.72

51802_002 Regional Trtmt Plant - Contract Management 501,960 501,960 446,525.79 144,451.09 293,278.14 8,796.56 446,525.79

Administrative Expenses (950-53-552)

43055_002 Consultant Audit 10,000 10,000 4,806.00 2,403.00 2,403.00 4,806.00

43060_021 Contract Services General Manager 300,000 300,000 211,463.31 105,731.66 105,731.65 211,463.31

43060_023 Contract Services Watershed Sanitary Survey 0 1,785.00 892.50 892.50 1,785.00

43105_003 Interdepartmental Admin Support 0

Clerical 17,500 17,500 0.00 0.00 0.00

Financial/Accounting 25,000 25,000 0.00 0.00 0.00

44001_000 Supplies 300 300 0.00 0.00 0.00

44035 Photocopies 500 500 0.00 0.00 0.00

44040_000 Postage 500 500 0.00 0.00 0.00

47010 Bank Charges 700 700 5,238.92 2,619.46 2,619.46 5,238.92

47040_000 Dues 4,500 4,500 4,180.00 2,090.00 2,090.00 4,180.00

47095_000 Training 1,000 1,000 0.00 0.00 0.00

47091 Reimbursement to Ceres 32,199,620.79 32,199,620.79 32,199,620.79

47092 Reimbursement to Turlock 59,080,805.21 59,080,805.21 59,080,805.21

Operational Expenses

TBD Operations and Maintenance

TBD Agency Administration 26,658.40

TBD Operations Contigency

53027_001 SRF Loan-Interest 0 0 33,752.61 11,249.74 22,502.87 0.00 33,752.61

  Total Expenditures 58,905,106 0 58,905,106 186,847,784.41 64,627,117.33 120,965,707.82 1,228,300.86 0.00 186,821,126.01

Revenues Over (Under) Expenditures 57,535,974 0 57,535,974 (20,294,403.06) (39,710,639.66) (72,069,230.15) 231,699.14 91,280,426.00 (20,267,744.66)

EXHIBIT A
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Stanislaus Regional Water Authority
For FY 2022-23    (Updated 06/09/2023)

Account Name

Original 

Budget Amendments

Amended 

Budget 

2022-23

Unaudited 

Actual 

2022-23 Ceres Turlock TID

Other 

Proceeds

Totals for 

2022-23

REVENUES

Interest Income 0 (40,306.08) (20,153.04) (20,153.04) 0.00 (40,306.08)

34910 Integrated Water Mgmt Grant 0

34911 Water Smart Grant 0

34900_001 Agency Contrinbution - City of Turlock 39,754,728 39,754,728 36,086,472.00 36,086,472.00 36,086,472.00

34900_002 Agency Contribution - City of Ceres 22,189,606 22,189,606 19,960,420.00 19,960,420.00 19,960,420.00

34900_004 Agency Contrinbution - Turlock Irrigation District 1,473,907 1,473,907 1,294,490.00 1,294,490.00 1,294,490.00

34910 Integrated Water Mgmt Plan Grant 3,202,159.64 1,075,097.42 2,127,062.22 3,202,159.64

34912 Prop 68 Grant for Surface Water Project 0 0.00 0.00

35440 SRF Funding Proceeds 0 47,358,249.00 47,358,249.00 47,358,249.00

  Total Revenues 63,418,241 0 63,418,241 107,861,484.56 21,015,364.38 38,193,381.18 1,294,490.00 47,358,249.00 107,861,484.56

EXPENSES

Pre-Treatment Plant Construction Project Expenses (950-53-552)

43060_012 Contact Services Program Mgmt 90,927 90,927 125,891.57 58,159.39 67,732.18 0.00 125,891.57

43195 Special Legal Counsel 50,000 50,000 40,678.51 20,339.25 20,339.26 0.00 40,678.51

43332 Permitting 0 0.00 0.00 0.00

43332_002 Permitting - Water Rights Acquisition 0 0.00

45002_000 TID - electrical service 452,109 452,109 0.00 0.00 0.00 0.00

51001 Property Acquisition - facility site 0 0.00 0.00 0.00 0.00

51001 Property Acquisition - infiltration gallery 0 0.00 0.00 0.00 0.00

51001 Property Acquisition - Geer Road easement 0 0.00 0.00

51001 Property Acquisition - delivery facilities 0 0.00 0.00 0.00

51800_001 Wet Well Design 0 0.00

0 0.00

Wet Well Construction 0 0.00

51801_001 Construction Contract (Overaa) 0 0.00

51801_002 Construction Management (Inferrera) 0 0.00

51801_005 Environmental (Horizon) 2,000 2,000 0.00

0 0.00

Treatment Plant Construction - SRF funding eligible (950-53-553)

43060_012 Contract Services - Program Mgmt Services 1,425,952 1,425,952 526,562.50 203,260.02 313,657.20 9,645.28 526,562.50

43195 Special Legal Counsel 50,000 50,000 7,569.40 3,710.14 3,710.15 149.11 7,569.40

43329 Environmental Services 66,200 66,200 26,206.80 10,991.23 11,617.87 3,597.70 26,206.80

43332 Permitting 112,000 112,000 365.00 365.00 365.00

 CDFW LSAA for 3 lateral crossings 0.00 0.00 0.00 0.00

  Stanislaus County - Aldrich Road crossing 0.00 0.00 0.00 0.00

  Stanislaus County - Lateral 2, 2.5 & 3 crossing 0.00 0.00 0.00 0.00

43332_001 Permitting - Environmental Mitigation 0 0.00

  Transplant credits 0.00 0.00 0.00 0.00

   Mitigation credits 0.00 0.00 0.00 0.00

51802_001 Regional Trtmt Plant - Design/Build Contract 55,619,985 55,619,985 42,072,990.03 13,827,282.75 27,350,928.64 894,778.64 42,072,990.03

51802_002 Regional Trtmt Plant - Contract Management 501,960 501,960 321,582.48 104,031.94 211,215.37 6,335.17 321,582.48

Administrative Expenses (950-53-552)

43055_002 Consultant Audit 10,000 10,000 720.00 360.00 360.00 720.00

43060_021 Contract Services General Manager 300,000 300,000 166,140.36 83,070.18 83,070.18 166,140.36

43060_023 Contract Services Watershed Sanitary Survey 0 0.00 0.00 0.00

43105_003 Interdepartmental Admin Support 0

Clerical 12,500 12,500 0.00 0.00 0.00

Financial/Accounting 25,000 25,000 0.00 0.00 0.00

44001_000 Supplies 300 300 0.00 0.00 0.00

44035 Photocopies 500 500 0.00 0.00 0.00

44040_000 Postage 500 500 30.32 15.16 15.16 30.32

47010 Bank Charges 700 700 0.00 0.00 0.00

47040_000 Dues 4,500 4,500 4,180.00 2,090.00 2,090.00 4,180.00

47095_000 Training 1,000 1,000 0.00 0.00 0.00

47091 Reimbursement to Ceres 11,046,511.54 11,046,511.54 11,046,511.54

47092 Reimbursement to Turlock 18,900,375.65 18,900,375.65 18,900,375.65

Debt Expenses

53027_001 SRF Loan-Interest 1,987,719 1,987,719 644,223.66 214,719.75 429,503.91 0.00 644,223.66

Operational Expenses

TBD Operations and Maintenance 2,206,419 2,206,419

TBD Agency Administration 247,969 247,969

TBD Operations Contigency 250,000 250,000

  Total Expenditures 63,418,240 0 63,418,240 73,884,027.82 25,574,541.35 47,394,980.57 914,505.90 0.00 73,884,027.82

Revenues Over (Under) Expenditures 1 0 1 33,977,456.74 (4,559,176.97) (9,201,599.39) 379,984.10 47,358,249.00 33,977,456.74

EXHIBIT B
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Stanislaus Regional Water Authority
Project to Date (updated as of 06/09/2023) Project to Date

Other Total Since Actuals Thru Actuals For 

City of Ceres City of Turlock TID Proceeds Dec 2015 6/30/2022 2022-23 Total

Agency Contributions

Received from Agencies - through 6-30-2022 47,629,297.10 90,086,287.50 4,285,715.77 142,001,300.37 142,001,300.37 142,001,300.37

Received from Agencies - 2022-23 19,960,420.00 36,086,472.00 1,294,490.00 57,341,382.00 57,341,382.00 57,341,382.00

Interest Income 132,857.95 190,941.90 8,371.10 332,170.95 372,477.03 (40,306.08) 332,170.95

Integrated Water Mgmt Plan Grant 1,075,097.42 2,127,062.22 0.00 3,202,159.64 3,202,159.64 3,202,159.64

Prop 68 Grant Proceeds 27,750,000.00 27,750,000.00 27,750,000.00 27,750,000.00

SRF Proceeds 110,888,675.00 110,888,675.00 63,530,426.00 47,358,249.00 110,888,675.00

Total Revenue 68,797,672.47 128,490,763.62 5,588,576.87 138,638,675.00 341,515,687.96 233,654,203.40 107,861,484.56 341,515,687.96

Expenditures

Pre-Treatment Plant Construction Project Expenses (950-52-553)

Government Relations (74,723.55) (74,723.55) 0.00 (149,447.10) (149,447.10) 0.00 (149,447.10)

Environmental Services (Phase I) (250,664.65) (250,664.65) (32,520.11) (533,849.41) (533,849.41) 0.00 (533,849.41)

Project Management Services (3,499,159.00) (3,656,643.91) (169,093.63) (7,324,896.54) (7,199,004.97) (125,891.57) (7,324,896.54)

Special Legal Exenses (243,592.90) (243,592.91) (5,302.43) (492,488.24) (451,809.73) (40,678.51) (492,488.24)

Wet Well Design (West Yost) (166,904.88) (206,872.74) (93,444.40) (467,222.02) (467,222.02) 0.00 (467,222.02)

Fees to Stan County-CEQA related to wet well (1,136.63) (1,136.62) 0.00 (2,273.25) (2,273.25) (2,273.25)

Permitting (17,768.08) (17,768.09) 0.00 (35,536.17) (35,536.17) 0.00 (35,536.17)

Permitting - Water Rights Acquisition (36,240.88) (36,240.89) 0.00 (72,481.77) (72,481.77) 0.00 (72,481.77)

Water Shed Survey (40,660.67) (40,660.67) 0.00 (81,321.34) (81,321.34) 0.00 (81,321.34)

Property Acquisition - facility site (479,756.19) (959,656.32) 0.00 (1,439,412.51) (1,439,412.51) 0.00 (1,439,412.51)

Property Acquisition - infiltration gallery (246,925.80) (493,925.69) 0.00 (740,851.49) (740,851.49) 0.00 (740,851.49)

Property Acquisition - Geer Road easement (92,272.49) (145.01) 0.00 (92,417.50) (92,417.50) 0.00 (92,417.50)

Property Acquisition - delivery facilities (7,393.88) (7,393.88) 0.00 (14,787.76) (14,787.76) 0.00 (14,787.76)

Wet Well Contruction

Construction Contract (1,888,242.96) (3,769,413.84) (1,414,414.20) (7,072,071.00) (7,072,071.00) 0.00 (7,072,071.00)

Construction Management (145,962.80) (291,378.94) (109,335.45) (546,677.19) (546,677.19) 0.00 (546,677.19)

Environmental (Phase II) (103,524.75) (155,193.07) (47,798.97) (306,516.79) (306,516.79) 0.00 (306,516.79)

Contractor Financial Evaluation (18,944.30) (18,944.30) (761.40) (38,650.00) (38,650.00) 0.00 (38,650.00)

TID - electrical service (1,507.99) (3,016.44) 0.00 (4,524.43) (4,524.43) 0.00 (4,524.43)

Treatment Plant Construction - SRF funding eligible (950-53-553)

Contract Services - Program Mgmt Services (935,248.16) (1,328,170.98) (42,201.65) (2,305,620.79) (1,779,058.29) (526,562.50) (2,305,620.79)

Special Legal Counsel (30,779.42) (30,779.45) (1,237.06) (62,795.93) (55,226.53) (7,569.40) (62,795.93)

Environmental Services (89,051.13) (90,399.24) (30,239.54) (209,689.91) (183,483.11) (26,206.80) (209,689.91)

Permitting (8,605.81) (52,746.44) 0.00 (61,352.25) (60,987.25) (365.00) (61,352.25)

Permitting - Environmental Mitigation (47,339.25) (94,660.75) (35,500.00) (177,500.00) (177,500.00) 0.00 (177,500.00)

Regional Trtmt Plant - Design/Build Contract (56,957,074.50) (113,037,546.78) (2,660,311.41) (172,654,932.69) (130,581,942.66) (42,072,990.03) (172,654,932.69)

Regional Trtmt Plant - Contract Management (324,211.71) (658,244.96) (19,743.34) (1,002,200.01) (680,617.53) (321,582.48) (1,002,200.01)

Administrative Support

Clerical Services (26,719.28) (26,719.28) 0.00 (53,438.56) (53,438.56) 0.00 (53,438.56)

Accounting Services (30,275.54) (30,275.52) 0.00 (60,551.06) (60,551.06) 0.00 (60,551.06)

Interim JPA attorney (22,662.50) (22,662.50) 0.00 (45,325.00) (45,325.00) 0.00 (45,325.00)

Interim General Manager (121,991.80) (121,991.80) 0.00 (243,983.60) (243,983.60) 0.00 (243,983.60)

General Manager (489,448.64) (489,448.63) 0.00 (978,897.27) (812,756.91) (166,140.36) (978,897.27)

External Audit (14,498.00) (14,498.00) 0.00 (28,996.00) (28,276.00) (720.00) (28,996.00)

Contract Services Watershed Sanitary Survey (892.50) (892.50) 0.00 (1,785.00) (1,785.00) 0.00 (1,785.00)

Supplies and other Miscellaneous Expenses (15,515.08) (15,515.07) 0.00 (31,030.15) (26,819.83) (4,210.32) (31,030.15)

Reimbursement to Ceres (43,246,132.33) (43,246,132.33) (32,199,620.79) (11,046,511.54) (43,246,132.33)

Reimbursement to Turlock 0.00 (77,981,180.86) 0.00 (77,981,180.86) (59,080,805.21) (18,900,375.65) (77,981,180.86)

Debt Expenses

SRF Loan-Interest (225,969.49) (452,006.78) 0.00 (677,976.27) (33,752.61) (644,223.66) (677,976.27)

Total Expenditures (109,901,797.54) (204,675,111.06) (4,661,903.59) 0.00 (319,238,812.19) (245,354,784.37) (73,884,027.82) (319,238,812.19)

Contributions over (under) Expenditures -

 project to date (41,104,125.07) (76,184,347.44) 926,673.28 138,638,675.00 22,276,875.77 (11,700,580.97) 33,977,456.74 22,276,875.77

EXHIBIT C

3B3



 
 
 
1. A. CALL TO ORDER:  Chair Bublak called the meeting to 12:00 p.m. 

 
B. SALUTE TO THE FLAG 
 
C. ROLL CALL 
 

PRESENT: Director Bret Silveira, Director Pam Franco, Vice Chair Javier Lopez, Chair Amy 
Bublak  

 ABSENT:   
 

2. RECOGNITION, APPOINTMENTS, ANNOUNCEMENTS & PRESENTATIONS: None 
 

3. A. SPECIAL BRIEFINGS:  None 
 
Zoom video technical difficulties for the public. Phone was used to see the board on Zoom.  

 
B. STAFF UPDATES:  

1. General Manager Granberg provided a presentation on project updates, design build 
contract status, environmental clearance/permitting, status, operations agreement, 
Section 4.2-staffing and pre-acceptance duties, Cities readiness, funding/financing 
update, public outreach, and project photos.  

 
Chair Bublak opened public participation. 
 
No one spoke from the public. 
 
Chair Bublak closed public participation.  
 
The board requested for the ribbon cutting for the plant to be in November. General 
Manager Granberg said new dates will be sent out to the board.  

 
 

2. City of Turlock Municipal Director Dale Goodman provided an update on the City of 
Turlock staff recruitment effort. All positions but the five senior operators are filled. 
City of Turlock is working with HR to provide incentives to hire the vacant positions. One 
incentive is to pay half a bonus when they start and the other half later, and 
certification pay for those with a T2 and higher. Goodman indicated they are working 
with the contractor to get a proposal for the support of the senior operators for the 
short term as they hire those positions.     
 
Chair Bublak opened public participation. 

 
No one from the public spoke. 

 
Chair Bublak closed public participation.  

 
 

  5A 
 DRAFT Minutes 

Regular Board Meeting 
May 18, 2023 

 



  5A 
SRWA Regular Board Meeting 

D R A F T  Minutes of May 18, 2023 
Page 2 of 4 

 
 

Municipal Director Dale Goodman said it is difficult to hire D4 and T4 operators, but they 
are working on trying to find ways to hire. Goodman commented on the status of the 
City of Turlock chlorination and some feedback from their residents. Director Franco 
asked if City of Turlock will be ready for the surface water as schedule. Municipal 
Director Goodman indicated they will be ready for the scheduled date of introduction 
for surface water. 
 
Director Silveira said they are getting close to having to decide what the direction of the 
plant is going to be without the five senior operator decisions and questioned the rest of 
the board on when the decision is going to be made. Chair Bublak responded that City of 
Turlock is waiting for City of Ceres to meet. Municipal Director Goodman said they have 
reached out to Ted from Jacobs to get a proposal on the five operators, and they are 
expecting that proposal in the next 15 to 30 days.   
 

3. Finance Director Moreno provided an update on financial activities as of May 11, 2023. 
Revenue and expenses reviewed.  

 
Chair Bublak opened public participation. 
 
No one from the public spoke.  
 
Chair Bublak closed public participation.  

 
C. PUBLIC PARTICIPATION: 

 
Chair Bublak opened public participation. 
 
No one from the public spoke.  
 
Chair Bublak closed public participation.  

 
4. DECLARATION OF CONFLICTS OF INTEREST AND DISQUALIFICATIONS: None 

 
5. CONSENT CALENDAR:  

A. Action: Motion by Director Franco seconded by Director Silveira, to approve the 
minutes of the special meeting of March 22, 2023. Motion carried 4/0 by the following 
vote: 

 
Director Franco Director Silveira Vice Chair Lopez Chair Bublak 

Yes Yes Yes Yes 
 
6. PUBLIC HEARINGS:  None 

 
7. SCHEDULED MATTERS:  

A. General Manager Granberg presented on metal material costs impacts, cost increase 
and mitigation efforts for pre-engineered metal buildings, miscellaneous metals, iron 
fencing, steel, ductile iron piping, joists, and decking.  
 
Chair Bublak opened public participation. 
 



  5A 
SRWA Regular Board Meeting 

D R A F T  Minutes of May 18, 2023 
Page 3 of 4 

 
 

No one from the public spoke.  
 
Chair Bublak closed public participation.  
 
Director Franco asked if the Finance Director Moreno has seen the changer order. 
Finance Director Moreno responded he has not seen the back up or change order. 
Director Franco asked what the policy for change order and the board review of it is. 
General Manager Granberg responded there was a resolution granting the General 
Manager up to $600,000 per change order and $1.5 million accumulative in total but 
this change order is not close to that amount. Director Franco said the change order 
detail was to be brought to the board for approval. General Manager Granberg said 
that is Jacobs’s risk and responsibility and the SRWA reviews if it meets the 
functionality and need. The board requested the backup to this change order for them 
to decide on this item. General Granberg said the backup will be sent out in an email 
after the meeting.  Chair Bublak requested the motion to include the total amount of 
the change order. Vice Chair Lopez asked to table this item until the next meeting.  
 

Action: Motion to authorize the General Manager to issue a changer order to the 
CH2MHILL Engineers Inc. Regional Surface Water Supply Project Design-Build Contract 
for an Uncontrollable Circumstances Claim for Metals Materials. (Action failed due to 
lack of any motion) 

 
 Action: Motion by Chair Bublak, seconded by Vice Chair Lopez, to table authorization 

for the General Manager to issue a change order to the CH2MHILL Engineers Inc. 
Regional Surface Water Supply Project Design-Build Contract for an Uncontrollable 
Circumstances Claim for Metals Materials and including the dollar amount. Motion 
carried 3/1 by the following vote: 

 
Director Franco Director Silveira Vice Chair Lopez Chair Bublak 

Yes No Yes Yes 
 

B. Finance Director Moreno presented on the draft SRWA O&M budget for FY 2023-2024. 
Final budget will be presented in June for adoption.  

 
Chair Bublak opened public participation. 
 
No one from the public spoke.  
 
Chair Bublak closed public participation.  

 
 
 
 
 
 
 
 
 
 
8. MATTERS TOO LATE FOR THE AGENDA:  None 
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9. BOARD ITEMS FOR FUTURE CONSIDERATION: Chair Bublak asked if the SRWA is in violation if 

zoom is not used for the public to participate.  
 

10. BOARD COMMENTS: None 
 

11. NEXT MEETING DATE:  June 15, 2023, in Turlock 
 
12. CLOSED SESSION: None 
 
13. ADJOURNMENT:  Chair Bublak adjourned the meeting at 12:56 p.m. Motion carried unanimously. 
 
 Respectfully submitted, 

 
DRAFT 

 _______________________________ 
 Angelica Gonsalves, Board Secretary 



 
 
From:   Robert Granberg, General Manager 

   Lindsay Smith, Program Manager 

Prepared by:  Robert Granberg, General Manager 

 

 ACTION RECOMMENDED: 

Motion: Authorize the General Manager to Issue a Change Order in 
the amount of $2,371,308.29 to CH2MHILL Engineers, Inc. for 
an Uncontrollable Circumstances Claim – Metals Materials 

 DISCUSSION OF ISSUE: 

On October 27, 2022, CH2MHILL Engineers, Inc., a wholly owned subsidiary of 
Jacobs, submitted a Request for Entitlement to Price Relief Due to 
Uncontrollable Circumstances for five metals materials procured, fabricated, 
and installed for the Regional Surface Water Supply Project (Attachment 1) as 
shown in Table 1.  Jacobs attributes the increases in material cost to COVID-19 
pandemic impacts affecting raw material supply chains on a local, national, and 
global level as well as increased fabrication costs due to social distancing 
requirements, and increased transportation costs (fuel increases and lack of 
available truck drivers).   

 

Table 1 

Item No. Description Cost 

1 Pre-Engineered Metal Buildings $615,433.77 

2 Miscellaneous Metals $333,213.32 

3 Iron Fencing $191,144.47 

4 Steel & Ductile Iron Piping $989,648.20 

5 Joists & Decking $241,868.53 

 Total $2,371,308.29 

 

Design-Build Contract Sections 6.2(C)(2), 8.3 and 8.4 entitles Jacobs to claim 
price relief due to Uncontrollable Circumstances.  The Contract defines an 
Uncontrollable Circumstance to mean any act, event, or condition that (1) is not 
attributable to the party claiming the occurrence of an Uncontrollable 
Circumstance, and for which the party did not expressly assume the risk, and (2) 
materially expands the scope of, materially interferes with, materially delays, 
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or materially increases the cost of performing the party’s obligations under the 
Contract, to the extent that such act, event or condition is not the result of the 
willful or negligent act, error or omission, failure to exercise reasonable 
diligence, or breach of this Contract on the part of the party claiming the 
occurrence of an Uncontrollable Circumstance.  Further, Uncontrollable 
Circumstances shall include, without limitation, naturally occurring events, 
epidemics (including expressly, the COVID-19 pandemic), and other acts of God; 
and other events if it affected Jacobs directly, and Jacobs could not use all 
reasonable efforts to timely mitigate the impact.  The Contract excludes those 
impacts due to changes in inflation rates, wage rates, commodity prices, or other 
general economic conditions, and Jacobs bears the burden of proof in 
establishing the occurrence of an Uncontrollable Circumstance. 

In a December 12, 2022, letter (Attachment 2), SRWA informed Jacobs of their 
failure to adequately substantiate an Uncontrollable Circumstance cost increase 
based on a COVID-19 pandemic claim.  Jacobs responded in a January 19, 2023, 
letter (Attachment 3) requesting an informal negotiation meeting to review 
background documentation obtained from material fabricators and suppliers 
connecting the cost increases to COVID-19 pandemic impacts (Attachment 4).  
On March 1, 2023, the parties pursued informal negotiations as defined by 
Contract Section 7.10(B), attended by senior representatives from Jacobs, their 
subcontractor C.Overaa Construction, ICM, West Yost and the General Manager. 

 During Design-Build Contract negotiations in early 2020, Jacobs and SRWA were 
aware that the COVID-19 pandemic would negatively impact the Project, 
although the nature and extent of these impacts was unknown at the time and 
difficult to identify and predict with certainty.  Not knowing to what extent cost 
and schedule would be affected, SRWA established a $4.5M allowance to address 
COVID-19-related impacts that were projected to be brought about by reduced 
construction efficiencies to meet social distancing directives and increased 
cleaning and disinfecting procedures.  Neither SRWA nor Jacobs could have 
reasonably foreseen the occurrence of nationwide supply chain impacts at that 
early Project stage.  After realizing minimal COVID-19 impacts during early 
Project activities, SRWA withdrew the allowance from the FY 21/22 budget, 
which was adopted in June 2021.  As Jacobs completed design in September 
2021, and began to timely place material orders, the availability and cost of raw 
metals had increased significantly, resulting in what Jacobs identified as an 
Uncontrollable Circumstance caused by the pandemic’s impacts on the supply 
chain and materials producers.  The cost differentials and availability of raw 
materials and time of fabrication between the negotiated price and price at time 
of placing orders was significantly higher (orders of magnitude higher than 
historical material cost increases) for the five metals categories as a direct result 
of pandemic-related disruptions in the supply chain and other pandemic-caused 
issues.     

 SRWA staff, including West Yost and ICM, worked closely with Jacobs to mitigate 
these impacts through allowing material substitutions, design changes, and early 
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work package approvals.  The Design-Build project delivery method provided the 
flexibility for the parties to make project delivery modifications that minimized 
schedule impacts, ultimately avoiding both work stoppage and any resulting 
extended overhead claims. The material substitutions and design changes 
avoided between 100 to 365 days of work stoppage which would have amounted 
to a cost of $1.6 million to $5.7 million in addition to the material price 
increases, respectively.  

As previously stated, the Contract defines an Uncontrollable Circumstance to 
specifically include the COVID-19 pandemic.  No one can dispute that the 
pandemic caused impacts to the Project.  Proving cost increases due solely to 
the pandemic is difficult, however, the General Manager and consultant team 
reviewed the information provided by Jacobs and believe sufficient 
documentation has been provided linking the cost increases to legitimate COVID-
19 pandemic-related impacts.   

It is recommended the Board approve a Contract Change Order in the amount of 
$2,371,308.29.  The work progressed on schedule and in the most cost-effective 
manner despite material, fabrication, and transportation impacts brought about 
directly, and indirectly, by the COVID-19 pandemic. 

 FISCAL IMPACT / BUDGET AMENDMENT:  

At present, there have been a total of 33 executed Change Orders resulting in a 
Contract price reduction of $2,105,393.63.  This Change Order, in the amount of 
$2,371,308.29, would increase the Project cost to $195,666,271.66, a 0.1% 
overall increase in the Contract price.  There are additional project allowances 
and contingencies that are not anticipated to be used, therefore no budget 
amendment is required at this time. 

 GENERAL MANAGER’S COMMENTS: 

Recommends approval. 

 ENVIRONMENTAL DETERMINATION: 

N/A 

 ALTERNATIVES: 

The Board could direct the General Manager to reject the Uncontrollable 
Circumstance claim and direct Jacobs to pursue Contract dispute resolution 
procedures defined in Contract Section 7.10 Dispute Resolution Procedures 
beginning with non-binding mediation and potentially leading to filing of a 
lawsuit.  If this alternative were selected, SRWA would incur expenses of an 
unknown amount for legal fees associated with dispute resolution. 

 



2485 Natomas Park Drive 
Suite 600 
Sacramento, CA 95833 
T +1.916.920.0300 
www.jacobs.com 

Jacobs Engineering Group Inc. 

TRANSMITTED VIA ELECTRONIC MAIL 

October 27, 2022 

Stanislaus Regional Water Authority (SRWA) 
156 S Broadway 
Suite 270 
Turlock, CA 95380 
Attn: Mr. Robert Granberg, P.E., General Manager 

Reference: Design-Build Contract for The Regional Surface Water Supply Project dated July 6, 2020 
(Contract) 

Subject: Request for Entitlement to Time and Price Relief Due to Uncontrollable Circumstances – 
Metals Materials, LTR# JEG-PM-LTR-000108 

Dear Mr. Robert Granberg, 

CH2M HILL Engineers, Inc., a wholly owned subsidiary of Jacobs (Jacobs) is providing this letter and 
attachments as an update regarding notice of Uncontrollable Circumstance, per the Design-Build 
Contract Section 8.4 – Uncontrollable Circumstances – Claim Procedures.  Over the past year, 
numerous individual notice letters and updates have been provided to the Agency, for Pre-
Engineered Metal Buildings and Joists & Decking. With this letter, Jacobs is collecting all metals 
materials items meeting the definition of Uncontrollable Circumstance (UC) into a single 
communication and is reserving our right to entitlement.  The last UC update via letter 000101 
dated September 15, 2022, had draft costs and backup to substantiate the UC. This letter and 
subsequent attachments are the final version for formal Agency review.  In certain cases, this 
collective document is seeking relief for costs, when past notices did not; however, each of these 
metals materials UC impacts meets the following definitions within the Design-Build Contract: 

(d) epidemics (including, expressly, the COVID-19 pandemic);

(g) the failure of any Subcontractor to furnish services, materials, chemicals or equipment on
the dates agreed to, but only if such failure is the result of an event which would constitute an
Uncontrollable Circumstance if it affected the Company directly, and the Company is not able
after exercising all reasonable efforts to timely obtain substitutes:

Each of the UC impacts originate due to COVID-19 and the pandemic impact to metals resources 
and materials supply chain, on a local, national, and global level.  For impacts to metals materials, 
mitigation strategies are centered around alternate design, alternate materials, and alternate 
suppliers/subcontractors.  At this time, Jacobs is communicating the following UC impacts, shown 
below in Table 1 – UC Impacts Due to Metals Materials.  These are considered first submittal values.  
In certain cases the impact remains dynamic, with entitlement and costs still evolving.  Jacobs will 
provide routine updates on this collective UC document.  No further information will be provided 
under the original notices for Pre-Engineered Metal Buildings and Joists & Decking.  Although we 
are reporting these items collectively, each impact item will advance and may conclude individually.  
In order to evaluate entitlement, Jacobs prepared an independent assessment of UC costs.  Jacobs’ 
assessment is included in Table 1 and attachment documentation. 

Attachment 1
7A
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Table 1 – UC Impacts Due to Metals Materials 

Impact 
Item No. 

Description UC Total Costs  

(Including Jacobs 
bonds, insurances, 

and fees) 

Jacobs independent 
assessment of UC 

Costs 

1 Pre-Engineered Metal Buildings $615,433.77 Reasonable 

2 Miscellaneous Metals $333,213.32 Reasonable 

3 Iron Fencing $191,144.47 Low 

4 Steel & Ductile Iron Piping $989,648.20 Very Low 

5 Joists & Decking $241,868.53 High 

 Totals $2,371,308.29  

Based on Jacobs’ independent assessment of UC Costs, Jacobs recommends a reduced value for 
Impact Item 5.  See the attached documents for further information on independent cost estimates.  
However, numerous items also are lower than previously shared on past UC letters.  Jacobs 
recommends the total impact is reasonable and recommends entering discussion on this metals 
materials UC topic at the earliest opportunity, to negotiate final impacts. 

Jacobs is including the following attachments: 

• Attachment 1 – Impact Item No 1 – Pre-Engineered Metal Buildings 
• Attachment 2 – Impact Item No 2 – Miscellaneous Metals 
• Attachment 3 – Impact Item No 3 – Iron Fencing 
• Attachment 4 – Impact Item No 4 – Steel & Ductile Iron Piping 
• Attachment 5 – Impact Item No 5 – Joists & Decking 

For each of the impacts noted above, Jacobs is including the following documentation within the 
attachment: 

1. UC Written Report – this document describes applicable contract references, UC 
information and dates, description of impact, mitigation strategy, cost impact, schedule 
impact, and performance impact. 
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2. UC Cost Estimate – this table includes a cost estimate of impact changes. 

3. Cost Fluctuations Analysis – this table studies cost fluctuations over the past 10 years, 
reasonable assumptions of cost fluctuations that were to be included in the pricing, and 
actual cost fluctuations.  Also, this document includes graphics of actual cost fluctuations. 

4. Quotes – this attachment includes the original quote utilized before contract signing and 
the final eventual quote. 

5. Cost Records – this attachment includes actual documentation of procurement, including 
contracts, purchase orders, and changes.   

Jacobs certifies that this submittal is made in good faith; that the supporting data are complete and 
accurate at the time of the submittal to the best knowledge of the Design‐Builder; and that the 
requested relief accurately reflects the relief to which the Design‐Builder reasonably believes we are 
entitled.  Jacobs submits this documentation as representation of requirements from Design-Build 
Contract Section 10.8 – Cost Substantiation Certificate.   

Jacobs will continue to seek opportunities to mitigate further impacts and provide updates.  

Should you have any questions, please do not hesitate to contact me via phone at 480.909.7864 or 
email at Ted.Michaelidis@jacobs.com.  

Regards, 

Jacobs 

  
Theodoros (Ted) Michaelidis, STSC, DBIA 
Design-Build Manager  
  
 
Copies to:   
Lindsay Smith, P.E.- West Yost Associates 
Jeff Inferrera- ICM  
Joe Broughton- Jacobs 
Kelly Vorenkamp- Jacobs 
Project File- SRWA2019@Jacobs.com 
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December 12, 2022 

Theodoros (Ted) Michaelidis, STSC, DBIA Sent Via Email 
Jacobs/CH2M HILL Engineers, Inc. 
2485 Natomas Park Drive, Suite 600 
Sacramento, CA 95833 

SUBJECT: REQUEST FOR ENTITLEMENT TO TIME AND PRICE RELIEF DUE TO 
UNCONTOLLABLE CIRCUMSTANCES – METALS MATERIALS  

This letter is in response to your October 27, 2022, request for entitlement for time and price relief 
due to uncontrollable circumstances in accordance with Contract Section 8.4 – Uncontrollable 
Circumstances – Claim Procedures.  Your letter is seeking relief for metals material impacts due 
expressly to the COVID-19 pandemic.  The following response satisfies Design-Build Contract 
Section 8.4(F). 

Jacobs has met the noticing requirements in accordance with Design-Build Contract Section 8.4 
(A-C), however, has failed to meet the requirements of Section 8.4 (E) based on the assertion of 
an Uncontrollable Circumstance.  Your request specifically cites the Design-Build Contract 
definition of an Uncontrollable Circumstance in Section 1.1 and the part (sec. (1)(d)) of that 
definition that refers to epidemics (including, expressly, the COVID-19 pandemic).  Jacobs will 
need to provide further evidence to support a COVID-19 Uncontrollable Circumstance claim 
based on that particular event or condition.  Jacobs may be entitled to a price increase to the 
extent it experienced cost increases due to COVID-19; however, Jacobs is not entitled to price 
adjustments to the extent cost increases resulted from inflation, commodity price increases, or 
adverse economic conditions as included in Section (2)(b)(c) of the Uncontrollable Circumstance 
definition. 

Jacobs must demonstrate and prove (with supporting evidence) that 1) there was an 
Uncontrollable Circumstance within the scope of the Design-Build Contract definition, and 2) the 
Uncontrollable Circumstance materially increased Jacobs’ cost of performing its contractual 
obligation.  This means proof as to the cause being COVID-19, not from or by any act, event, or 
circumstance listed in the exclusions part of the definition. 

There is an exception to the Uncontrollable Circumstance exclusion for commodity price 
increases in Design-Build Contract Section 6.2(D) which allows for an adjustment to the design-
build price based on cost fluctuations for certain raw materials listed in Table 6-2.  Jacobs chose 
to opt out of the price adjustments for these cost fluctuations, therefore, Table 6-2 and calculations 
in Section 6.2(D) shall not apply to this design-build price adjustment.  Jacobs’ decision to opt out 
indicates a recognition of assumed risk of commodity price increases. 

In summary, SRWA does not concur with the request for Entitlement to Time and Price Relief 
Due to Uncontrollable Circumstances – Metals Materials due to COVID-19.  Attachments 1-5 to 
Jacob’s October 27, 2022, letter appear to support other non-COVID-19 causes and do not 
substantiate an Uncontrollable Circumstance claim for cost increases caused by COVID-19.   

Stanislaus Regional Water Authority 
156 S. Broadway, Ste. 270  
Turlock, CA 95380 
P: 209-668-4142 F:209-668-5695 
www.stanrwa.com 

Attachment 2
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If you disagree or dispute SRWA’s response to this claim, Jacobs is directed to Design-Build 
Contract Section 7.10 RESOLUTION OF DISPUTES and Design-Build Contract Appendix 14 
(Resolution of Company Claims). Note the 15-day claim filing deadline in App. 14, section 14.4.  

Sincerely, 

 

Robert L. Granberg, P.E., DBIA 
General Manager 
 
cc: Joe Broughton, Jacobs 

Kelly Vorenkamp, Jacobs 
Lindsay Smith, P.E., West Yost Associates 
Jeff Inferrera, P.E., ICM 
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TRANSMITTED VIA ELECTRONIC MAIL 

January 19, 2023 

Stanislaus Regional Water Authority (SRWA) 
156 S Broadway 
Suite 270 
Turlock, CA 95380 
Attn: Mr. Robert Granberg, P.E., General Manager 

 
Reference: Design-Build Contract for The Regional Surface Water Supply Project dated July 6, 2020 
(Contract) 

 
Subject: Request for Entitlement to Time and Price Relief Due to Uncontrollable Circumstances – 
Metals Materials, LTR# JEG-PM-LTR-000128 

 
Dear Mr. Robert Granberg, 

 
CH2M HILL Engineers, Inc., a wholly owned subsidiary of Jacobs (Jacobs) is working on coordinating 
some tentative dates and times in February 2023 for the informal negotiations with the Agency. We 
appreciate the Agency allowing several more weeks for Jacobs and Overaa (Jacobs subcontractor) 
to prepare background material to assist in the negotiations. We look forward to discussing all the 
items in Table 1 next month. 

 

 
Should you have any questions, please do not hesitate to contact me via phone at 480.909.7864 or 
email at Ted.Michaelidis@jacobs.com. 

 

Regards, 
 

Jacobs 
 

Theodoros (Ted) Michaelidis, STSC, DBIA 
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January 19, 2023 
Request for Entitlement to Time and Price Relief Due to Uncontrollable Circumstances – Metals Materials, LTR# JEG-PM- 
LTR-000128 

 
 

Design-Build Manager 
 

Copies to: 
Lindsay Smith, P.E.- West Yost Associates 
Jeff Inferrera- ICM 
Joe Broughton- Jacobs 
Kelly Vorenkamp- Jacobs 
Project File- SRWA2019@Jacobs.com 
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Jacobs Engineering Group Inc. 

TRANSMITTED VIA ELECTRONIC MAIL 

October 27, 2022 

Stanislaus Regional Water Authority (SRWA) 
156 S Broadway 
Suite 270 
Turlock, CA 95380 
Attn: Mr. Robert Granberg, P.E., General Manager 

Reference: Design-Build Contract for The Regional Surface Water Supply Project dated July 6, 2020 
(Contract) 

Subject: Request for Entitlement to Time and Price Relief Due to Uncontrollable Circumstances – 
Metals Materials, LTR# JEG-PM-LTR-000108 

Dear Mr. Robert Granberg, 

CH2M HILL Engineers, Inc., a wholly owned subsidiary of Jacobs (Jacobs) is providing this letter and 
attachments as an update regarding notice of Uncontrollable Circumstance, per the Design-Build 
Contract Section 8.4 – Uncontrollable Circumstances – Claim Procedures.  Over the past year, 
numerous individual notice letters and updates have been provided to the Agency, for Pre-
Engineered Metal Buildings and Joists & Decking. With this letter, Jacobs is collecting all metals 
materials items meeting the definition of Uncontrollable Circumstance (UC) into a single 
communication and is reserving our right to entitlement.  The last UC update via letter 000101 
dated September 15, 2022, had draft costs and backup to substantiate the UC. This letter and 
subsequent attachments are the final version for formal Agency review.  In certain cases, this 
collective document is seeking relief for costs, when past notices did not; however, each of these 
metals materials UC impacts meets the following definitions within the Design-Build Contract: 

(d) epidemics (including, expressly, the COVID-19 pandemic);

(g) the failure of any Subcontractor to furnish services, materials, chemicals or equipment on
the dates agreed to, but only if such failure is the result of an event which would constitute an
Uncontrollable Circumstance if it affected the Company directly, and the Company is not able
after exercising all reasonable efforts to timely obtain substitutes:

Each of the UC impacts originate due to COVID-19 and the pandemic impact to metals resources 
and materials supply chain, on a local, national, and global level.  For impacts to metals materials, 
mitigation strategies are centered around alternate design, alternate materials, and alternate 
suppliers/subcontractors.  At this time, Jacobs is communicating the following UC impacts, shown 
below in Table 1 – UC Impacts Due to Metals Materials.  These are considered first submittal values.  
In certain cases the impact remains dynamic, with entitlement and costs still evolving.  Jacobs will 
provide routine updates on this collective UC document.  No further information will be provided 
under the original notices for Pre-Engineered Metal Buildings and Joists & Decking.  Although we 
are reporting these items collectively, each impact item will advance and may conclude individually.  
In order to evaluate entitlement, Jacobs prepared an independent assessment of UC costs.  Jacobs’ 
assessment is included in Table 1 and attachment documentation. 

Attachment 4
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Table 1 – UC Impacts Due to Metals Materials 

Impact 
Item No. 

Description UC Total Costs  

(Including Jacobs 
bonds, insurances, 

and fees) 

Jacobs independent 
assessment of UC 

Costs 

1 Pre-Engineered Metal Buildings $615,433.77 Reasonable 

2 Miscellaneous Metals $333,213.32 Reasonable 

3 Iron Fencing $191,144.47 Low 

4 Steel & Ductile Iron Piping $989,648.20 Very Low 

5 Joists & Decking $241,868.53 High 

 Totals $2,371,308.29  

Based on Jacobs’ independent assessment of UC Costs, Jacobs recommends a reduced value for 
Impact Item 5.  See the attached documents for further information on independent cost estimates.  
However, numerous items also are lower than previously shared on past UC letters.  Jacobs 
recommends the total impact is reasonable and recommends entering discussion on this metals 
materials UC topic at the earliest opportunity, to negotiate final impacts. 

Jacobs is including the following attachments: 

• Attachment 1 – Impact Item No 1 – Pre-Engineered Metal Buildings 
• Attachment 2 – Impact Item No 2 – Miscellaneous Metals 
• Attachment 3 – Impact Item No 3 – Iron Fencing 
• Attachment 4 – Impact Item No 4 – Steel & Ductile Iron Piping 
• Attachment 5 – Impact Item No 5 – Joists & Decking 

For each of the impacts noted above, Jacobs is including the following documentation within the 
attachment: 

1. UC Written Report – this document describes applicable contract references, UC 
information and dates, description of impact, mitigation strategy, cost impact, schedule 
impact, and performance impact. 



 
 
 
 
October 27, 2022 
Request for Entitlement to Relief Due to Uncontrollable Circumstances – Metals Materials, LTR# JEG-PM-LTR-000108 

 

   
Jacobs Engineering Group Inc. 
  3 

2. UC Cost Estimate – this table includes a cost estimate of impact changes. 

3. Cost Fluctuations Analysis – this table studies cost fluctuations over the past 10 years, 
reasonable assumptions of cost fluctuations that were to be included in the pricing, and 
actual cost fluctuations.  Also, this document includes graphics of actual cost fluctuations. 

4. Quotes – this attachment includes the original quote utilized before contract signing and 
the final eventual quote. 

5. Cost Records – this attachment includes actual documentation of procurement, including 
contracts, purchase orders, and changes.   

Jacobs certifies that this submittal is made in good faith; that the supporting data are complete and 
accurate at the time of the submittal to the best knowledge of the Design‐Builder; and that the 
requested relief accurately reflects the relief to which the Design‐Builder reasonably believes we are 
entitled.  Jacobs submits this documentation as representation of requirements from Design-Build 
Contract Section 10.8 – Cost Substantiation Certificate.   

Jacobs will continue to seek opportunities to mitigate further impacts and provide updates.  

Should you have any questions, please do not hesitate to contact me via phone at 480.909.7864 or 
email at Ted.Michaelidis@jacobs.com.  

Regards, 

Jacobs 

  
Theodoros (Ted) Michaelidis, STSC, DBIA 
Design-Build Manager  
  
 
Copies to:   
Lindsay Smith, P.E.- West Yost Associates 
Jeff Inferrera- ICM  
Joe Broughton- Jacobs 
Kelly Vorenkamp- Jacobs 
Project File- SRWA2019@Jacobs.com 
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SRWA 
Uncontrollable Circumstance 

Written Report 
 

Topic Written Report Information 
Impact Item No.: 1 
Brief Description: Pre-Engineered Metal Buildings (PEMB) 
Date Written Report 
Prepared or Updated: 

10/27/22 

Revision: 0 
Change Type: Change Due to Uncontrollable Circumstance 
Contract References: Definition of Uncontrollable Circumstance 

Article 6.2.C – Design-Build Price Adjustments 
Article 8.3 – Uncontrollable Circumstances – Entitlement to 
Relief 
Article 8.4 – Uncontrollable Circumstances – Claims Procedures 
Article 10.8 Cost Substantiation of Cost Already Performed 

Applicable Uncontrollable 
Circumstance (UC) 
Definition:   

Inclusion 1.d naturally occurring events (except weather 
conditions normal for the Sites) such as landslides, underground 
movement, earthquakes, fires, tornadoes, hurricanes, floods, 
lightning, epidemics (including, expressly, the COVID-19 
pandemic), and other acts of God; 

Event Which Constitutes 
UC: 

COVID-19 shutdowns, work from home orders 

Date Impact First 
Identified: 

11/30/2021 

Date Company has 
knowledge UC Metals 
Materials is likely to cause 
entitlement: 

7/13/2022 

Date UC Metals Materials 
letter provided to Agency: 

7/19/2022 

Version of Submittal of 
Specific Relief Request: 

First Submittal of UC Written Report, not Final 
 

Detailed UC Description: As the project advanced from 60% Design to 90% Design, the 
team was notified that QEC, the original PEMB subcontractor, 
will not honor their bid, due to impacts from COVID-19.  They 
informed the team the price will be much more significant and 
were required to submit a much higher price due to limited 
workforce and material shortages. 
 
To mitigate project delay, the team elected to explore all 
mitigation strategies.  First the Jacobs’ design team re-evaluated 
PEMB layouts to consider all optimization.  Additionally, Overaa 
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Topic Written Report Information 
notified the original PEMB subcontractor that the scope must be 
re-bid to other potential subcontractors and metal building 
materials suppliers. 
 

Final Mitigation Strategy: Overaa approached multiple other bidders to provide bids.  
These additional subcontractors have ability to purchase metal 
materials from different manufacturers.  In the re-bid activities, 
QEC, original low responsive bidder, was significantly higher.  
Overaa contracted with Panelized, as an alternate PEMB 
subcontractor and alternate materials provider. 

Applicable DB Contract 
Article 6.2.C – Base Design-
Build Price Adjustments: 

1. Adjustment for Change Order:  No 
2. Adjustment for Uncontrollable Circumstance:  Yes 
3. Adjustment for Certain Raw Materials Cost Fluctuations:  No 

UC Costs ($): $488,084.83 (direct cost delta to Overaa) 
 
$547,423.74 (total cost for Overaa) 
 
When evaluating recent historical data, Jacobs assessment of 
costs due to UC are $713,275.32, excluding cost fluctuations.  
See attached Cost Fluctuation Analysis documentation.  
Therefore, the above UC costs of $547,348.75 are deemed 
reasonable. 
 

UC Total Costs ($), 
including bonds, 
insurances, and fees: 

$615,413.77 

UC Time Extension to 
Schedule (days): 

76 days impact to critical path 
 
Note this impact delayed delivery of the PEMB materials and 
impacted the project critical path by 76 days.   

UC Change to Performance 
Obligations: 

N/A 
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JACOBS UC Cost Estimate

SRWA Project
Project No. SRWA2019 Pre‐Engineered Metal Buildings

Description Qty Unit Unit Cost Total Cost

Direct Costs
Jacobs Self‐Performance ‐          ls ‐$                            $0.00
Process Equipment ‐          ls ‐$                            $0.00
Subcontractors
General Contractor 1.00        ls 547,423.74$         $547,423.74

Subtotal Direct Costs $547,423.74
Indirect Costs
General Conditions ‐          ls ‐$                            $0.00
Other Costs 1.00        ls 5,474.24$             $5,474.24
Bonds & Insurances 1.00        ls 6,569.08$             $6,569.08
Subtotal Indirect Costs $12,043.32

Subtotal Direct & Indirect Costs $559,467.06

Fee (Overhead & Profit) 10.0% % 559,467.06$         $55,946.71
Design‐Builder Contingency 0% % 559,467.06$         $0.00

Total Contract Adjustment $615,413.77

UC COST ESTIMATE SUMMARY PAGE

UC Impact No. 1

Summary Page
SRWA‐UCImpactItem01‐2022‐10‐04‐R0 1 of 2 10/11/2022, 7:33 AM
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Project: SRWA
COR Number: UC Impact No. 1
COR Description: Pre‐Engineered Metal Buildings

Item No. Item Description Assumption Takeoff 
Quantity

Labor 
Productivity

Labor 
Cost/Unit

Labor 
Quantity

Labor Price Labor Amount Material 
Price

Material 
Amount

Sub Price Sub Amount Equip 
Price

Equip 
Amount

Other 
Price

Other 
Amount

Total 
Cost/Unit

Total Amount

01 Direct Costs  $      547,423.74 
01.01 Jacobs Self‐Performance  $                        ‐   

Testing & Special Inspection None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Confined Space Rescue Team None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 257.15$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Engr 
Professional, Lead None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 257.15$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Engr, 
Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 141.39$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

01.03 Process Equipment  $                        ‐   
01.03.01 Process Equipment  $                        ‐   

None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

01.02 Subcontractors  $      547,423.74 
01.02.01 General Contractor ‐ Overaa  $      547,423.74 

Credit Original Bid Price ‐1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     2,315,828.96$  /ls (2,315,828.96)$   ‐$             /ls ‐$              ‐$             /ls ‐$                2,315,828.96$  /ls (2,315,828.96)$  

Credit Original Cost Fluctuation Inclusion

Assume materials are 70% 
of quote.  Include 4% 
escalation on materials. ‐1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     64,843.21$        /ls (64,843.21)$        ‐$             /ls ‐$              ‐$             /ls ‐$                64,843.21$        /ls (64,843.21)$       

Final Bid Price 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     2,868,757.00$  /ls 2,868,757.00$    ‐$             /ls ‐$              ‐$             /ls ‐$                2,868,757.00$  /ls 2,868,757.00$   
Overaa Bonds & Ins 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     7,321.27$           /ls 7,321.27$            ‐$             /ls ‐$              ‐$             /ls ‐$                7,321.27$           /ls 7,321.27$           
Overaa Fee 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     52,017.64$        /ls 52,017.64$          ‐$             /ls ‐$              ‐$             /ls ‐$                52,017.64$        /ls 52,017.64$         

02 Indirect Costs  $         12,043.32 
02.01 General Conditions  $                        ‐   

Project Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 145.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Commercial Manager / Procurement None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Construction Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 145.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Construction Project Engineer None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 90.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Scheduler None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Accountant None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 90.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Superintendent None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Quality Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 100.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Safety Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 95.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
General Conditions Expenses None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

02.02 Other Costs  $           5,474.24 
Building Permits and Expenses 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

Subcontractor Bonds and Insurances
1.0% of Subcontractor 
Costs 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              5,474.24$  /ls 5,474.24$      5,474.24$           /ls 5,474.24$           

Other Costs 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

02.03 Bonds & Insurances  $           6,569.08 
Bonds & Insurances 1.2% of Direct Costs 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              6,569.08$  /ls 6,569.08$      6,569.08$           /ls 6,569.08$           

Detailed Estimate
SRWA‐UCImpactItem01‐2022‐10‐04‐R0 2 of 2 10/11/2022, 7:33 AM
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SRWA
Cost Fluctuation Analysis

Scope
PPI Code

Description Date Data

Historical over Past 10 Years
First Data Point May‐12 213.000
Pre‐COVID‐19 Data Point Mar‐20 231.300
Percentage Increase 8.59%
Number of Months in Analysis 95                         
Monthly Increase (Historical Cost Fluctuation) 0.09%
Cost Fluctuation Duration (months) 18                         
Total Anticipated Cost Fluctuation 1.63%

Assumed Cost Fluctuation used in SRWA Pricing (Forward Looking) 4.00%

SRWA Post Analysis (Rear Looking)
Quote Time May‐20 229.000
Buyout Time Oct‐21 338.779
Percentage Increase Due to Uncontrollable Circumstance 48.00%

Additional PPI Analysis
PPI long term analysis (annual average from 1961 to 2000) 9.00%
PPI Hurricane Katrina, Building Boom (9/2005 to 2/2007) 3.50%

PPI Summary
Using past 10‐years suggested this increase 1.63%
Team utilized this increase within SRWA pricing 4.00%
Increase after UC event for Hurricane Katrina and building boom 3.50%
Increase due to COVID‐19 UC 48.00%

Original Bid Amount 2,315,828.96$   
Furnish Only % 70.00%
Original Bid Material Amount 1,621,080.27$   

Bid Time Assumed Cost Fluctuation 4.00% 64,843.21$         
Actual Cost Fluctuation ‐ Calculated 48.00% 778,118.53$       
Impact due to Uncontrollable Circumstance ‐ Resonable Assessment 44.00% 713,275.32$       

Pre‐Engineered Metal Building
WPU1074

SRWA‐CostFluctuations‐2022‐10‐07‐R0
1 ‐ PEMB 1 of 1 10/11/2022, 7:27 AM
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SRWA
Quote History ‐ Pre‐Engineered Metal Buildings

Description Qty Unit Unit Value Total Value Notes Description Qty Unit Unit Value Total Value Notes

QEC Panelized
10 ‐ Administration Building 1.00          ls 320,000.00$        320,000.00$         Based on ls email quote  10 ‐ Administration Building 1.00          ls 543,212.00$        543,212.00$       
15 ‐ Maintenance & Repair Building 3,648.00  sf 90.72$                 330,946.56$         Based on $/sf email quote  15 ‐ Maintenance & Repair Building 1.00          ls 506,392.00$        506,392.00$       
20 ‐ Raw Water Pump Station 4,087.00  sf 90.72$                 370,772.64$         Based on $/sf email quote  20 ‐ Raw Water Pump Station 1.00          ls 499,389.00$        499,389.00$       
40 ‐ Ozone Building 2,241.00  sf 90.72$                 203,303.52$         Based on $/sf email quote  40 ‐ Ozone Building 1.00          ls 229,770.00$        229,770.00$       
45 ‐ Ozone Contactors & Filters 4,310.00  sf 60.72$                 261,703.20$         Based on $/sf email quote  45 ‐ Ozone Contactors & Filters 1.00          ls 229,946.00$        229,946.00$       
55 ‐ Chemical Storage & Feed Building 5,860.00  sf 90.72$                 531,619.20$         Based on $/sf email quote  55 ‐ Chemical Storage & Feed Building 1.00          ls 511,051.00$        511,051.00$       
55a ‐ Chemical Tank Farm 2,700.00  sf 60.72$                 163,944.00$         Based on $/sf email quote  55a ‐ Chemical Tank Farm ‐            ls ‐$                      ‐$                      Included with item #55
75 ‐ Finished Water Pump Station 1,472.00  sf 90.72$                 133,539.84$         Based on $/sf email quote  75 ‐ Finished Water Pump Station 1.00          ls 160,964.00$        160,964.00$       
Tax Included Tax Included
Freight Included Freight Included
Install Included Install Included

Total QEC Quote 2,315,828.96$    Total Panelized Quote 2,680,724.00$   
 In 2021 QEC increased pricing to 
$4,404,661.  Use Panelized.

Updated Pricing & Other Scope Updated Pricing & Other Scope
6/28/2022 ‐ Galvanizing 83,044.00$         
6/28/2022 ‐ Nucor 48,521.00$         

6/28/2022 ‐ Jacobs  ‐$                     
Remove$18,205.  Assume 
design/scope evolution.

6/28/2022 ‐ McElroy 23,716.00$         
6/28/2022 ‐ AWIP 32,752.00$         

Total Updated Pricing & Other Scope ‐$                      Total Updated Pricing & Other Scope 188,033.00$       

2020 Total 2,315,828.96$    2021 Total 2,868,757.00$   

2020  Proposal 2021 Proposal

SRWA‐QuotesHistory01‐2022‐10‐04‐R0
1 ‐ PEMB 1 of 1 10/11/2022, 7:34 AM
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Ryan James

From: Ethan Law <EthanLaw@qec-inc.com>
Sent: Thursday, May 14, 2020 3:12 PM
To: Danny Holdren
Subject: RE: Budget Request for Design-Build SRWA - Stanislaus Regional Water Treatment 

Plant

Danny, 
 
From a budget standpoint, with the square footages below being so much smaller this is actually going to run the price 
up a bit. Figure $88/Bldg and $58/Canopy. Now we also need to include a design build cost if this is going to involve a lot 
of back and forth which it sounds like it is, this is going to run $120,000 inclusive of all buildings. 
 
For the ops building wall panels we are looking at closer to $320,000 with the way the panel suppliers are right now and 
the delay for the install on this one. 
 
If you want the Ops Building done with a PEMB with IMP’s provided and the bldg. steel and cladding envelope by QEC 
figure we are looking at $1.25MM for a budget. Thank you!  
 
Ethan Law 
Chief Executive Officer 

Quality Erectors & Construction Co., Inc. 
3130 Bayshore Road 
Benicia, CA 94510  
: (707) 746‐1233 Ext. 103    : (707)  751‐3962 

 
 

From: Danny Holdren <dannyh@overaa.com>  
Sent: Thursday, May 14, 2020 2:42 PM 
To: Ethan Law <EthanLaw@qec‐inc.com> 
Subject: RE: Budget Request for Design‐Build SRWA ‐ Stanislaus Regional Water Treatment Plant 
Importance: High 
 
Hey Ethan, 
 
Can you please verify the pricing on this job below today like we talked about? Per this email below you were originally 
quoted at $70/sf for the buildings and $50/sf for the canopies. Need confirmation ASAP so we can finalize our price with 
the owner.  Per the new drawings we sent you I’m seeing sf around this, not much really change from the original design 
we quoted. 
 
 
Facility   Type  X  Y  SF 

Maint. Building  Building  64  57  3648 

RWPS  Building  67  61  4087 

ryanj
Callout
Use $91/sf

ryanj
Callout
Use $61/sf

ryanj
Line

ryanj
Line
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•

•

•

RJ

Nicholas Kebbas
Digitally signed by Nicholas Kebbas 
DN: cn=Nicholas Kebbas, o=C. Overaa & 
Co., ou, email=nickk@overaa.com, c=US 
Date: 2021.10.01 08:21:12 -07'00'
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SUBCONTRACT CHANGE ORDER

Number  3474-016-1

Modesto, CA 95356

To: Panelized Structures, Inc. Date: 08/02/2022  

Job No.:  3474-SRWA Water Treatment Plant

5731 Stoddard Road

Hughson, CA  95326

1235 Aldrich Rd.Contact: Ed Hass

Phone: 209-343-8600

Fax: 209-343-8650

Email: EHass@panelized.com

We hereby agree to make the change(s) specified below:

Description AmountPCOACO

$206,238.00 ICO.40Nucor building material cost increases including galvanizing and design: 

Add $149,770.00. 

McElroy wall and roof panel material cost increases: Add $23,716.00. 

AWIP insulated panel material cost increase: Add $32,752.00.

INT 42

WE AGREE hereby to make the change(s) specified above at this price: $206,238.00 

ACCEPTED - The prices and specifications of this Change Order are satisfactory and are hereby accepted.  All work to be performed under same terms and 

conditions as specified in original contract unless otherwise stipulated.  Subcontractor waives any claim for further adjustments in the Contract Sum and 

Contract Time related to the above described change in the Work.

SUBCONTRACTOR

ACCEPTED SIGNATURE

Please sign and return within 7 days.

C. Overaa & Co.

Print Date/Time:  10/13/2022  10:36:36AM Page 1 of 1

ryanj
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1 
10/27/2022 

SRWA 
Uncontrollable Circumstance 

Written Report 
 

Topic Written Report Information 
Impact Item No.: 2 
Brief Description: Miscellaneous Metals 
Date Written Report 
Prepared or Updated: 

10/27/22 

Revision: 0 
Change Type: Change Due to Uncontrollable Circumstance 
Contract References: Definition of Uncontrollable Circumstance 

Article 6.2.C – Design-Build Price Adjustments 
Article 8.3 – Uncontrollable Circumstances – Entitlement to 
Relief 
Article 8.4 – Uncontrollable Circumstances – Claims Procedures 
Article 10.8 Cost Substantiation of Cost Already Performed 

Applicable Uncontrollable 
Circumstance (UC) 
Definition:   

Inclusion 1.d naturally occurring events (except weather 
conditions normal for the Sites) such as landslides, underground 
movement, earthquakes, fires, tornadoes, hurricanes, floods, 
lightning, epidemics (including, expressly, the COVID-19 
pandemic), and other acts of God; 

Event Which Constitutes 
UC: 

COVID-19 shutdowns, work from home orders 

Date Impact First 
Identified: 

2/1/2022 

Date Company has 
knowledge UC is likely to 
cause entitlement: 

7/13/2022 

Version of Submittal of 
Specific Relief Request: 

First Submittal of Written Report, not Final 
 

Detailed UC Description: As the project advanced from 60% Design to 90% Design, the 
team was notified that costs were increasing on miscellaneous 
metals, due to impacts from COVID-19.  Tri Star Metals informed 
the team the price will be increasing. 
 
To mitigate project impacts, the team elected to explore design 
options that allowed Overaa to procure materials early, without 
compromise to final design.  Jacobs’ design team worked with 
Overaa to evaluate locations, sizing, material types and shapes 
and depths of members.   

Final Mitigation Strategy: Overaa executed early purchase orders to procure raw materials 
before final layout and dimensioning was complete.  This helped 
reduce the impact of surging material costs and protected the 

jbrought
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2 
10/27/2022 

Topic Written Report Information 
schedule from long-lead procurement delays.  Jacobs and 
Overaa optimized sizing, shapes, and depths in final design. 

Applicable DB Contract 
Article 6.2.C – Base Design-
Build Price Adjustments: 

1. Adjustment for Change Order:  No 
2. Adjustment for Uncontrollable Circumstance:  Yes 
3. Adjustment for Certain Raw Materials Cost Fluctuations:  No 

UC Costs ($): $264,271.57 (cost delta as quoted) 
$296,400.39 (total cost for Overaa) 
 
Note the cost assessment for costs due to UC are $383,722.83.  
See attached Cost Fluctuation Analysis documentation.  The 
above UC costs of $296,400.39 are deemed reasonable.  
 
 

UC Total Costs ($), 
including bonds, 
insurances, and fees: 

$333,213.32 

UC Time Extension to 
Schedule (days): 

0 days impact to critical path 
 

UC Change to Performance 
Obligations: 

N/A 
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JACOBS UC Cost Estimate

SRWA Project
Project No. SRWA2019 Miscellaneous Metals

Description Qty Unit Unit Cost Total Cost

Direct Costs
Jacobs Self‐Performance ‐          ls ‐$                            $0.00
Process Equipment ‐          ls ‐$                            $0.00
Subcontractors
General Contractor 1.00        ls 296,400.39$         $296,400.39

Subtotal Direct Costs $296,400.39
Indirect Costs
General Conditions ‐          ls ‐$                            $0.00
Other Costs 1.00        ls 2,964.00$             $2,964.00
Bonds & Insurances 1.00        ls 3,556.80$             $3,556.80
Subtotal Indirect Costs $6,520.81

Subtotal Direct & Indirect Costs $302,921.20

Fee (Overhead & Profit) 10.0% % 302,921.20$         $30,292.12
Design‐Builder Contingency 0% % 302,921.20$         $0.00

Total Contract Adjustment $333,213.32

UC COST ESTIMATE SUMMARY PAGE

UC Impact No. 2

Summary Page
SRWA‐UCImpactItem02‐2022‐10‐27‐R0 1 of 2 10/27/2022, 8:57 AM
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Project: SRWA
COR Number: UC Impact No. 2
COR Description: Miscellaneous Metals

Item No. Item Description Assumption Takeoff 
Quantity

Labor 
Productivity

Labor 
Cost/Unit

Labor 
Quantity

Labor Price Labor Amount Material 
Price

Material 
Amount

Sub Price Sub Amount Equip 
Price

Equip 
Amount

Other 
Price

Other 
Amount

Total 
Cost/Unit

Total Amount

01 Direct Costs  $      296,400.39 
01.01 Jacobs Self‐Performance  $                        ‐   

Testing & Special Inspection None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Confined Space Rescue Team None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 257.15$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Engr 
Professional, Lead None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 257.15$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Engr, 
Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 141.39$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

01.03 Process Equipment  $                        ‐   
01.03.01 Process Equipment  $                        ‐   

None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

01.02 Subcontractors  $      296,400.39 
01.02.01 General Contractor ‐ Overaa  $      296,400.39 

Credit Original Bid Price ‐1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     709,940.48$      /ls (709,940.48)$      ‐$             /ls ‐$              ‐$             /ls ‐$                709,940.48$      /ls (709,940.48)$     

Credit Original Cost Fluctuation Inclusion

Assume materials are 100% 
of quote.  Include 4% 
escalation on materials. ‐1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     28,397.62$        /ls (28,397.62)$        ‐$             /ls ‐$              ‐$             /ls ‐$                28,397.62$        /ls (28,397.62)$       

Final Bid Price 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     1,002,609.67$  /ls 1,002,609.67$    ‐$             /ls ‐$              ‐$             /ls ‐$                1,002,609.67$  /ls 1,002,609.67$   
Overaa Bonds & Ins 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     3,964.07$           /ls 3,964.07$            ‐$             /ls ‐$              ‐$             /ls ‐$                3,964.07$           /ls 3,964.07$           
Overaa Fee 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     28,164.74$        /ls 28,164.74$          ‐$             /ls ‐$              ‐$             /ls ‐$                28,164.74$        /ls 28,164.74$         

02 Indirect Costs  $           6,520.81 
02.01 General Conditions  $                        ‐   

Project Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 145.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Commercial Manager / Procurement None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Construction Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 145.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Construction Project Engineer None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 90.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Scheduler None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Accountant None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 90.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Superintendent None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Quality Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 100.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Safety Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 95.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
General Conditions Expenses None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

02.02 Other Costs  $           2,964.00 
Building Permits and Expenses 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

Subcontractor Bonds and Insurances
1.0% of Subcontractor 
Costs 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              2,964.00$  /ls 2,964.00$      2,964.00$           /ls 2,964.00$           

Other Costs 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

02.03 Bonds & Insurances  $           3,556.80 
Bonds & Insurances 1.2% of Direct Costs 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              3,556.80$  /ls 3,556.80$      3,556.80$           /ls 3,556.80$           

Detailed Estimate
SRWA‐UCImpactItem02‐2022‐10‐27‐R0 2 of 2 10/27/2022, 8:57 AM
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SRWA
Cost Fluctuation Analysis

Scope
PPI Code

Description Date Data

Historical over Past 10 Years
First Data Point May‐12 110.200
Pre‐COVID‐19 Data Point Mar‐20 113.000
Percentage Increase 2.54%
Number of Months in Analysis 95                         
Monthly Increase (Historical Cost Fluctuation) 0.03%
Cost Fluctuation Duration (months) 18                         
Total Anticipated Cost Fluctuation 0.48%

Assumed Cost Fluctuation used in SRWA Pricing (Forward Looking) 4.00%

SRWA Post Analysis (Rear Looking)
Quote Time May‐20 104.100
Buyout Time Oct‐21 164.535
Percentage Increase Due to Uncontrollable Circumstance 58.05%

Additional PPI Analysis
PPI long term analysis (annual average from xxxx to 2000) N/A
PPI Hurricane Katrina, Building Boom (9/2005 to 2/2007) 17.40%

PPI Summary
Using past 10‐years suggested this increase 0.48%
Team utilized this increase within SRWA pricing 4.00%
Increase after UC event for Hurricane Katrina and building boom 17.40%
Increase due to COVID‐19 UC 58.05%

Original Bid Amount 709,940.48$       
Furnish Only % 100.00%
Original Bid Material Amount 709,940.48$       

Bid Time Assumed Cost Fluctuation 4.00% 28,397.62$         
Actual Cost Fluctuation ‐ Calculated 58.05% 412,120.45$       
Impact due to Uncontrollable Circumstance ‐ Resonable Assessment 54.05% 383,722.83$       

Miscellaneous Metals 
Products (Aluminum)
WPU10250162

SRWA‐CostFluctuations‐2022‐10‐07‐R0
2 ‐ Miscellaneous Metals 1 of 1 10/11/2022, 7:29 AM
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SRWA
Quote History ‐ Miscellaneous Metals

Description Qty Unit Unit Value Quote Value

Estimator 
Assumptions 

Value Total Value Notes Description Qty Unit Unit Value  Quote Value 

 Estimator 
Assumptions 

Value   Total Value 
 Remove Scope 
Evolution Items  Notes

Tri Star Metals Tri Star Metals
05 ‐ Yard Work  $              7,383.00   $            24,750.00   $            32,133.00  05 ‐ Yard Work  $            42,756.00   $                          ‐     $            42,756.00   $            37,414.00 
Quote Items  $              7,383.00   $              7,383.00  Quote Items
Safety Yellow fixed 4" Sch. 40 Bollard 
@ 7'‐0" tall                 15.00  ea H.D.G. Removable 6" bollard and 8" sleeve                 6.00  ea  $       1,630.33   $              9,782.00   $                          ‐    $              9,782.00   $              9,782.00 

Painted 6" Fixed bollards for fire hydrant 
protection.                 2.00  ea  $          628.00   $              1,256.00   $                          ‐    $              1,256.00   $              1,256.00 
Painted 6" Fixed bollards for fire hydrant 
protection.                 8.00  ea  $          628.00   $              5,024.00   $                          ‐    $              5,024.00   $              5,024.00 
Painted 6" Fixed bollards for fire 
department protection.                 4.00  ea  $          628.00   $              2,512.00   $                          ‐    $              2,512.00   $              2,512.00 
Painted 6" Fixed bollard for ozone building 
protection.                 2.00  ea  $          628.00   $              1,256.00   $                          ‐    $              1,256.00   $              1,256.00 
Painted 6" Fixed bollards for fire hydrant 
protection.                 6.00  ea  $          628.00   $              3,768.00   $                          ‐    $              3,768.00   $              3,768.00 
Painted 6" Fixed bollards for fire hydrant 
protection.                 4.00  ea  $          628.00   $              2,512.00   $                          ‐    $              2,512.00   $              2,512.00 
Painted 6" Fixed bollards for fire 
department protection.                 2.00  ea  $          628.00   $              1,256.00   $                          ‐    $              1,256.00   $              1,256.00 
2" Square tube rolled powder coated bike 
rack.                 2.00  ea  $       1,200.00   $              2,400.00   $                          ‐    $              2,400.00  Assume design/scope evolution.
Painted 6" Fixed bollards for fire hydrant 
protection.                 2.00  ea  $          628.00   $              1,256.00   $                          ‐    $              1,256.00   $              1,256.00 
Painted 6" Fixed bollard for building 
protection.                 3.00  ea  $          628.00   $              1,884.00   $                          ‐    $              1,884.00   $              1,884.00 
Painted 6" Fixed bollard for building 
protection.                 6.00  ea  $          628.00   $              3,768.00   $                          ‐    $              3,768.00   $              3,768.00 
Painted 6" Fixed bollard for building 
protection.                 1.00  ea  $          628.00   $                 628.00   $                          ‐    $                 628.00   $                 628.00 
Freestanding handrail @ 9'‐0" long. Calcs 
excluded                 1.00  ea  $       2,942.00   $              2,942.00   $                          ‐    $              2,942.00  Assume design/scope evolution.
Painted 6" Fixed bollard for security box.                 2.00  ea  $          628.00   $              1,256.00   $                          ‐    $              1,256.00   $              1,256.00 
Painted 6" Fixed bollard for security box.                 2.00  ea  $          628.00   $              1,256.00   $                          ‐    $              1,256.00   $              1,256.00 

Estimator Assumption Items
Bollards ‐ Generator                 10.00  ea  $         500.00   $              5,000.00   $              5,000.00 
Bollards ‐ CO2 Tank                    2.00  ea  $         500.00   $              1,000.00   $              1,000.00 
Bollards ‐ rapid mix pad                   2.00  ea  $         500.00   $              1,000.00   $              1,000.00 
Bollards ‐ Fire hydrants (2each)                 18.00  ea  $         500.00   $              9,000.00   $              9,000.00 
Bollards ‐ Civil TM (not all shown)                 12.00  ea  $         500.00   $              6,000.00   $              6,000.00 
Hose Bibs Racks                 10.00  ea  $         275.00   $              2,750.00   $              2,750.00 

15 ‐ Maintenance & Repair Building 15 ‐ Maintenance & Repair Building  $              6,887.00   $                          ‐     $              6,887.00   $              6,887.00 
Quote Items
Painted 8" Sch. 40 surface mounted bollard                 2.00  ea  $       1,873.50   $              3,747.00   $                          ‐    $              3,747.00   $              3,747.00 
Painted 6" Sch. 40 fixed bollard.                 5.00  ea  $          628.00   $              3,140.00   $                          ‐    $              3,140.00   $              3,140.00 

20 ‐ RWPS  $            23,287.00   $          (21,367.00)  $              1,920.00  20 ‐ RWPS  $            38,878.00   $                          ‐    $            38,878.00   $            32,536.00 

Quote Items  $            23,287.00   $           (23,287.00)  $                          ‐   

 Quote included $23,287 but this 
was removed by estimator and 
assumed to be part of PEMB.  Quote Items

Galvanized Bridge crane approx. 37'‐0" 
long.                   1.00  ea
Galvanized pipe strap for a 48" pipe.                 13.00  ea

Alum 2 line sub‐assembled handrail 
along 2 stairs.               30.00  Lf  $          241.93   $              7,258.00   $                          ‐    $              7,258.00   $              7,258.00 
H.D.G. Equipment screen 24'‐9" x 18'‐0" 
L‐Shape.                 1.00  ea  $     24,022.00   $            24,022.00   $                          ‐    $            24,022.00   $            24,022.00 
Painted 6" Sch. 40 fixed bollard.                 1.00   $       1,256.00   $              1,256.00   $                          ‐    $              1,256.00   $              1,256.00 
Aluminum hose rack with galvanized 
stanchion.                 2.00   $          724.50   $              1,449.00   $                          ‐    $              1,449.00  Assume design/scope evolution.
H.D.G. Pipe support for a 24" diameter 
pipe.                 1.00   $       2,134.00   $              2,134.00   $                          ‐    $              2,134.00  Assume design/scope evolution.
304 SST 1/2" thick orifice plate with 12" 
diameter hole.                 1.00   $       2,759.00   $              2,759.00   $                          ‐    $              2,759.00  Assume design/scope evolution.

Estimator Assumption Items
Handrail at site stairs                 32.00  lf  $           60.00   $              1,920.00   $              1,920.00 

25 ‐ Flow Split  $              5,542.00   $            (5,542.00)  $                          ‐    25 ‐ Flow Split  $                          ‐     $                          ‐     $                          ‐     $                          ‐   

Quote Items  $              5,542.00   $             (5,542.00)  $                          ‐   

 Quote included $5,542 but this was 
removed by estimator and assumed 
in piping estimate.  Quote Items

Galvanized pipe strap for a 36" 
pipe.                   7.00 
Galvanized pipe strap for a 48" 
pipe.                 11.00 

26 ‐ RW Outfall Structure  $              7,982.00   $              2,100.00   $            10,082.00  26 ‐ RW Outfall Structure  $            45,466.00   $                          ‐     $            45,466.00   $            23,205.00 
Quote Items  $              7,982.00   $              7,982.00  Quote Items
Aluminum ladder approx. 14' tall                    1.00  ea
H.D.G. grating  @ 3'x6' opening                   1.00  ea

Aluminum grating & support beams at 8'‐
0"x25'‐0" opening.                 1.00  ea $18,036.00   $            18,036.00   $                          ‐    $            18,036.00  Assume design/scope evolution.
316 SST rebate for grating at 8'‐0"x25'‐
0" opening                 1.00  ea $4,225.00   $              4,225.00   $                          ‐    $              4,225.00  Assume design/scope evolution.
Aluminum grating at 2'‐0"x2'‐0" sump 
opening.                 1.00  ea $652.00   $                 652.00   $                          ‐    $                 652.00   $                 652.00 
316 SST rebate for grating at 2'‐0"x2'‐0" 
sump opening                 1.00  ea $1,492.00   $              1,492.00   $                          ‐    $              1,492.00   $              1,492.00 

2020  Proposal 2021 Proposal
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2020  Proposal 2021 Proposal

316 SST ladder approx. 12'‐6" tall with 
304 SST LadderUp.                 1.00  ea $8,177.00   $              8,177.00   $                          ‐    $              8,177.00   $              8,177.00 
Alum ladder approx. 5'‐0" tall.                 1.00  $3,414.00   $              3,414.00   $                          ‐    $              3,414.00   $              3,414.00 
Alum 2 line sub‐assembled handrail.               86.00  lf  $              9,470.00   $                          ‐    $              9,470.00   $              9,470.00 

Estimator Assumption Items
Handrail                 35.00  lf  $           60.00   $              2,100.00   $              2,100.00 

28 ‐ Rapid Mix 28 ‐ Rapid Mix  $              2,249.00   $                          ‐    $              2,249.00   $              2,249.00 
Quote Items  Included in Facility 30  Quote Items

H.D.G. Pipe strap for a 24" pipe.                 4.00  ea  $          281.13   $              1,124.50   $                          ‐    $              1,124.50   $              1,124.50 
H.D.G. Pipe strap for a 16" pipe.                 4.00  ea  $          281.13   $              1,124.50   $                          ‐    $              1,124.50   $              1,124.50 

30 ‐ Flocculation & Sedimentation  $          166,450.00   $            20,000.00   $          186,450.00  30 ‐ Flocculation & Sedimentation  $          277,495.00   $                          ‐     $          277,495.00   $          264,211.00 

Quote Items  $          166,450.00   $          166,450.00  Quote Items
Aluminum 3 line sub assembled 
handrail            1,400.00  lf

H.D.G. Stair and landings approx. 18'‐0" 
tall.                 3.00  ea

 $            85,728.00   $                          ‐    $            85,728.00   $            85,728.00 

Alum grtg & 316 SST Rebate @ 5'‐0" x 
18'‐0" opening.                   1.00  ea

316 SST Ladder approx. 20'‐0" tall 
without SAF‐T‐Climb.                 2.00  ea

 $            14,844.00   $                          ‐    $            14,844.00   $            14,844.00 

Alum grtg & 316 SST Rebate @ 5'‐0" x 
8'‐0" opening.                   2.00  ea

316 SST rebate for grating at 6'‐0" x 50'‐
0" opening.                 2.00  ea

 $            26,378.00   $                          ‐    $            26,378.00   $            26,378.00 

Alum grtg & 316 SST Rebate @ 5'‐0" x 
47'‐0" opening.                   2.00  ea

Alum grating @ 6'‐0" x 50'‐0" opening. 
No supports included.                 2.00  ea

 $            49,576.00   $                          ‐    $            49,576.00   $            49,576.00 

Alum stair approx. 15'‐2" Tall                   3.00  ea Alum 2 line sub‐assembled handrail          1,241.00  lf  $            87,685.00   $                          ‐    $            87,685.00   $            87,685.00 
Galvanized pipe strap for a 24" pipe.                   7.00  ea Alum rail mounted hose rack.                 5.00  ea  $              2,448.00   $                          ‐    $              2,448.00  Assume design/scope evolution.
Galvanized pipe strap for a 16" pipe.                   4.00  ea 316 SST Baffle plate assembly.                 2.00  ea  $            10,836.00   $                          ‐    $            10,836.00  Assume design/scope evolution.

Estimator Assumptions Items
S.S. Ladders                   4.00  ea  $      5,000.00   $            20,000.00   $            20,000.00 

40 ‐ Ozone Building 40 ‐ Ozone Building  $                 921.00   $                          ‐    $                 921.00   $                          ‐   
Quote Items
Aluminum hose rack with galvanized 
stanchion.                 1.00  ea  $                 921.00   $                          ‐   

 $                 921.00 
Assume design/scope evolution.

45 ‐ Filters  $          215,838.00   $            39,000.00   $          254,838.00  45 ‐ Filters  $          456,072.00   $                          ‐     $          456,072.00   $          360,997.00 
Quote Items  $          215,838.00   $          215,838.00  Quote Items

Alum stair approx. 7'‐0" tall. 2 Ea
H.D.G. Switchback stair and landing 20'‐
10" tall. 1 Ea

Alum stair double switch back stair 
approx. 22'‐0" tall. 1 Ea H.D.G. Stair and landing 8'‐5" tall. 1 Ea
Alum stair double switch back stair 
approx. 27'‐0" tall. 1 Ea H.D.G. Stair and landing 11'‐9" tall. 1 Ea

Alum stair approx. 4'‐0" tall. 1 Ea
H.D.G. Switchback stair and landings 20'‐
6 3/4" tall. 1 Ea

Alum 3 line sub assembled handrail. 1042 l.f. H.D.G. Pipe strap for a 16" pipe. 8 Ea
Alum grtg & 316 SST Rebate @ 5'‐0" x 
13'‐0" opening. 1 Ea H.D.G. Pipe strap for a 20" pipe. 4 Ea
Alum grtg & 316 SST Rebate @ 5'‐0" x 
125'‐0" opening. 1 Ea H.D.G. Pipe strap for a 30" pipe. 4 Ea
316 SST 1/4" thick 17" O.D. plate with 
screen. 16 Ea H.D.G. Pipe strap for a 36" pipe. 4 Ea

Alum rail mounted hose rack. 8 Ea
Alum grating at T‐Shaped trench and 
sump. 1 Ea Breakout=  $            20,175.00   $            20,175.00   $            20,175.00 
316 SST rebate for T‐Shaped trench 
grating and sump. 1 Ea Breakout=  $            16,603.00   $            16,603.00   $            16,603.00 
316 SST Ladder approx. 8'‐0" tall with 
304 SST LadderUP. 2 Ea Breakout=  $            12,536.00   $            12,536.00   $            12,536.00 
316 SST grating with chk'r plate top @ 4'‐
0" x 8'‐0" opening. 2 Ea
316 SST shelf angles for grating @ 4'‐0" 
x 8'‐0" opening. 2 Ea
Alum Sub‐Assembled handrail 1,276 l.f. Breakout=  $            75,998.00   $            75,998.00   $            75,998.00 
Alum Stair 1'‐9" tall. 3 Ea Breakout=  $            10,795.00   $            10,795.00   $            10,795.00 
Alum Checker plate @ 3'‐0" x 3'‐0" 
opening. 3 Ea Breakout =  $              6,191.00   $              6,191.00   $              6,191.00 
316 SST rebate for chk'r plate @ 3'‐0" x 
3'‐0" opening. 3 Ea Breakout =  $              4,614.00   $              4,614.00   $              4,614.00 
Alum Checker plate @ 1'‐6" x 3'‐0" 
opening. 2 Ea Breakout =  $              3,311.00   $              3,311.00   $              3,311.00 
316 SST rebate for chk'r plate @ 1'‐6" x 
3'‐0" opening. 2 Ea Breakout =  $              2,808.00   $              2,808.00   $              2,808.00 
Alum Checker plate @ 4'‐0" x 3'‐0" 
opening. 6 Ea Breakout =  $            12,898.00   $            12,898.00   $            12,898.00 
316 SST rebate for chk'r plate @ 4'‐0" x 
3'‐0" opening. 6 Ea Breakout =  $              9,696.00   $              9,696.00   $              9,696.00 
Alum Checker plate @ 4'‐0" x 8'‐1" 
opening. 1 Ea
316 SST Shelf angles for chk'r plate @ 4'‐
0" x 8'‐1" opening. 1 Ea
Alum Checker plate @ 4'‐0" x 6'‐6" 
opening. 1 Ea
316 SST Shelf angles for chk'r plate @ 4'‐
0" x 6'‐6" opening. 1 Ea
316 SST 3/4"x15"x24" Embed plate with 
welded studs 10 Ea Breakout=  $              7,594.00   $              7,594.00  Assume design/scope evolution.

 $          127,574.00   $          127,574.00 

 $              5,083.00   $              5,083.00 

 $            28,862.00   $            28,862.00 

 $            16,305.00  $            16,305.00 

 $          127,574.00 

 $            28,862.00 

Assume design/scope evolution.

Assume design/scope evolution.
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H.D.G. 3/8" Bent plate decking support 
@ 126'‐2" long,

provided in 8'‐0" long maximum lengths 1 Ea
H.D.G. 3/8" Bent plate decking support 
@ 44'‐9" long,

provided in 8'‐0" long maximum lengths 1 Ea
Alum grating @ 4'‐0"x4'‐0" opening. 1 Ea Breakout=  $              1,903.00   $              1,903.00  Assume design/scope evolution.
316 SST rebate & shelf angle for 4'‐0"x4'‐
0" opening. 1 Ea Breakout=  $              2,444.00   $              2,444.00  Assume design/scope evolution.
316 SST Overflow box 14'‐0" long, 2'‐0" 
wide, 4'‐0" tall. 1 Ea Breakout=  $            61,746.00   $            61,746.00 

Originally concrete.  Assume 
design/scope evolution.

316 SST 1/4" x 17" OD x 8" ID pair of 
plates with a woven wire mesh 
sandwiched in between 8 Ea Breakout=  $              9,965.00   $              9,965.00   $              9,965.00 
H.D.G. Pipe strap for a 24" pipe. 1 Ea Breakout=  $                 801.00   $                 801.00   $                 801.00 

Estimator Assumption Items
Gallery Trench Grating               140.00  sf  $           50.00   $              7,000.00   $              7,000.00 
Ladders                   4.00  ea  $      5,000.00   $            20,000.00   $            20,000.00 
Hand Rail at Retaining Wall               160.00  lf  $           75.00   $            12,000.00   $            12,000.00 

55 ‐ Chemical Storage & Feed Facility  $            39,830.00   $              4,000.00   $            43,830.00  55 ‐ Chemical Storage & Feed Facility  $            92,012.00   $                          ‐     $            92,012.00   $            75,135.00 
Quote Items  $            39,830.00   $            39,830.00  Quote Items
H.D.G. Access platform and stair with 
handrail to second floor level to lime 
storage silo.                   1.00  ea

H.D.G. L‐Shaped stair, landings, and 
handrail 10'‐10 1/2" tall. 1 Ea Breakout=  $            44,298.00   $            44,298.00   $            44,298.00 
Aluminum grating at 2'‐0"x2'‐0" sump 
opening. Trench excluded. 1 Ea Breakout=  $                 652.00   $                 652.00   $                 652.00 
316 SST rebate for grating at 2'‐0"x2'‐0" 
sump opening 1 Ea Breakout=  $              1,492.00   $              1,492.00   $              1,492.00 
Aluminum grating at 2'‐0"x2'‐0" sump 
opening. 1 Ea Breakout=  $                 652.00   $                 652.00   $                 652.00 
316 SST rebate for grating at 2'‐0"x2'‐0" 
sump opening 1 Ea Breakout=  $              1,492.00   $              1,492.00   $              1,492.00 
H.D.G. Stair, landing, and handrail 3'‐0" 
tall. 1 Ea Breakout=  $            13,169.00   $            13,169.00  Assume design/scope evolution.
Aluminum grating at 4'‐0"x35'‐0" 
opening. 1 Ea Breakout=  $            14,776.00   $            14,776.00   $            14,776.00 
316 SST rebate for grating at 4'‐0"x35'‐
0" opening 1 Ea Breakout=  $              5,244.00   $              5,244.00   $              5,244.00 
H.D.G. heavy duty grating at 3'‐0"x3'‐0" 
opening. 1 Ea Breakout=  $              3,418.00   $              3,418.00   $              3,418.00 
316 SST rebate for grating at 3'‐0"x3'‐0" 
opening 1 Ea Breakout=  $              3,111.00   $              3,111.00   $              3,111.00 
Aluminum hose rack with galvanized 
stanchion. 4 Ea
Alum Wall mounted hose rack. 2 Ea

Estimator Assumption Items
Bollards at Chem                   5.00  ea  $         500.00   $              2,500.00   $              2,500.00 
Grating at Tote Storage                   6.00  ea  $         250.00   $              1,500.00   $              1,500.00 

60 ‐ BWEQ  $          105,361.00   $            10,000.00   $          115,361.00  60 ‐ BWEQ  $          163,343.00   $                          ‐     $          163,343.00   $          126,784.00 
Quote Items  $          105,361.00   $          105,361.00  Quote Items

Galv stair approx. 8'‐0" tall. 1 Ea
316 SST Ladder 27'‐0" tall with SAF‐T‐
Climb. 2 Ea Breakout =   $            29,085.00   $            29,085.00   $            29,085.00 

Galv stair approx. 3'‐6" tall. 1 Ea
Alum Checker plate @ 3'‐0" x 3'‐0" 
opening. 1 Ea Breakout =  $              2,087.00   $              2,087.00   $              2,087.00 

Galv stair approx. 5'‐6" tall. 2 Ea
316 SST rebate for chk'r plate @ 3'‐0" x 
3'‐0" opening. 1 Ea Breakout =  $              1,656.00   $              1,656.00   $              1,656.00 

Alum platform approx. 4'‐0" x 42'‐3". 2 Ea
Alum walkway with grating top at 5'‐0" 
wide by 25'‐0" long. 2 Ea Breakout =  $            32,132.00   $            32,132.00   $            32,132.00 

Alum grtg & 316 SST Rebate @ 7'‐0" 
20'‐0" opening. 1 Ea

Aluminum stair & landing approx. 5.17' 
tall. 1 Ea

Alum ladder approx. 27'‐0" tall with 
SAF‐T‐Climb 2 Ea

Aluminum stair & landing approx. 3.00' 
tall. 1 Ea

Galv saddle style support for a 18" dia 
pipe. 2 Ea

Aluminum stair & landing approx. 3.00' 
tall. 1 Ea

Alum 2 line sub assembled handrail. 490 l.f.
Alum alternating tread stair approx. 
5.00' tall. 1 Ea
Embedded plate for Alum alternating 
tread stair approx. 5.00' tall. 1 Ea Breakout =

 $                 761.00   $                 761.00   $                 761.00 

Alum 2 line sub‐assembled handrail. 511 l.f. Breakout =  $            31,171.00   $            31,171.00   $            31,171.00 
Alum grating, & support beams at 7'‐
5"x14'‐5 1/2" opening 2 Ea Breakout =  $            29,805.00   $            29,805.00  Assume design/scope evolution.
316 SST rebate for grating at 7'‐5"x14'‐5 
1/2" opening 2 Ea Breakout =  $              6,754.00   $              6,754.00  Assume design/scope evolution.
Alum Wall mounted hose rack. 3 Ea
Alum Rail mounted hose rack. 1 Ea

Estimator Assumption Items
Ladders                   2.00  ea  $      5,000.00   $            10,000.00   $            10,000.00 

65 ‐ Drying Beds  $              9,753.00   $            (9,753.00)  $                          ‐    65 ‐ Drying Beds

 $            18,170.00   $            18,170.00 

 $              2,922.00 

 $              3,708.00   $              3,708.00 

 $              2,922.00 

 $            26,970.00   $            26,970.00 

 $            18,170.00 

Assume design/scope evolution.

 $            26,970.00 

 $              2,922.00 
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SRWA
Quote History ‐ Miscellaneous Metals

Description Qty Unit Unit Value Quote Value

Estimator 
Assumptions 

Value Total Value Notes Description Qty Unit Unit Value  Quote Value 

 Estimator 
Assumptions 

Value   Total Value 
 Remove Scope 
Evolution Items  Notes

2020  Proposal 2021 Proposal

Quote Items  $              9,753.00   $             (9,753.00)  $                          ‐   

 Quote included $9,753 but 
removed in this analysis.  This has 
been reconciled in previous Drying 
Bed Modifications.  Quote Items

Alum grating and 316 SST rebate for 4'‐0" x 
4'‐0" opening. 4 Ea
Alum 2 line sub assembled handrail. 40 l.f.

70 ‐ Clearwell 70 ‐ Clearwell  $            17,619.00   $                          ‐    $            17,619.00   $                          ‐   
Quote Items Quote Items

SST Vortex Breaker 1 ea  $     16,425.00   $            16,425.00   $            16,425.00  Assume design/scope evolution.
Bug Screen at Overflow 1 ea  $       1,194.00   $              1,194.00   $              1,194.00  Assume design/scope evolution.

75 ‐ FWPS  
(Basins, Clearwells, & FWPS)  $              3,104.00   $            (3,104.00)  $                          ‐    75 ‐ FWPS  $              7,827.00   $                          ‐     $              7,827.00   $                          ‐   

Quote Items  $              3,104.00   $             (3,104.00)  $                          ‐   

 Quote included $3,104 but this was 
removed by estimator and assumed 
in piping estimate.  Quote Items

Galvanized pipe strap for a 36" pipe                   4.00  ea
Aluminum grating at sump and trench 
opening.                 1.00  ea  $       3,540.00   $              3,540.00   $              3,540.00  Assume design/scope evolution.

Galvanized pipe strap for a 24" pipe                   5.00  ea
316 SST rebate for grating at 3'‐0"x3'‐0" 
sump and trench.                 1.00  ea  $       4,287.00   $              4,287.00   $              4,287.00  Assume design/scope evolution.

Galvanized pipe strap for a 18" pipe                   4.00  ea
Galvanized pipe strap for a 10" pipe                   3.00  ea

Decant Vault  $              9,753.00   $            (9,753.00)  $                          ‐    Decant Vault  $                          ‐     $                          ‐     $                          ‐     $                          ‐   

Quote Items  $              9,753.00   $             (9,753.00)  $                          ‐   

 Quote included $9,753 but 
removed by estimator because this 
was a duplicate.  Quote Items

Alum grating and 316 SST rebate for 4'‐
0" x 4'‐0" opening.                   1.00  Ea
Alum 2 line sub assembled handrail.                   1.00  Ea

Screen Walls  $            26,990.00   $          (13,490.00)  $                          ‐    Screen Walls  $                          ‐     $                          ‐     $                          ‐     $                          ‐   

Quote Items  $            26,990.00   $           (26,990.00)  $                          ‐   

 Quote included $26,990 but 
removed by estimator and plug 
price used below.  Quote Items

H.D.G. Screen wall support consisting 
of C8x11# posts at 8'‐0" o.c. and (3) 
horizontal C5x6.7# between posts               200.00  lf

Estimator Assumption Items
Screen Walls               100.00  lf  $         135.00   $            13,500.00 

Subtotal  $          621,273.00   $            36,841.00   $          658,114.00  Subtotal  $       1,151,525.00   $                          ‐     $       1,151,525.00   $          929,418.00 
Tax  $            48,925.25   $              2,901.23   $            51,826.48  Tax  $            90,682.59   $                          ‐     $            90,682.59   $            73,191.67 
Freight  Included   Included  Freight  Included 
Install  Excluded   Excluded   Furnish only  Install  Excluded   Furnish only 
Total Tri Star Metals Quote  $          670,198.25   $            39,742.23   $          709,940.48  Total Tri Star Metals Quote  $       1,242,207.59   $                          ‐     $       1,242,207.59   $       1,002,609.67 

Updated Pricing & Other Scope Updated Pricing & Other Scope

Total Updated Pricing & Other Scope  $                          ‐     $                          ‐     $                          ‐    Total Updated Pricing & Other Scope  $                          ‐     $                          ‐     $                          ‐     $                          ‐   

2020 Total  $          670,198.25   $            39,742.23   $          709,940.48   2021 Total   $       1,242,207.59   $                          ‐    $       1,242,207.59   $       1,002,609.67 
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File# TriStar Quote Comparisons   10/11/2022   8:23 AM 1 Of 7

Tri Star Metals Rev 2 (05/14/20)

8749 Pedrick Rd Phone (707) 678-1140
Dixon, Ca 95620-9604          Aaron Moynihan     Ext. 104 Fax      (707) 678-1689

 
Project Name Stanislaus Water Treatment Plant Bid Date March 15, 2019

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/M

1 Safety Yellow fixed 4" Sch. 40 Bollard @ 7'-0" tall 15 Ea
Lump Sum Price For Items Listed Above 7,383.00$                      

Sales Tax Not Included. Needs to be added

2 Galvanized Bridge crane approx 37'-0" long. 1 Ea
3 Galvanized pipe strap for a 48" pipe. 13 Ea

Lump Sum Price For Items Listed Above 23,287.00$                    
Sales Tax Not Included. Needs to be added

4 Alum ladder approx 17'-0" tall with LadderUP. 3 Ea
5 Alum grating and 316 SST Rebate @ 23'-0" x 43'-0"

opening with aluminum support beams. 1 Ea
6 Alum grating and 316 SST Sump rebate @ 24"x24" opening. 1 Ea
7 Galvanized pipe strap for a 48" pipe. 4 Ea

Lump Sum Price For Items Listed Above 88,175.00$                    
Sales Tax Not Included. Needs to be added

7a Galvanized pipe strap for a 36" pipe. 7 Ea
7b Galvanized pipe strap for a 48" pipe. 11 Ea

Lump Sum Price For Items Listed Above 5,542.00$                      
Sales Tax Not Included. Needs to be added

20-D-200

Sht. No.

05 SITE CIVIL DRAWINGS
05-C-102

20 RAW WATER PS

20-D-200

25 FLOW SPLIT (OLD DESIGN)
C06
C06

C06
25-D-200

25 FLOW SPLIT (NEW DESIGN)
25-D-200
25-D-200
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Tri Star Metals Rev 2 (05/14/20)

8749 Pedrick Rd Phone (707) 678-1140
Dixon, Ca 95620-9604          Aaron Moynihan     Ext. 104 Fax      (707) 678-1689

 
Project Name Stanislaus Water Treatment Plant Bid Date March 15, 2019

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

   
8 Aluminum 3 line sub assembled handrail 1400 l.f.
9 Alum grtg & 316 SST Rebate @ 5'-0" x 18'-0" opening. 1 Ea
10 Alum grtg & 316 SST Rebate @ 5'-0" x 8'-0" opening. 2 Ea
11 Alum grtg & 316 SST Rebate @ 5'-0" x 47'-0" opening. 2 Ea
12 Alum stair approx 15'-2" Tall 3 Ea
12a Galvanized pipe strap for a 24" pipe. 7 Ea added
12b Galvanized pipe strap for a 16" pipe. 4 Ea added

Lump Sum Price For Items Listed Above 166,450.00$                  
Sales Tax Not Included. Needs to be added

13 Alum stair approx 7'-0" tall. 2 Ea
14 Alum stair double switch back stair approx 22'-0" tall. 1 Ea
15 Alum stair double switch back stair approx 27'-0" tall. 1 Ea
16 Alum stair approx 4'-0" tall. 1 Ea
17 Alum 3 line sub assembled handrail. 1042 l.f.
18 Alum grtg & 316 SST Rebate @ 5'-0" x 13'-0" opening. 1 Ea
19 Alum grtg & 316 SST Rebate @ 5'-0" x 125'-0" opening. 1 Ea
20 316 SST 1/4" thick 17" O.D. plate with screen. 16 Ea
21 Alum rail mounted hose rack. 8 Ea

Lump Sum Price For Items Listed Above 215,838.00$                  
Sales Tax Not Included. Needs to be added

30-S-2010
30-S-2010

45-R-002
45-R-002
45-R-002

45-D-3006
45-D-3006

30-S-2010
30-D-2010

45 FILTERS
45-R-002
45-R-002
45-R-002
45-R-002

30-D-2010
30-D-2010

30 FLOCCULATION & SEDIMENTATION
30-R-002
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Tri Star Metals Rev 2 (05/14/20)

8749 Pedrick Rd Phone (707) 678-1140
Dixon, Ca 95620-9604          Aaron Moynihan     Ext. 104 Fax      (707) 678-1689

 
Project Name Stanislaus Water Treatment Plant Bid Date March 15, 2019

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

   
21a H.D.G. Access platform and stair with handrail to second floor

level to lime storage silo. 1 Ea
Lump Sum Price For Items Listed Above 39,830.00$                    

Sales Tax Not Included. Needs to be added

22 Alum weir plate approx 2'-0" x 12'-0". 2 Ea
23 Galvanized pipe strap for a 36" pipe. 4 Ea
23a Galvanized pipe strap for a 24" pipe. 5 Ea
24 Galvanized pipe strap for a 18" pipe. 4 Ea
24a Galvanized pipe strap for a 10" pipe. 3 Ea
25 304 SST 4'-0" x 4'-0" Roof vent 6 Ea

Lump Sum Price For Items Listed Above 3,104.00$                      
Sales Tax Not Included. Needs to be added

CHEMICAL FACILTY (ADDED)
55-D-200

55-S-5001

50-75 CONTACT BASINS CLEARWELLS FINISHED WATER

75-D-2000

75-D-2000
75-D-2000

50-D-2010

75-D-2000
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Tri Star Metals Rev 2 (05/14/20)

8749 Pedrick Rd Phone (707) 678-1140
Dixon, Ca 95620-9604          Aaron Moynihan     Ext. 104 Fax      (707) 678-1689

 
Project Name Stanislaus Water Treatment Plant Bid Date March 15, 2019

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

   
26 Galv stair approx 8'-0" tall. 1 Ea
27 Galv stair approx 3'-6" tall. 1 Ea
28 Galv stair approx 5'-6" tall. 2 Ea
29 Alum platform approx 4'-0" x 42'-3". 2 Ea
30 Alum grtg & 316 SST Rebate @ 7'-0" 20'-0" opening. 1 Ea
31 Alum ladder approx 27'-0" tall with SAF-T-Climb 2 Ea
32 Galv saddle style support for a 18" dia pipe. 2 Ea
33 Alum 2 line sub assembled handrail. 490 l.f.

Lump Sum Price For Items Listed Above 105,361.00$                  
Sales Tax Not Included. Needs to be added

34 Alum grating and 316 SST rebate for 4'-0" x 4'-0" opening. 4 Ea
35 Alum 2 line sub assembled handrail. 40 l.f.

Lump Sum Price For Items Listed Above 9,753.00$                      
Sales Tax Not Included. Needs to be added

36 Alum 2 line sub assembled handrail. Bridge rail excludes. 53 l.f.
37 Galv stair and landing approx 14'-0" tall. 1 Ea
38 Galv walkway between tanks approx 3'-0" x 11'-0". 1 Ea

Lump Sum Price For Items Listed Above 27,068.00$                    
Sales Tax Not Included. Needs to be added

60-R-002

62-S-05

440-S-2001

62 GRAVITY THICKENERS
62-S-01
62-S-03

65 DRYING BEDS (4 TOTAL)
440-S-2001

60 BACKWASH EQ
60-R-001
60-R-001
60-R-001
60-R-001
60-R-001
60-R-002
60-S-02
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Project Name Stanislaus Water Treatment Plant Bid Date March 15, 2019

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

   

39 Aluminum ladder approx 14'-0" tall with alum LadderUP. 1 Ea
40 Galv H-20 grating and galv rebate @ 3'-0" x 6'-0" opening. 1 Ea

Lump Sum Price For Items Listed Above 7,982.00$                      
Sales Tax Not Included. Needs to be added

41 Alum grating and 316 SST rebate for 4'-0" x 4'-0" opening. 1 Ea
42 Alum 2 line sub assembled handrail. 10 l.f.

Lump Sum Price For Items Listed Above 9,753.00$                      
Sales Tax Not Included. Needs to be added

43 Safety Yellow fixed 4" Sch. 40 Bollard @ 7'-0" tall 14 Ea
44 Alum 2 line guardrail. 155 l.f.

Lump Sum Price For Items Listed Above 16,188.00$                    
Sales Tax Not Included. Needs to be added

440-S-2001
440-S-2001

DECANT VAULT

RWPS PIGGING STATION
C10
C10

OUTFALL DISCHARGE STRUCTURE
RV1
RV1
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Project Name Stanislaus Water Treatment Plant Bid Date March 15, 2019

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

   
45 316 SST Platform 6'-0" wide by 24'-0" long by 9'-4" tall

with SST grating, (3) SST ladders, 24 l.f. of 3 line SST
welded handrail with (3) SST swing gates. 1 Ea

46 316 SST grating and 316 SST Sump rebate @ 18"x18" opening. 1 Ea
47 316 SST Saddle style pipe support for a 66" pipe. 1 Ea
48 316 SST Saddle style pipe support for a 60" pipe. 1 Ea
49 316 SST Saddle style pipe support for a 24" pipe. 2 Ea
50 316 SST Ladder approx 9'-0" tall with LadderUP. 1 Ea
51 316 SST checkerplate & rebate for 5'-0" x 5'-0" opening. 1 Ea
52 316 SST checkerplate & rebate for 4'-6" x 9'-6" opening. 1 Ea
53 316 SST checkerplate & rebate for 5'-0" x 12'-6" opening. 1 Ea
54 316 SST checkerplate & rebate for 8'-0" x 12'-6" opening. 1 Ea

Lump Sum Price For Items Listed Above 179,931.00$                  
Sales Tax Not Included. Needs to be added

55 H.D.G. Screen wall support consisting of C8x11.5# posts
at 8'-0" o.c. and (3) horizontal C5x6.7# between posts. 200 l.f.

Lump Sum Price For Items Listed Above 26,990.00$                    
Sales Tax Not Included. Needs to be added

Job Total = 621,273.00$                  
Does not include items that are crossed out above

SCREEN WALL SUPPORTS
Sketch A

SM-1
SM-1

SM-1

SM-2
SM-2

SM-1
SM-1 & SM-2

SM-2
SM-2

ISOLATION VALVE/PIGGING STRUCTURE
SM-1
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Project Name Stanislaus Water Treatment Plant Bid Date March 15, 2019

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

   

Included: Shop Drawings and submittal data (Electronic only, hard copies extra)
Hardware which attaches our product only.
Adhesive anchor epoxy (Simpson Set XP)
Delivery to jobsite (12) truckload deliveries, additional loads due to rush
orders, early or split deliveries will be billed as extras to the order.
AIS Compliance

Exclusions: Field installation, field measurements, field welding or touch up of coatings
Painting or coatings unless specifically called out above.
Costs of inspection, testing, & preparation.
Engineering or engineers stamped drawings.
Pickling and or passivation of stainless steel if required.
Post cans for aluminum handrail
Stripping on bollards.

Tri Star Metals Standard Terms and Conditions Apply.

cleaning, followed by pickling and passivation or an electropolish finish. Mill finish is standard for all stainless steel product orders.

STATE OF CALIFORNIA SMALL BUSINESS CERTIFIED MANUFACTURER NO. 0027190

contamination as well as discoloration and heat staining. If an iron free uniform appearance is desired we recommend an abrasive blast
Due to manufacturing and fabrication processes used to produce stainless steel a mill finish (as produced) product will have inherit iron
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Project Name SRWA Regional Surface Water Supply Project Bid Date December 14, 2021

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/M

05.1 05-C-2104 3305-955 H.D.G. Removable 6" bollard and 8" sleeve 6 Ea Breakout= $9,782.00
05.2 05-C-2105 3305-954 Painted 6" Fixed bollards for fire hydrant protection. 2 Ea Breakout= $1,256.00
05.3 05-C-2107 3305-954 Painted 6" Fixed bollards for fire hydrant protection. 8 Ea Breakout= $5,024.00
05.4 05-C-2107 3305-954 Painted 6" Fixed bollards for fire department protection. 4 Ea Breakout= $2,512.00
05.5 05-C-2107 3305-954 Painted 6" Fixed bollard for ozone building protection. 2 Ea Breakout= $1,256.00
05.6 05-C-2108 3305-954 Painted 6" Fixed bollards for fire hydrant protection. 6 Ea Breakout= $3,768.00
05.7 05-C-2110 3305-954 Painted 6" Fixed bollards for fire hydrant protection. 4 Ea Breakout= $2,512.00
05.8 05-C-2110 3305-954 Painted 6" Fixed bollards for fire department protection. 2 Ea Breakout= $1,256.00
05.9 05-C-2110 1/05-C-2503 2" Square tube rolled powder coated bike rack. 2 Ea Breakout= $2,400.00
05.10 05-C-2114 3305-954 Painted 6" Fixed bollards for fire hydrant protection. 2 Ea Breakout= $1,256.00
05.11 05-C-2114 3305-954 Painted 6" Fixed bollard for building protection. 3 Ea Breakout= $1,884.00
05.12 05-C-2210 3305-954 Painted 6" Fixed bollard for building protection. 6 Ea Breakout= $3,768.00
05.13 05-C-2211 3305-954 Painted 6" Fixed bollard for building protection. 1 Ea Breakout= $628.00
05.14 05-C-2211 3/05-C-2503 Freestanding handrail @ 9'-0" long. Calcs excluded 1 Ea Breakout= $2,942.00
05.15 05-C-2501 3305-954 Painted 6" Fixed bollard for security box. 2 Ea Breakout= $1,256.00
05.16 05-C-2506 3305-954 Painted 6" Fixed bollard for security box. 2 Ea Breakout= $1,256.00

Lump Sum Price For Item Numbers 05 Listed Above $42,756.00
Sales Tax Not Included. Needs to be added

Sht. No.

05 YARD WORK
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8749 Pedrick Rd Phone (707) 678-1140
Dixon, Ca 95620-9604          Aaron Moynihan     Ext. 104 Fax      (707) 678-1689

 
Project Name SRWA Regional Surface Water Supply Project Bid Date December 14, 2021

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

  
15.1 15-S-3001 0559-027 Painted 8" Sch. 40 surface mounted bollard 2 Ea Breakout= $3,747.00
15.2 15-A-1010 3471-810 Painted 6" Sch. 40 fixed bollard. 5 Ea Breakout= $3,140.00

Lump Sum Price For Item Numbers 15 Listed Above $6,887.00
Sales Tax Not Included. Needs to be added

20.1 20-S-1010 0552-001 Alum 2 line sub-assembled handrail along 2 stairs. 30 l.f. Breakout= $7,258.00
20.2 20-S-1010 1/20-S-5003 H.D.G. Equipment screen 24'-9" x 18'-0" L-Shape. This is

too large to ship in one piece. Field welding or a design
change will need to take place. Decking shipped loose. 1 Ea Breakout= $24,022.00

20.3 20-A-1010 3471-810 Painted 6" Sch. 40 fixed bollard. 2 Ea Breakout= $1,256.00
20.4 20-D-1020 2210-720 Aluminum hose rack with galvanized stanchion. 2 Ea Breakout= $1,449.00
20.5 20-D-1020 1/20-D-5001 H.D.G. Pipe support for a 24" diameter pipe. 1 Ea Breakout= $2,134.00
20.6 20-D-1021 None 304 SST 1/2" thick orifice plate with 12" diameter hole. 1 Ea Breakout= $2,759.00

Lump Sum Price For Item Numbers 15 Listed Above $38,878.00
Sales Tax Not Included. Needs to be added

15 MAINTENANCE AND REPAIR BUILDING

20 RAW WATER PUMP STATION
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Project Name SRWA Regional Surface Water Supply Project Bid Date December 14, 2021

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

  
26.1a 26-S-1010 Various 0514 Aluminum grating & support beams at 8'-0"x25'-0" opening. 1 Ea Breakout= $18,036.00
26.1b 26-S-1010 Various 0514 316 SST rebate for grating at 8'-0"x25'-0" opening 1 Ea Breakout= $4,225.00
26.2a 26-S-1010 Various 0514 Aluminum grating at 2'-0"x2'-0" sump opening. 1 Ea Breakout= $652.00
26.2b 26-S-1010 Various 0514 316 SST rebate for grating at 2'-0"x2'-0" sump opening 1 Ea Breakout= $1,492.00
26.3 26-S-1010 0551-142 316 SST ladder approx 12'-6" tall with 304 SST LadderUp. 1 Ea Breakout= $8,177.00
*26.4 26-S-1010 0551-142 Alum ladder approx 5'-0" tall. 1 Ea Breakout= $3,414.00
26.5 26-S-1010 0552-001 Alum 2 line sub-assembled handrail. 86 l.f. Breakout= $9,470.00

Lump Sum Price For Item Numbers 26 Listed Above $45,466.00
Sales Tax Not Included. Needs to be added

28.1 28-S-1010 0330-061 H.D.G. Pipe strap for a 24" pipe. 4 Ea
28.2 28-S-1010 0330-061 H.D.G. Pipe strap for a 16" pipe. 4 Ea

Lump Sum Price For Item Numbers 28 Listed Above $2,249.00
Sales Tax Not Included. Needs to be added

$2,249.00

26 RW OUTFALL STRUCTURE (Quoted 8/11/21)

28 RAPID MIX
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Project Name SRWA Regional Surface Water Supply Project Bid Date December 14, 2021

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

  
30.1 30-S-1010 0551-041 H.D.G. Stair and landings approx 18'-0" tall. 3 Ea Breakout= $85,728.00
30.2 30-S-1010 0551-142 316 SST Ladder approx 20'-0" tall without SAF-T-Climb. 2 Ea Breakout= $14,844.00
30.3a 30-S-1020 0553-001 316 SST rebate for grating at 6'-0" x 50'-0" opening. 2 Ea Breakout= $26,378.00
30.3b 30-S-1020 0553-001 Alum grating @ 6'-0" x 50'-0" opening. No supports included. 2 Ea Breakout= $49,576.00
30.4 30-S-1020 0552-001 Alum 2 line sub-assembled handrail 1241 l.f. Breakout= $87,685.00
30.5 30-P-1020 2210-720 Alum rail mounted hose rack. 5 Ea Breakout= $2,448.00
30.6 30-D-1010 1/30-D-3001 316 SST Baffle plate assembly. 2 Ea Breakout= $10,836.00

Lump Sum Price For Item Numbers 30 Listed Above $277,495.00
Sales Tax Not Included. Needs to be added

40.1 40-P-1010 2210-720 Aluminum hose rack with galvanized stanchion. 1 Ea Breakout= $921.00

Lump Sum Price For Item Numbers 40 Listed Above $921.00
Sales Tax Not Included. Needs to be added

30 FLOCCULATION SEDIMENTATION BASINS

40 OZONE BUILDING
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Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

  
45.1 45-S-1010 3/45-S-4002 H.D.G. Switchback stair and landing 20'-10" tall. 1 Ea
45.2 45-S-1010 1/45-S-4002 H.D.G. Stair and landing 8'-5" tall. 1 Ea
45.3 45-S-1010 2/45-S-4002 H.D.G. Stair and landing 11'-9" tall. 1 Ea
45.4 45-S-1010 1/45-S-4003 H.D.G. Switchback stair and landings 20'-6 3/4" tall. 1 Ea
45.5 45-S-1010 0330-061 H.D.G. Pipe strap for a 16" pipe. 8 Ea
45.6 45-S-1010 0330-061 H.D.G. Pipe strap for a 20" pipe. 4 Ea
45.7 45-S-1010 0330-061 H.D.G. Pipe strap for a 30" pipe. 4 Ea
45.8 45-S-1010 0330-061 H.D.G. Pipe strap for a 36" pipe. 4 Ea
45.9a 45-S-1010 05533-001 Alum grating at T-Shaped trench and sump. 1 Ea Breakout= $20,175.00
45.9b 45-S-1010 05533-001 316 SST rebate for T-Shaped trench grating and sump. 1 Ea Breakout= $16,603.00
45.10 45-S-1012 0551-142 316 SST Ladder approx 8'-0" tall with 304 SST LadderUP. 2 Ea Breakout= $12,536.00
45.11a 45-S-1012 6/45-S-5002 316 SST grating with chk'r plate top @ 4'-0" x 8'-0" opening. 2 Ea
45.11b 45-S-1012 05533-001 316 SST shelf angles for grating @ 4'-0" x 8'-0" opening. 2 Ea
45.12 45-S-1012 0552-001 Alum Sub-Assembled handrail 1,276 l.f. Breakout= $75,998.00
45.13 45-S-1020 4/45-S-4002 Alum Stair 1'-9" tall. 3 Ea Breakout= $10,795.00
45.14a 45-S-1020 0554-001 Alum Checkerplate @ 3'-0" x 3'-0" opening. 3 Ea Breakout = $6,191.00
45.14b 45-S-1020 0554-001 316 SST rebate for chk'r plate @ 3'-0" x 3'-0" opening. 3 Ea Breakout = $4,614.00
45.15a 45-S-1020 0554-001 Alum Checkerplate @ 1'-6" x 3'-0" opening. 2 Ea Breakout = $3,311.00
45.15b 45-S-1020 0554-001 316 SST rebate for chk'r plate @ 1'-6" x 3'-0" opening. 2 Ea Breakout = $2,808.00
45.16a 45-S-1020 0554-001 Alum Checkerplate @ 4'-0" x 3'-0" opening. 6 Ea Breakout = $12,898.00
45.16b 45-S-1020 0554-001 316 SST rebate for chk'r plate @ 4'-0" x 3'-0" opening. 6 Ea Breakout = $9,696.00
45.17a 45-S-1020 12/45-S-5001 Alum Checkerplate @ 4'-0" x 8'-1" opening. 1 Ea
45.17b 45-S-1020 12/45-S-5001 316 SST Shelf angles for chk'r plate @ 4'-0" x 8'-1" opening. 1 Ea
45.18a 45-S-1020 12/45-S-5001 Alum Checkerplate @ 4'-0" x 6'-6" opening. 1 Ea

$5,083.00

$28,862.00

$16,305.00

45 OZONE CONTACTORS AND FILTERS

$127,574.00
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Project Name SRWA Regional Surface Water Supply Project Bid Date December 14, 2021

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

  45.18b 45-S-1020 12/45-S-5001 316 SST Shelf angles for chk'r plate @ 4'-0" x 6'-6" opening. 1 Ea
45.19 45-S-1020 10/45-S-5001 316 SST 3/4"x15"x24" Embed plate with welded studs 10 Ea Breakout= $7,594.00
45.20 45-S-1020 9/45-S-5001 H.D.G. 3/8" Bent plate decking support @ 126'-2" long,

provided in 8'-0" long maximum lengths 1 Ea
45.21 45-S-1020 9/45-S-5001 H.D.G. 3/8" Bent plate decking support @ 44'-9" long,

provided in 8'-0" long maximum lengths 1 Ea
45.22 45-S-1022 05533-001 Alum grating @ 4'-0"x4'-0" opening. 1 Ea Breakout= $1,903.00
45.23 45-S-1022 05533-001 316 SST rebate & shelf angle for 4'-0"x4'-0" opening. 1 Ea Breakout= $2,444.00
45.24 45-S-1022 1/45-S-4001 316 SST Overflow box 14'-0" long, 2'-0" wide, 4'-0" tall. 1 Ea Breakout= $61,746.00
45.25 45-D-1021 1/45-D-1021 316 SST 1/4" x 17" OD x 8" ID pair of plates with a woven

wire mesh sandwhiched in between 8 Ea Breakout= $9,965.00
45.26 45-D-5002 0330-061 H.D.G. Pipe strap for a 24" pipe. 1 Ea Breakout= $801.00

Lump Sum Price For Item Numbers 45 Listed Above $456,072.00
Sales Tax Not Included. Needs to be added

$18,170.00
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Ln Description Qty. U/MSht. No.

  
55.1 55-S-1011 1/55-S-4001 H.D.G. L-Shaped stair, landings, and handrail 10'-10 1/2" tall. 1 Ea Breakout= $44,298.00
55.2a 55-S-1011 0553-001 Aluminum grating at 2'-0"x2'-0" sump opening. Trench excluded 1 Ea Breakout= $652.00
55.2b 55-S-1011 0553-001 316 SST rebate for grating at 2'-0"x2'-0" sump opening 1 Ea Breakout= $1,492.00
55.3a 55-S-1012 0553-001 Aluminum grating at 2'-0"x2'-0" sump opening. 1 Ea Breakout= $652.00
55.3b 55-S-1012 0553-001 316 SST rebate for grating at 2'-0"x2'-0" sump opening 1 Ea Breakout= $1,492.00
55.4 55-S-1012 2/55-S-4001 H.D.G. Stair, landing, and handrail 3'-0" tall. 1 Ea Breakout= $13,169.00
55.5a 55-S-1012 0553-001 Aluminum grating at 4'-0"x35'-0" opening. 1 Ea Breakout= $14,776.00
55.5b 55-S-1012 0553-001 316 SST rebate for grating at 4'-0"x35'-0" opening 1 Ea Breakout= $5,244.00
55.6a 55-S-1012 0553-001 H.D.G. heavy duty grating at 3'-0"x3'-0" opening. 1 Ea Breakout= $3,418.00
55.6b 55-S-1012 0553-001 316 SST rebate for grating at 3'-0"x3'-0" opening 1 Ea Breakout= $3,111.00
55.7 55-P-1010 2210-720 Aluminum hose rack with galvanized stanchion. 4 Ea
55.8 55-P-1010 2210-720 Alum Wall mounted hose rack. 2 Ea

Lump Sum Price For Item Numbers 55 Listed Above $92,012.00
Sales Tax Not Included. Needs to be added

55 CHEMICAL STORAGE AND FEED BUILDING

$3,708.00
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Ln Description Qty. U/MSht. No.

  
60.1 60-S-1010 0551-142 316 SST Ladder 27'-0" tall with SAF-T-Climb. 2 Ea Breakout = $29,085.00
60.2a 60-S-1020 0554-001 Alum Checkerplate @ 3'-0" x 3'-0" opening. 1 Ea Breakout = $2,087.00
60.2b 60-S-1020 0554-001 316 SST rebate for chk'r plate @ 3'-0" x 3'-0" opening. 1 Ea Breakout = $1,656.00
60.3 60-S-1020 2/60-S-5001 Alum walkway with grating top at 5'-0" wide by 25'-0" long. 2 Ea Breakout = $32,132.00
60.4 60-S-1020 1/60-S-4002 Aluminum stair & landing approx 5.17' tall. 1 Ea
60.5 60-S-1020 2/60-S-4002 Aluminum stair & landing approx 3.00' tall. 1 Ea
60.6 60-S-1020 3/60-S-4002 Aluminum stair & landing approx 3.00' tall. 1 Ea
60.7a 60-S-4001 4/60-S-5001 Alum alternating tread stair approx 5.00' tall. 1 Ea
60.7b 60-S-4001 3/60-S-5001 Embedded plate for Alum alternating tread stair approx 5.00' tall 1 Ea Breakout = $761.00
60.8 60-S-1020 0552-001 Alum 2 line sub-assembled handrail. 511 l.f. Breakout = $31,171.00
60.9a 60-S-4001 Various 0514 Alum grating, & support beams at 7'-5"x14'-5 1/2" opening 2 Ea Breakout = $29,805.00
60.9b 60-S-4001 Various 0514 316 SST rebate for grating at 7'-5"x14'-5 1/2" opening 2 Ea Breakout = $6,754.00
60.10 60-P-1010 2210-720 Alum Wall mounted hose rack. 3 Ea
60.11 60-P-1010 2210-720 Alum Rail mounted hose rack. 1 Ea

Lump Sum Price For Item Numbers 60 Listed Above $163,343.00
Sales Tax Not Included. Needs to be added

75.1a 75-S-1010 0553-001 Aluminum grating at sump and trench opening. 1 Ea Breakout = $3,540.00
75.1b 75-S-1010 0553-001 316 SST rebate for grating at 3'-0"x3'-0" sump and trench. 1 Ea Breakout = $4,287.00

Lump Sum Price For Item Numbers 75 Listed Above $7,827.00
Sales Tax Not Included. Needs to be added

75 FINISHED WATER PUMP STATION

$26,970.00

$2,922.00

60 BACKWASH EQ (Quoted 7/9/21)

jbrought
Text Box
Item No. 2, Attachment No. 4Quotes



File# TriStar Quote Comparisons   10/11/2022   8:24 AM 9 Of 9

Tri Star Metals Rev 5 (06/28/21)

8749 Pedrick Rd Phone (707) 678-1140
Dixon, Ca 95620-9604          Aaron Moynihan     Ext. 104 Fax      (707) 678-1689

 
Project Name SRWA Regional Surface Water Supply Project Bid Date December 14, 2021

Stanislaus, CA Estimate No. 7771

Ln Description Qty. U/MSht. No.

  Job Total $1,133,906.00

Included: Shop Drawings and submittal data (Electronic only, hard copies extra)
Hardware which attaches our product only.
Adhesive anchor epoxy (Simpson Set XP)
Delivery to jobsite (40) truckload deliveries, additional loads due to rush
orders, early or split deliveries will be billed as extras to the order.
AIS Compliance

Exclusions: Field installation, field measurements, field welding or touch up of coatings
Painting or coatings unless specifically called out above.
Costs of inspection, testing, & preparation.
Engineering or engineers stamped drawings.
Pickling and or passivation of stainless steel if required.
Post cans for aluminum handrail
Stripping on bollards.

Tri Star Metals Standard Terms and Conditions Apply.

Due to manufacturing and fabrication processes used to produce stainless steel a mill finish (as produced) product will have inherit iron
contamination as well as discoloration and heat staining. If an iron free uniform appearance is desired we recommend an abrasive blast

cleaning, followed by pickling and passivation or an electropolish finish. Mill finish is standard for all stainless steel product orders.

STATE OF CALIFORNIA SMALL BUSINESS CERTIFIED MANUFACTURER NO. 0027190
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Nicholas Kebbas
Digitally signed by Nicholas Kebbas 
DN: cn=Nicholas Kebbas, o=C. Overaa & 
Co., ou, email=nickk@overaa.com, c=US 
Date: 2022.04.14 08:58:17 -07'00'
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26.1a 26-S-1010 Various 0514 Aluminum grating & support beams at 8'-0"x25'-0" opening 

  with locking bars at (2) areas. ($19,173.00) 

26.1b 26-S-1011 Various 0515 316 SST rebate for grating at 8'-0"x25'-0" opening 1 Ea Breakout= ($4,225.00) 

26.1c 26-S-1011 5/26-S-5002 316 SST Locking bar embed. 3 Ea Breakout= ($214.00) 

26.2a 26-S-1011 Various 0515 Aluminum grating at 2'-0"x2'-0" sump opening. 1 Ea Breakout= ($652.00) 

26.2b 26-S-1011 Various 0515 316 SST rebate for grating at 2'-0"x2'-0" sump opening 2 Ea Breakout= ($1,492.00) 

27.3 26-S-1011 0551-143 316 SST ladder approx 12'-6" tall with 304 SST LadderUp. 2 Ea Breakout= ($8,177.00) 

*26.4 26-S-1011 0551-143 Alum ladder approx 5'-0" tall. 2 Ea Breakout= ($3,414.00) 

27.5 26-S-1011 0552-002 Alum 2 line sub-assembled handrail. 87 l.f. Breakout= ($9,470.00) 
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60.1 60-S-1010 0551-142 316 SST Ladder 27'-0" tall with SAF-T-Climb. 2 Ea Breakout =  ($29,085.00) 

60.2a 60-S-1020 0554-001 Alum Checkerplate @ 3'-0" x 3'-0" opening. 1 Ea Breakout = ($2,087.00) 

60.2b 60-S-1020 0554-001 316 SST rebate for chk'r plate @ 3'-0" x 3'-0" opening. 1 Ea Breakout = ($1,656.00) 

60.3 60-S-1020 2/60-S-5001 Alum walkway with grating top at 5'-0" wide by 25'-0" long. 2 Ea Breakout = ($32,132.00) 

60.4 60-S-1020 1/60-S-4002 Aluminum stair & landing approx 5.17' tall. 1 Ea 

($26,970.00) 60.5 60-S-1020 2/60-S-4002 Aluminum stair & landing approx 3.00' tall. 1 Ea 

60.6 60-S-1020 3/60-S-4002 Aluminum stair & landing approx 3.00' tall. 1 Ea 

60.7a 60-S-4001 4/60-S-5001 Alum alternating tread stair approx 5.00' tall. 1 Ea 

60.7b 60-S-4001 3/60-S-5001 Embedded plate for Alum alternating tread stair approx 5.00' tall. 1 Ea Breakout = 
($761.00) 

60.8 60-S-1020 0552-001 Alum 2 line sub-assembled handrail. 511 l.f. Breakout = ($31,171.00) 

60.9a 60-S-4001 Various 0514 Alum grating, & support beams at 7'-5"x14'-5 1/2" opening 2 Ea Breakout = ($29,805.00) 
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60.9b 60-S-4001 Various 0514 316 SST rebate for grating at 7'-5"x14'-5 1/2" opening 2 Ea Breakout = ($6,754.00)

60.10 60-P-1010 2210-720 Alum Wall mounted hose rack. 3 Ea ($2,922.00)

60.11 60-P-1010 2210-720 Alum Rail mounted hose rack. 1 Ea 
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FIELD PURCHASE ORDER 
 

Date:8/3/21  
TO:                                     PO No./Job No.:  

Tri Star Metals 3474 
 SRWA Water Treatment Plant 

ATTN: Aaron Moynihan  Jobsite Address:             
Phone: (707) 678-1140 Ext. 104 SRWA 1235 Aldrich Road 

Hughson CA 95326 
Fax:   

 
 

SHIP VIA: Best Way TERMS: NET 30 SHIP TO: See Above 

 

LINE QTY UNIT DESCRIPTION UNIT PRICE TOTAL 
      

1 1 Ea 
“Lay out Hand Rail shop drawings” for Back 
Wash Equalizaiotn Basin (Structure # 60)   $3,500 

      

   
 

  

      

   

 

  

      

      

   
 

 
 
 

   
In accordance with conformed drawings & 
Specifications. 
Package 5 dated 6.18.21 

  

      

      

      

      

      

      

      

      

      

      

  SUBTOTAL $3,500.00 
Sales Tax(7.88)  

FREIGHT  
TOTAL $3,500 

BY: Isaias Valdez    Project Engineer        8/3/2021 
 

C. Overaa & Co. Title Date 
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FIELD PURCHASE ORDER 
 

Date:8/30/21  
TO:                                     PO No./Job No.:  

Tri Star Metals 3474 
 SRWA Water Treatment Plant 

ATTN: Aaron Moynihan  Jobsite Address:             
Phone: (707) 678-1140 Ext. 104 SRWA 1235 Aldrich Road 

Hughson CA 95326 
Fax:   

 
 

SHIP VIA: Best Way TERMS: NET 30 SHIP TO: See Above 

 

LINE QTY UNIT DESCRIPTION UNIT PRICE TOTAL 
      

60.1 2 Ea 
316 SST Ladder 27'-0" tall with SAF-T-

Climb. Per 
 $29,085.00 

60.2a 1 Ea 
Alum Checkerplate @ 3'-0" x 3'-0" 

opening. 
 $2,087.00 

60.2b 1 Ea 
316 SST rebate for chk'r plate @ 3'-0" x 

3'-0" opening. 
 -$1,656.00 

60.3 2 Ea 
Alum walkway with grating top at 5'-0" 

wide by 25'-0" long. 
 $32,132.00 

60.4 1 Ea 
Aluminum stair & landing approx 5.17' 

tall. 
 $26,970.00 

60.5 1 Ea 
Aluminum stair & landing approx 3.00' 

tall. 
  

60.6 1 Ea 
Aluminum stair & landing approx 3.00' 

tall. 
  

60.7a 1 Ea 
Alum alternating tread stair approx 5.00' 

tall. 
 

 
 

60.7b 1 Ea 
Embedded plate for Alum alternating tread 

stair approx 5.00' tall. 
 -$761.00 

60.8 511 Ea Alum 2 line sub-assembled handrail.  $31,171.00 

60.9a 2 Ea 
Alum grating, & support beams at 7'-

5"x14'-5 1/2" opening 
 $29,805.00 

60.9b 2 Ea 
316 SST rebate for grating at 7'-5"x14'-5 

1/2" opening 
 -$6,754.00 

60.10 3 Ea Alum Wall mounted hose rack.  $2,922.00 

60.11 1 Ea Alum Rail mounted hose rack.   

 1 Ea 
“Lay out Hand Rail shop drawings” for 
Back Wash Equalizaiotn Basin (Structure 
# 60) 

 
 
    -$3,500  

 

      

      

      

   
In accordance with conformed drawings & 
Specifications. 
Package 5 dated 6.18.21 
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  SUBTOTAL $150,672.00 

Sales Tax(7.88) $11,872.95 
FREIGHT  

TOTAL $162,544.95 
BY: Bright Ezeoma    Project Engineer        8/30/2021 
 

C. Overaa & Co. Title Date 
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FIELD PURCHASE ORDER 
 

Date:7/16/21  
TO:                                     PO No./Job No.:  

Tri Star Metals 3474 
 SRWA Water Treatment Plant 

ATTN: Aaron Moynihan  Jobsite Address:             
Phone: (707) 678-1140 Ext. 104 SRWA 1235 Aldrich Road 

Hughson CA 95326 
Fax:   

 
 

SHIP VIA: Best Way TERMS: NET 30 SHIP TO: See Above 

 

LINE QTY UNIT DESCRIPTION UNIT PRICE TOTAL 
      

60.2.b 1 EA 

316 SST rebate for chk'r plate @ 3'-0" x 3'-0" 
opening. Per Drawing # 60-S-1020, detail 0554-
001 

$1,656.00 
 

$ 1, 656.00 

      

60.7b 1 EA  
Embedded Plate for Alum alternating tread 
stair approx. 5.00’ tall. Per Drawing # 60-S-
4001 and details 3/60-S-5001. 

$761.00 
$761.00 

 

      

60.9b 1 EA 

Two each of 316 SST rebate for grating at 7’-
5” X 14’-5 ½ “ opening. Per drawing 60-S-
4001, and various details on 0514, and 0553-
001 (as reference in drawing 60-S-4001) 

$6,754.00 $ 6, 754.00 

      

      

      

   
In accordance with conformed drawings & 
Specifications. 
Package 5 dated 6.18.21 

  

      

   Shop Drawings included.    

      

      

      

      

      

      

      

      

  SUBTOTAL $9,171.00 
Sales Tax(7.88) $722.67 

FREIGHT Included 
TOTAL $9,893.67 

BY: Isaias Valdez    Project Engineer        7/8/21 
 

C. Overaa & Co. Title Date 
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FIELD PURCHASE ORDER 
 

Date: 8/30/21  
TO:                                     PO No./Job No.:  

Tri Star Metals 3474 
 SRWA Water Treatment Plant 

ATTN: Aaron Moynihan  Jobsite Address:             
Phone: (707) 678-1140 Ext. 104 SRWA 1235 Aldrich Road 

Hughson CA 95326 
Fax:   

 
 

SHIP VIA: Best Way TERMS: NET 30 SHIP TO: See Above 

 

LINE QTY UNIT DESCRIPTION UNIT PRICE TOTAL 

      

26.1a 1 EA 
Aluminum grating & support beams at 8'-

0"x25'-0" opening. 
 
 

$18,036.00 

26.1b 1 EA 
316 SST rebate for grating at 8'-0"x25'-0" 

opening 
 $4,225.00 

26.2a 1 EA  
Aluminum grating at 2'-0"x2'-0" sump 

opening. 
 

$652.00 
 

26.2b 1 EA 
316 SST rebate for grating at 2'-0"x2'-0" 

sump opening 
 $1,492.00 

26.3 1 EA 
316 SST ladder approx 12'-6" tall with 304 

SST Ladder Up. 
 $8,177.00 

26.4 1 EA Alum stairway approx 4'-0" tall.  $6,131.00 

26.5 86 LF Alum 2 line sub-assembled handrail.  $9,470.00 

      

   
In accordance with conformed drawings  
Package 5 dated 6.18.21 

  

      

      

      

      

      

      

      

      

      

      

  SUBTOTAL $48,183.00 
Sales Tax(7.88) $3,796.82 

FREIGHT Included 
TOTAL $51,979.82 

BY: Isaias Valdez    Project Engineer        8/30/21 
 

C. Overaa & Co. Title Date 
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SUBCONTRACT CHANGE ORDER

Number  3474-205-1

Dixon, CA 95620-9604

To: Tri Star Metals Inc. Date: 08/18/2022  

Job No.:  3474-SRWA Water Treatment Plant

8749 Pedrick Road

Hughson, CA  95326

1235 Aldrich Rd.Contact: Aaron Moynihan

Phone: 707.678.1140

Fax: 707.678.1689

Email: aaron@tsmfab.com

We hereby agree to make the change(s) specified below:

Description AmountPCOACO

$17,619.00 ICO.34Tri-Star Quote 7771-1: Provide stainless steel Vortex Breaker at Clearwell. 

Add $16,425.00.

Tri-Star Quote 7771-3: Provide stainless steel bug screen at Clearwell 

Overflow opening. Add $1,194.00.

Prices above include Sales Tax at 7.875%.

INT 36

WE AGREE hereby to make the change(s) specified above at this price: $17,619.00 

ACCEPTED - The prices and specifications of this Change Order are satisfactory and are hereby accepted.  All work to be performed under same terms and 

conditions as specified in original contract unless otherwise stipulated.  Subcontractor waives any claim for further adjustments in the Contract Sum and 

Contract Time related to the above described change in the Work.

SUBCONTRACTOR

ACCEPTED SIGNATURE

Please sign and return within 7 days.

C. Overaa & Co.

Print Date/Time:  10/27/2022   9:07:44AM Page 1 of 1

jbrought
Text Box
Item No. 2, Attachment 5Cost Records



SUBCONTRACT CHANGE ORDER

Number  3474-205-2

Dixon, CA 95620-9604

To: Tri Star Metals Inc. Date: 09/16/2022  

Job No.:  3474-SRWA Water Treatment Plant

8749 Pedrick Road

Hughson, CA  95326

1235 Aldrich Rd.Contact: Aaron Moynihan

Phone: 707.678.1140

Fax: 707.678.1689

Email: aaron@tsmfab.com

We hereby agree to make the change(s) specified below:

Description AmountPCOACO

$10,665.00 4.10Tri-Star Quote No. 7771-2: Provide trench grate and embed frame at Lime 

Silo.

EXT 37

WE AGREE hereby to make the change(s) specified above at this price: $10,665.00 

ACCEPTED - The prices and specifications of this Change Order are satisfactory and are hereby accepted.  All work to be performed under same terms and 

conditions as specified in original contract unless otherwise stipulated.  Subcontractor waives any claim for further adjustments in the Contract Sum and 

Contract Time related to the above described change in the Work.

SUBCONTRACTOR

ACCEPTED SIGNATURE

Please sign and return within 7 days.

C. Overaa & Co.

Print Date/Time:  10/27/2022   9:09:55AM Page 1 of 1
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1 
10/27/2022 

SRWA 
Uncontrollable Circumstance 

Written Report 
 

Topic Written Report Information 
Impact Item No.: 3 
Brief Description: Iron Fencing 
Date Written Report 
Prepared or Updated: 

10/27/22 

Revision: 0 
Change Type: Change Due to Uncontrollable Circumstance 
Contract References: Definition of Uncontrollable Circumstance 

Article 6.2.C – Design-Build Price Adjustments 
Article 8.3 – Uncontrollable Circumstances – Entitlement to 
Relief 
Article 8.4 – Uncontrollable Circumstances – Claims Procedures 
Article 10.8 Cost Substantiation of Cost Already Performed 

Applicable Uncontrollable 
Circumstance (UC) 
Definition:   

Inclusion 1.d naturally occurring events (except weather 
conditions normal for the Sites) such as landslides, underground 
movement, earthquakes, fires, tornadoes, hurricanes, floods, 
lightning, epidemics (including, expressly, the COVID-19 
pandemic), and other acts of God; 

Event Which Constitutes 
UC: 

COVID-19 shutdowns, work from home orders 

Date Impact First 
Identified: 

2/1/2022 

Date Company has 
knowledge UC is likely to 
cause entitlement: 

7/13/2022 

Version of Submittal of 
Specific Relief Request: 

First Submittal of Written Report, not Final 
 

Detailed UC Description: As the project advanced from 60% Design to 90% Design, the 
team was notified that Pisor, the original iron fencing 
subcontractor, will not honor their bid, due to impacts from 
COVID-19.  They informed the team the price will be much more 
significant and were required to submit a much higher price due 
material shortage. 
 
To mitigate impact, the team elected to explore all mitigation 
strategies.  First the Jacobs’ design team re-evaluated materials 
options and alternate manufacturers.  Additionally, Overaa 
notified the original subcontractor that the scope must be re-bid 
to other potential subcontractors and materials suppliers. 
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2 
10/27/2022 

Topic Written Report Information 
The iron fencing is scheduled for installation in early to mid-
2023 and is not critical to the treatment plant process.  Given 
the nature of this item, Jacobs and Overaa elected to postpone 
the procurement of fencing and wait for the market to stabilize 
and correct. 

Final Mitigation Strategy: To mitigate impacts, the team elected to obtain multiple quotes, 
with a range of options.  Based upon the lowest responsible 
quote from All Steel Fence, Jacobs and Overaa have advanced 
the options to the Agency and provided two documents under 
separate cover: 

1. Technical information on options 
2. Pricing comparison of options  

 
Jacobs has set a deadline of early December 2022 to make a 
final determination on path forward.  Depending on the final 
decision, updates to technical documents and contractual 
appendices may be required 
 
Currently this Uncontrollable Circumstance report and 
attachments are based on the option to use iron fencing at the 
RSWP site by an alternative manufacturer.  If the Agency elects a 
different option, this Uncontrollable Circumstance report and 
attachments will be updated. 

Applicable DB Contract 
Article 6.2.C – Base Design-
Build Price Adjustments: 

1. Adjustment for Change Order:  No 
2. Adjustment for Uncontrollable Circumstance:  Yes 
3. Adjustment for Certain Raw Materials Cost Fluctuations:  No 

UC Costs ($): $151,596.73 (cost delta as quoted) 
$170,027.11 (total cost for Overaa) 
 
Note the cost assessment for costs due to UC are $370,085.78.  
See attached Cost Fluctuation Analysis documentation.  The 
above UC costs of $170,027.11 are deemed low but reasonable.   

UC Total Costs ($), 
including bonds, 
insurances, and fees: 

$191,144.47 

UC Time Extension to 
Schedule (days): 

0 days impact to critical path 
 

UC Change to Performance 
Obligations: 

N/A 
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JACOBS UC Cost Estimate

SRWA Project
Project No. SRWA2019 Iron Fencing

Description Qty Unit Unit Cost Total Cost

Direct Costs
Jacobs Self‐Performance ‐          ls ‐$                            $0.00
Process Equipment ‐          ls ‐$                            $0.00
Subcontractors
General Contractor 1.00        ls 170,027.11$         $170,027.11

Subtotal Direct Costs $170,027.11
Indirect Costs
General Conditions ‐          ls ‐$                            $0.00
Other Costs 1.00        ls 1,700.27$             $1,700.27
Bonds & Insurances 1.00        ls 2,040.33$             $2,040.33
Subtotal Indirect Costs $3,740.60

Subtotal Direct & Indirect Costs $173,767.70

Fee (Overhead & Profit) 10.0% % 173,767.70$         $17,376.77
Design‐Builder Contingency 0% % 173,767.70$         $0.00

Total Contract Adjustment $191,144.47

UC COST ESTIMATE SUMMARY PAGE

UC Impact No. 3

Summary Page
SRWA‐UCImpactItem03‐2022‐10‐19‐R0 1 of 2 10/26/2022, 9:17 AM
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Project: SRWA
COR Number: UC Impact No. 3
COR Description: Iron Fencing

Item No. Item Description Assumption Takeoff 
Quantity

Labor 
Productivity

Labor 
Cost/Unit

Labor 
Quantity

Labor Price Labor Amount Material 
Price

Material 
Amount

Sub Price Sub Amount Equip 
Price

Equip 
Amount

Other Price Other 
Amount

Total 
Cost/Unit

Total Amount

01 Direct Costs  $      170,027.11 
01.01 Jacobs Self‐Performance  $                        ‐   

Testing & Special Inspection None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Confined Space Rescue Team None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Engineering Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
SDC Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
I&C Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 257.15$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Engr 
Professional, Lead None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 257.15$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Engr, 
Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 141.39$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     

01.03 Process Equipment  $                        ‐   
01.03.01 Process Equipment  $                        ‐   

None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     

01.02 Subcontractors  $      170,027.11 
01.02.01 General Contractor ‐ Overaa  $      170,027.11 

Credit Original Bid Price ‐1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     456,535.20$      /ls (456,535.20)$      ‐$             /ls ‐$              ‐$                /ls ‐$                456,535.20$      /ls (456,535.20)$     

Credit Original Cost Fluctuation Inclusion

Assume materials are 80% 
of quote.  Include 4% 
escalation on materials. ‐1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     14,609.13$        /ls (14,609.13)$        ‐$             /ls ‐$              ‐$                /ls ‐$                14,609.13$        /ls (14,609.13)$       

Final Bid Price 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     622,741.06$      /ls 622,741.06$        ‐$             /ls ‐$              ‐$                /ls ‐$                622,741.06$      /ls 622,741.06$       
Overaa Bonds & Ins 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     2,273.95$           /ls 2,273.95$            ‐$             /ls ‐$              ‐$                /ls ‐$                2,273.95$           /ls 2,273.95$           
Overaa Fee 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     16,156.42$        /ls 16,156.42$          ‐$             /ls ‐$              ‐$                /ls ‐$                16,156.42$        /ls 16,156.42$         

02 Indirect Costs  $           3,740.60 
02.01 General Conditions  $                        ‐   

Project Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 145.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
Commercial Manager / Procurement None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
Construction Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 145.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
Construction Project Engineer None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 90.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
Scheduler None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
Accountant None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 90.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
Superintendent None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
Quality Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 100.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
Safety Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 95.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$                /mo ‐$                ‐$                     /mo ‐$                     
General Conditions Expenses None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     

02.02 Other Costs  $           1,700.27 
Building Permits and Expenses 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     

Subcontractor Bonds and Insurances
1.0% of Subcontractor 
Costs 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              1,700.27$      /ls 1,700.27$      1,700.27$           /ls 1,700.27$           

Other Costs 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$                /ls ‐$                ‐$                     /ls ‐$                     

02.03 Bonds & Insurances  $           2,040.33 
Bonds & Insurances 1.2% of Direct Costs 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              2,040.33$      /ls 2,040.33$      2,040.33$           /ls 2,040.33$           

Detailed Estimate
SRWA‐UCImpactItem03‐2022‐10‐19‐R0 2 of 2 10/26/2022, 9:17 AM
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SRWA
Cost Fluctuation Analysis

Scope
PPI Code

Description Date Data
Historical over Past 10 Years
First Data Point May‐12 250.500
Pre‐COVID‐19 Data Point Mar‐20 210.600
Percentage Increase ‐15.93%
Number of Months in Analysis 95                         
Monthly Increase (Historical Cost Fluctuation) ‐0.17%
Cost Fluctuation Duration (months) 18                         
Total Anticipated Cost Fluctuation ‐3.02%

Assumed Cost Fluctuation used in SRWA Pricing (Forward Looking) 4.00%

SRWA Post Analysis (Rear Looking)
Quote Time May‐20 203.500
Buyout Time Oct‐21 417.852
Percentage Increase Due to Uncontrollable Circumstance 105.33%

Additional Notes on PPI
PPI long term analysis (annual average from 1926 to 2000) 1.20%
PPI Hurricane Katrina, Building Boom (9/2005 to 2/2007) 16.00%

PPI Summary
Using past 10‐years suggested this increase ‐3.02%
Team utilized this increase within SRWA pricing 4.00%
Increase after UC event for Hurricane Katrina and building boom 16.00%
Increase due to COVID‐19 UC 105.33%

Original Bid Amount 456,535.30$       
Furnish Only % 80.00%
Original Bid Material Amount 365,228.24$       

Bid Time Assumed Cost Fluctuation 4.00% 14,609.13$         
Actual Cost Fluctuation ‐ Calculated 105.33% 384,694.91$       
Impact due to Uncontrollable Circumstance ‐ Resonable Assessment 101.33% 370,085.78$       

Metals and Metal Products: 
WPU101

SRWA‐CostFluctuations‐2022‐10‐07‐R0
3 ‐ Iron Fencing 1 of 1 10/11/2022, 7:29 AM
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SRWA
Quote History ‐ Iron Fencing

Description Qty Unit Unit Value Total Value Notes Description Qty Unit Unit Value Total Value Notes

Pisor Fence All Steel Fence Utilize alternate manufacturer
Chain Link Fence, analyzed on 1,800 lf 69,300.00$           1,800 lf at $38.50 per lf  Chain Link Fence, analyzed on 1,800 lf 1,800.00  lf 59.81$              107,658.00$       

Chain Link Fence, additional due to later 
DCN lf

 Currently 4,451 lf in total project.  
For this analysis, assume 2,621 lf 
added by DCN = $156,762. Handled 
in separate CO with Agency.  Do not 
include in this analysis. 

Ornamental Fence, analyzed on  1930 lf 387,235.20$         1,930 lf at $200.64 per lf  Ornamental Fence, RWPS Site 1,257.00  lf 237.30$            298,280.04$       
Ornamental Fence, Main Site 533.00      lf 406.76$            216,803.02$       

Subtotal 456,535.20$        Subtotal 622,741.06$       
Tax Included Tax Included
Freight Included Freight Included
Install Included Install Included
Total Pisor Fence Quote 456,535.20$        Total All Steel Fence Quote 622,741.06$       

Updated Pricing & Other Scope Updated Pricing & Other Scope

Total Updated Pricing & Other Scope ‐$                      Total Updated Pricing & Other Scope ‐$                     

2020 Total 456,535.20$         2021 Total  622,741.06$       

2020  Proposal 2021 Proposal (Actually from September 2022)

SRWA‐QuotesHistory03‐2022‐10‐04‐R0
3 ‐ Iron Fencing 1 of 1 10/11/2022, 7:40 AM
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1 
10/27/2022 

SRWA 
Uncontrollable Circumstance 

Written Report 
 

Topic Written Report Information 
Impact Item No.: 4 
Brief Description: Steel & Ductile Iron Piping 
Date Written Report 
Prepared or Updated: 

10/27/22 

Revision: 0 
Change Type: Change Due to Uncontrollable Circumstance 
Contract References: Definition of Uncontrollable Circumstance 

Article 6.2.C – Design-Build Price Adjustments 
Article 8.3 – Uncontrollable Circumstances – Entitlement to 
Relief 
Article 8.4 – Uncontrollable Circumstances – Claims Procedures 
Article 10.8 Cost Substantiation of Cost Already Performed 

Applicable Uncontrollable 
Circumstance (UC) 
Definition:   

Inclusion 1.d naturally occurring events (except weather 
conditions normal for the Sites) such as landslides, underground 
movement, earthquakes, fires, tornadoes, hurricanes, floods, 
lightning, epidemics (including, expressly, the COVID-19 
pandemic), and other acts of God; 

Event Which Constitutes 
UC: 

COVID-19 shutdowns, work from home orders 

Date Impact First 
Identified: 

2/1/2022 

Date Company has 
knowledge UC is likely to 
cause entitlement: 

7/13/2022 

Version of Submittal of 
Specific Relief Request: 

First Submittal of Written Report, not Final 
 

Detailed UC Description: As the project advanced from 60% Design to 90% Design, the 
team was notified that costs were increasing on steel and ductile 
iron piping, due to impacts from COVID-19.  Jifco informed the 
team the price will be increasing and that schedule impacts may 
be considerable. 
 
Overaa evaluated steel and ductile iron piping materials options.  
During this process the Agency also engaged to help evaluate 
domestic vs non-domestic materials sources.   
 

Final Mitigation Strategy: Overaa executed early purchase orders to procure raw materials 
before final layout and dimensioning was complete.  This helped 
reduce the impact of surging material costs and protected the 

jbrought
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2 
10/27/2022 

Topic Written Report Information 
schedule from long-lead procurement delays.  Overaa 
eventually utilized a mixture of steel and ductile iron piping that 
provided the best balance of cost and schedule impacts. 

Applicable DB Contract 
Article 6.2.C – Base Design-
Build Price Adjustments: 

1. Adjustment for Change Order:  No 
2. Adjustment for Uncontrollable Circumstance:  Yes 
3. Adjustment for Certain Raw Materials Cost Fluctuations:  No 

UC Costs ($): $784,890.26 (cost delta as quoted) 
$880,313.29 (total cost for Overaa) 
 
Note the cost assessment for costs due to UC are 
$1,544,245.42.  See attached Cost Fluctuation Analysis 
documentation.  The above UC costs of $880,313.29 are 
deemed very low.   
 
 

UC Total Costs ($), 
including bonds, 
insurances, and fees: 

$989,648.20 

UC Time Extension to 
Schedule (days): 

0 days impact to critical path 
 

UC Change to Performance 
Obligations: 

N/A 
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JACOBS UC Cost Estimate

SRWA Project
Project No. SRWA2019 Steel & Ductile Iron Piping

Description Qty Unit Unit Cost Total Cost

Direct Costs
Jacobs Self‐Performance ‐          ls ‐$                            $0.00
Process Equipment ‐          ls ‐$                            $0.00
Subcontractors
General Contractor 1.00        ls 880,313.29$         $880,313.29

Subtotal Direct Costs $880,313.29
Indirect Costs
General Conditions ‐          ls ‐$                            $0.00
Other Costs 1.00        ls 8,803.13$             $8,803.13
Bonds & Insurances 1.00        ls 10,563.76$           $10,563.76
Subtotal Indirect Costs $19,366.89

Subtotal Direct & Indirect Costs $899,680.18

Fee (Overhead & Profit) 10.0% % 899,680.18$         $89,968.02
Design‐Builder Contingency 0% % 899,680.18$         $0.00

Total Contract Adjustment $989,648.20

UC COST ESTIMATE SUMMARY PAGE

UC Impact No. 4

Summary Page
SRWA‐UCImpactItem04‐2022‐10‐04‐R0 1 of 2 10/11/2022, 7:41 AM
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Project: SRWA
COR Number: UC Impact No. 4
COR Description: Steel & Ductile Iron Piping

Item No. Item Description Assumption Takeoff 
Quantity

Labor 
Productivity

Labor 
Cost/Unit

Labor 
Quantity

Labor Price Labor 
Amount

Material 
Price

Material 
Amount

Sub Price Sub Amount Equip 
Price

Equip 
Amount

Other Price Other 
Amount

Total 
Cost/Unit

Total Amount

01 Direct Costs  $      880,313.29 
01.01 Jacobs Self‐Performance  $                       ‐   

Testing & Special Inspection None this COR 0.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Confined Space Rescue Team None this COR 0.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Engineering Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 256.50$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Engineering Labor ‐ Mid Engr Professiona None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 193.80$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Engineering Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 173.85$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Engineering Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr ‐$               /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
SDC Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 256.50$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
SDC Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 193.80$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
SDC Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 173.85$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
SDC Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr ‐$               /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
I&C Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 256.50$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
I&C Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 193.80$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
I&C Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 173.85$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
I&C Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr ‐$               /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Startup & Commissioning Labor ‐ Manager None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 257.15$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Startup & Commissioning Labor ‐ Engr 
Professional, Lead None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 257.15$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Startup & Commissioning Labor ‐ Engr, 
Technical None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr 141.39$        /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     
Startup & Commissioning Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr ‐$               /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     

01.03 Process Equipment  $                       ‐   
01.03.01 Process Equipment  $                       ‐   

None this COR 0.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     

01.02 Subcontractors  $      880,313.29 
01.02.01 General Contractor ‐ Overaa  $      880,313.29 

Credit Original Bid Price ‐1.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     3,260,997.60$   /ls (3,260,997.60)$   ‐$            /ls ‐$              ‐$                /ls ‐$               3,260,997.60$   /ls (3,260,997.60)$  

Credit Original Cost Fluctuation Inclusion

Assume materials are 
100% of quote.  Include 4% 
escalation on materials. ‐1.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     130,439.90$      /ls (130,439.90)$      ‐$            /ls ‐$              ‐$                /ls ‐$               130,439.90$      /ls (130,439.90)$     

Final Bid Price 1.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     4,176,327.77$   /ls 4,176,327.77$    ‐$            /ls ‐$              ‐$                /ls ‐$               4,176,327.77$   /ls 4,176,327.77$   
Overaa Bonds & Ins 1.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     11,773.35$        /ls 11,773.35$          ‐$            /ls ‐$              ‐$                /ls ‐$               11,773.35$        /ls 11,773.35$         
Overaa Fee 1.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     83,649.68$        /ls 83,649.68$          ‐$            /ls ‐$              ‐$                /ls ‐$               83,649.68$        /ls 83,649.68$         

02 Indirect Costs  $        19,366.89 
02.01 General Conditions  $                       ‐   

Project Manager None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 145.00$        /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
Commercial Manager / Procurement None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 110.00$        /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
Construction Manager None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 145.00$        /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
Construction Project Engineer None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 90.00$          /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
Scheduler None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 110.00$        /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
Accountant None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 90.00$          /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
Superintendent None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 110.00$        /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
Quality Manager None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 100.00$        /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
Safety Manager None this COR 0.00 ls 0.000 hr/ls ‐$                   /ls 0.00 hr 95.00$          /hr ‐$                    ‐$                 /mo ‐$                     ‐$                    /mo ‐$                      ‐$            /mo ‐$              ‐$                /mo ‐$               ‐$                    /mo ‐$                     
General Conditions Expenses None this COR 0.00 ls 0.000 hr/ls ‐$                   /hr 0.00 hr ‐$               /hr ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     

02.02 Other Costs  $           8,803.13 
Building Permits and Expenses 0.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     

Subcontractor Bonds and Insurances
1.0% of Subcontractor 
Costs 1.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              8,803.13$      /ls 8,803.13$      8,803.13$          /ls 8,803.13$           

Other Costs 0.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              ‐$                /ls ‐$               ‐$                    /ls ‐$                     

02.03 Bonds & Insurances  $        10,563.76 
Bonds & Insurances 1.2% of Direct Costs 1.00 ls 0.000 hr/mo ‐$                   /hr 0.00 hr ‐$               /mo ‐$                    ‐$                 /ls ‐$                     ‐$                    /ls ‐$                      ‐$            /ls ‐$              10,563.76$    /ls 10,563.76$   10,563.76$        /ls 10,563.76$         

Detailed Estimate
SRWA‐UCImpactItem04‐2022‐10‐04‐R0 2 of 2 10/11/2022, 7:41 AM
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SRWA
Cost Fluctuation Analysis

Scope
PPI Code

Description Date Data
Historical over Past 10 Years
First Data Point May‐12 326.300
Pre‐COVID‐19 Data Point Mar‐20 338.900
Percentage Increase 3.86%
Number of Months in Analysis 95                         
Monthly Increase (Historical Cost Fluctuation) 0.04%
Cost Fluctuation Duration (months) 18                         
Total Anticipated Cost Fluctuation 0.73%

Assumed Cost Fluctuation used in SRWA Pricing (Forward Looking) 4.00%

SRWA Post Analysis (Rear Looking)
Quote Time May‐20 330.600
Buyout Time Oct‐21 567.474
Percentage Increase Due to Uncontrollable Circumstance 71.65%

Additional Notes on PPI
PPI long term analysis (annual average from 1969 to 2000) 11.70%
PPI Hurricane Katrina, Building Boom (9/2005 to 2/2007) 6.60%

PPI Summary
Using past 10‐years suggested this increase 0.73%
Team utilized this increase within SRWA pricing 4.00%
Increase after UC event for Hurricane Katrina and building boom 6.60%
Increase due to COVID‐19 UC 71.65%

Original Bid Amount 3,260,997.60$   
Furnish Only % 70.00%
Original Bid Material Amount 2,282,698.32$   

Bid Time Assumed Cost Fluctuation 4.00% 91,307.93$         
Actual Cost Fluctuation ‐ Calculated 71.65% 1,635,553.35$   
Impact due to Uncontrollable Circumstance ‐ Resonable Assessment 67.65% 1,544,245.42$   

Steel and Iron Piping
PCU3312103312100

SRWA‐CostFluctuations‐2022‐10‐07‐R0
4 ‐ Steel and DIP Piping 1 of 1 10/11/2022, 7:30 AM
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6/24/22, 2:21 PM Producer Price Index by Industry: Iron and Steel Pipe and Tube Manufacturing from Purchased Steel: Iron and Steel Pipes and Tubes, from Purchased Iron and Steel (PCU3312103…

https://fred.stlouisfed.org/series/PCU3312103312100 1/3


Categories > Prices > Producer Price Indexes (PPI) > Industry Based > Manufacturing

 Producer Price Index by Industry: Iron and Steel Pipe and Tube Manufacturing from Purchased Steel:
Iron and Steel Pipes and Tubes, from Purchased Iron and Steel (PCU3312103312100)
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Shaded areas indicate U.S. recessions. Source: U.S. Bureau of Labor Statistics fred.stlouisfed.org 

1970 1980 1990 2000 2010 2020

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022
240

280

320

360

400

440

480

520

560

600

640

680

In
de

x 
Ju

n 
19

82
=1

00

Producer Price Index by Industry: Iron and Steel Pipe and Tube Manufacturing from Purchased Steel: Iron and Steel Pipes and Tubes, from Purchased Iron and
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SRWA
Quote History ‐ Steel & DIP Piping

Description Qty Unit Unit Value Total Value Notes Description Qty Unit Unit Value Total Value Notes

Jifco Jifco
FWPS Pump Suction 1.00          ls 399,393.00$        399,393.00$        FWPS Underground 1.00          ls 395,598.00$        395,598.00$       
30" & 42" FW Yard from FWPS 1.00          ls 432,953.00$        432,953.00$        30" & 42" FW Mains Below Ground 1.00          ls 615,306.00$        615,306.00$       
36" RW to Flash Mix 1.00          ls 208,122.00$        208,122.00$        36" x 1/4" RW 1.00          ls 268,450.00$        268,450.00$       
Above Ground RWPS 1.00          ls 243,989.00$        243,989.00$        36" RWPS Above/Below Ground 1.00          ls 319,889.00$        319,889.00$       
36" & 48" Above Ground Flow Split 1.00          ls 365,632.00$        365,632.00$        36" RW Flow Split/Below Ground 1.00          ls 531,952.00$        531,952.00$       

Above Ground Flash Mix 1.00          ls 222,007.00$        222,007.00$        36" RW Rapid Mix Above/Below Ground 1.00          ls 244,390.00$        244,390.00$       
Filters 1.00          ls 763,490.00$        763,490.00$        FWS and FI at Filters 1.00          ls 348,433.00$        348,433.00$       
BWA at Filters 1.00          ls 133,841.00$        133,841.00$        BWA at Filters 1.00          ls 168,387.00$        168,387.00$       
Above Ground FWPS 1.00          ls 253,514.00$        253,514.00$        FWPS Above Ground 1.00          ls 306,986.00$        306,986.00$       

36" FE to Clearwell Below Ground 1.00          ls 27,571.00$          27,571.00$         
48" RW Outfall Above/Gelow Ground 1.00          ls 25,952.00$          25,952.00$         
OZW at Contactors 1.00          ls 33,281.00$          33,281.00$         
Misc OZW at Contactors 1.00          ls 20,931.00$          20,931.00$         

Tax 238,056.60$        Tax 260,436.17$       
Freight Included Freight Included
Install Excluded  Furnish only  Install Excluded  Furnish only 
Total Jifco Quote 3,260,997.60$    Total Jifco Quote 3,567,562.17$   

Updated Pricing & Other Scope Updated Pricing & Other Scope
8/19/2021 ‐ Total Capflow Scope $431,071.00 Filter items in DIP
Jifco ‐ 11/5/2021 ‐ FWPS $39,856.00
Jifco ‐ 11/5/2021 ‐ Yard Piping $14,787.00
Jifco ‐ Filter spools $78,611.00
Other Scope Tax 44,440.59$         

Total Updated Pricing & Other Scope ‐$                      Total Updated Pricing & Other Scope $608,765.59

2020 Total 3,260,997.60$    2021 Total 4,176,327.77$   

2020  Proposal 2021 Proposal

SRWA‐QuotesHistory04‐2022‐10‐04‐R0
4 ‐ Steel and DIP Piping 1 of 1 10/11/2022, 7:42 AM
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From: Manuel Azevedo
To: Ryan James
Subject: Jifco email of intent
Date: Friday, November 05, 2021 12:37:41 PM
Attachments: image002.png

Here is the email I am preparing to send to Jay today to avoid cost increase.
 
Take a moment to review and we can discuss after lunch. Thanks.
 
Jay
 
Please accept this email as our intent of issuing a formal PO for the SRWA Project.
 
Base total: $3,038,676.00
FW Pump Stn. UW add: $39,586.00
Yard Pipe add: $14,787.00
Filter Spools add: $78,611.00
 
Pre-tax total: $3,171,660.00
 
Tax 7.875%: $249,768.23
 
PO Total: $3,421,428.23
 
Please note the following regarding existing invoices.
 

·         We had invoices for Clearwell related spools and piping in the amounts of $36,209.63 and
45,976.33 and I believe you have received full payment for these. We also have another one
for the Clearwell blind flange for $9,922.50 which I have approved and a check will be cut
soon. All three of these invoices are Clearwell related and not a part of this PO, they are all
paid separately from the PO.

·         I have an invoice in my cue for $78,611.00 plus tax ($84,801.62 total) which will be paid
against this PO. This is for the Filter Spools that are not included in the “base total” above
and therefore I am adding this amount into the PO as shown above.

·         I have invoices in my cue for $32,443.41 (includes tax) for the Outfall Structure spool and
$31,972.00 (includes tax) for the SST drain pipes at Ozone Contactors. Both of these scopes
are included within your “base total” and will be paid against this PO.

 
Please confirm the final pricing that I am listing above and I will draft the formal PO.
 
Thanks,
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Manuel Azevedo | Project Manager, LEED AP, CISEC, QSP | manuela@overaa.com
C. Overaa & Co. | 200 Parr Boulevard | Richmond | CA | 94801
Mobile: 510-719-0017 | Office: 510-234-0926 | www.overaa.com 
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MA
RJ

Nicholas Kebbas
Digitally signed by Nicholas Kebbas 

DN: cn=Nicholas Kebbas, o=C. Overaa & 

Co., ou, email=nickk@overaa.com, c=US 

Date: 2021.11.29 06:28:48 -08'00'
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

JCCo: 1  C. Overaa & Co.

  3474- SRWA Water Treatment Plant

Capital Flow Waterworks262104  0.00 0.00 1,870,289.72  0.00

NetDiscountPayableGross

Due

Description

Invoice

RefTrans Date Date

Month: 06/21

14663 06/16/21 3474 07/16/21  238.88  0.00 0.00 2011  0.00

Attachment(s)

14666 06/16/21 3474 07/16/21  1,869.04  0.00 0.00 2012  0.00

Attachment(s)

14662 06/16/21 3474 07/16/21  5,298.09  0.00 0.00 2541  0.00

Attachment(s)

14664 06/16/21 3474 07/16/21  8,130.40  0.00 0.00 2542  0.00

Attachment(s)

14665 06/16/21 3474 07/16/21  7,220.22  0.00 0.00 2543  0.00

Attachment(s)

14671 06/16/21 3474 07/16/21  7,719.56  0.00 0.00 2544  0.00

Attachment(s)

14715 06/21/21 3474 07/21/21  26,936.86  0.00 0.00 2545  0.00

Attachment(s)

14716 06/21/21 3474 07/21/21  7,129.78  0.00 0.00 2546  0.00

Attachment(s)

14733 06/22/21 3474 07/22/21  5,307.45  0.00 0.00 2547  0.00

Attachment(s)

14758 06/23/21 3474 07/23/21  18,092.02  0.00 0.00 2548  0.00

Attachment(s)

14797 06/28/21 3474 07/28/21  5,436.90  0.00 0.00 2550  0.00

Attachment(s)

14804 06/28/21 3474 07/28/21  11,061.34  0.00 0.00 2551  0.00

Attachment(s)

Month: 07/21

14958 07/14/21 3474 08/13/21  4,120.83  0.00 0.00 397  0.00

Attachment(s)

14873 07/02/21 3474 08/01/21  5,436.90  0.00 0.00 857  0.00

Attachment(s)

14888 07/06/21 3474 08/05/21  13,993.50  0.00 0.00 859  0.00

Attachment(s)

14997 07/19/21 3474 08/18/21  6,420.72  0.00 0.00 923  0.00

Attachment(s)
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

14988 07/16/21 3474 08/15/21  5,255.67  0.00 0.00 924  0.00

Attachment(s)

15007 07/20/21 3474 08/19/21  63,430.50  0.00 0.00 926  0.00

Attachment(s)

15006 07/20/21 3474 08/19/21  58,822.08  0.00 0.00 927  0.00

Attachment(s)

15018 07/21/21 3474 08/20/21  30,420.75  0.00 0.00 942  0.00

Attachment(s)

15052 07/23/21 3474 08/22/21  16,008.65  0.00 0.00 1270  0.00

Attachment(s)

15106 07/23/21 3474 08/22/21  8,759.45  0.00 0.00 1278  0.00

Attachment(s)

15141 07/30/21 3474 08/29/21  4,455.24  0.00 0.00 1376  0.00

Attachment(s)

15140 07/30/21 3474 08/29/21  20,964.43  0.00 0.00 1839  0.00

Attachment(s)

15145 07/30/21 3474 08/29/21  6,996.77  0.00 0.00 1840  0.00

Attachment(s)

15149 07/30/21 3474 08/29/21  6,468.70  0.00 0.00 1841  0.00

Attachment(s)

Month: 08/21

15201 08/03/21 3474 09/02/21  1,321.51  0.00 0.00 533  0.00

Attachment(s)

15200 08/03/21 3474 09/02/21  204.01  0.00 0.00 534  0.00

Attachment(s)

15281 08/13/21 3474 09/12/21  470.85  0.00 0.00 587  0.00

Attachment(s)

15285 08/13/21 3474 09/12/21  1,848.20  0.00 0.00 591  0.00

Attachment(s)

15288 08/13/21 3474 09/12/21  3,052.73  0.00 0.00 592  0.00

Attachment(s)

15342 08/23/21 3474 09/22/21  2,468.24  0.00 0.00 684  0.00

Attachment(s)

15197 08/03/21 3474 09/02/21  5,286.05  0.00 0.00 820  0.00

Attachment(s)

15198 08/03/21 3474 09/02/21  11,141.63  0.00 0.00 821  0.00

Attachment(s)

15199 08/03/21 3474 09/02/21  93,248.50  0.00 0.00 822  0.00

Attachment(s)

15212 08/04/21 3474 09/03/21  20,582.55  0.00 0.00 823  0.00
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

15212 08/04/21 3474 09/03/21  20,582.55  0.00 0.00 823  0.00

Attachment(s)

15213 08/04/21 3474 09/03/21  36,674.61  0.00 0.00 824  0.00

Attachment(s)

15225 08/09/21 3474 09/08/21  20,582.55  0.00 0.00 837  0.00

Attachment(s)

15282 08/13/21 3474 09/12/21  20,690.13  0.00 0.00 854  0.00

Attachment(s)

15286 08/13/21 3474 09/12/21  13,804.58  0.00 0.00 855  0.00

Attachment(s)

15289 08/13/21 3474 09/12/21  20,614.91  0.00 0.00 856  0.00

Attachment(s)

15287 08/13/21 3474 09/12/21  5,660.11  0.00 0.00 857  0.00

Attachment(s)

15390 08/25/21 3474 09/24/21  1,498.77  0.00 0.00 2657  0.00

Attachment(s)

15389 08/25/21 3474v 09/24/21  3,365.70  0.00 0.00 2658  0.00

Attachment(s)

15422 08/30/21 3474 09/29/21  207.01  0.00 0.00 2660  0.00

Attachment(s)

15444 08/31/21 3474 09/30/21  2,315.52  0.00 0.00 2661  0.00

Attachment(s)

15631 09/16/21 3474 10/16/21  115.51  0.00 0.00 2668  0.00

Attachment(s)

15490 08/31/21 3474 09/30/21  10,328.98  0.00 0.00 2875  0.00

Attachment(s)

Month: 09/21

15580 09/10/21 3474 10/10/21  115.51  0.00 0.00 860  0.00

Attachment(s)

15612 09/15/21 3474 10/15/21  3,775.63  0.00 0.00 861  0.00

Attachment(s)

15668 09/20/21 3474 10/20/21  582.53  0.00 0.00 874  0.00

Attachment(s)

15527 09/07/21 3474 10/07/21  9,212.01  0.00 0.00 1091  0.00

Attachment(s)

15548 09/08/21 3474 10/08/21  25,530.78  0.00 0.00 1092  0.00

Attachment(s)

15579 09/10/21 3474 10/10/21  20,582.55  0.00 0.00 1094  0.00

Attachment(s)

15607 09/13/21 3474 10/13/21  14,104.66  0.00 0.00 1095  0.00
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

15607 09/13/21 3474 10/13/21  14,104.66  0.00 0.00 1095  0.00

Attachment(s)

15624 09/16/21 3474 10/16/21  12,312.46  0.00 0.00 1096  0.00

Attachment(s)

15638 09/16/21 3474 10/16/21  45,350.07  0.00 0.00 1097  0.00

Attachment(s)

15644 09/16/21 3474 10/16/21  7,992.66  0.00 0.00 1098  0.00

Attachment(s)

Month: 10/21

15782 10/01/21 3474 10/31/21  19,029.15  0.00 0.00 100  0.00

Attachment(s)

15807 10/04/21 3474 11/03/21  33,160.78  0.00 0.00 104  0.00

Attachment(s)

15839 10/07/21 3474 11/06/21  19,029.15  0.00 0.00 294  0.00

Attachment(s)

15883 10/08/21 3474 11/07/21  24,832.83  0.00 0.00 418  0.00

Attachment(s)

15879 10/11/21 3474 11/10/21  5,691.49  0.00 0.00 419  0.00

Attachment(s)

16038 10/25/21 3474 11/24/21  9,579.30  0.00 0.00 1599  0.00

Attachment(s)

16039 10/25/21 3474 11/24/21  4,609.59  0.00 0.00 1600  0.00

Attachment(s)

16037 10/25/21 3474 11/24/21  9,743.27  0.00 0.00 1601  0.00

Attachment(s)

16097 10/21/21 3474 11/20/21  338.14  0.00 0.00 1650  0.00

Attachment(s)

Month: 11/21

16195 11/05/21 3474 12/05/21  4,743.89  0.00 0.00 955  0.00

Attachment(s)

16226 11/08/21 3474 12/08/21  645.57  0.00 0.00 966  0.00

Attachment(s)

16237 11/09/21 3474 12/09/21  1,676.81  0.00 0.00 973  0.00

Attachment(s)

16402 11/18/21 3474 12/18/21  3,585.77  0.00 0.00 1061  0.00

Attachment(s)

16405 11/18/21 3474 12/18/21  6,719.06  0.00 0.00 1273  0.00

Attachment(s)

16401 11/18/21 3474 12/18/21  1,112.46  0.00 0.00 1274  0.00

Attachment(s)

16433 11/23/21 3474 12/23/21  16,871.65  0.00 0.00 2117  0.00
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

16433 11/23/21 3474 12/23/21  16,871.65  0.00 0.00 2117  0.00

Attachment(s)

16227 11/08/21 3474 12/08/21  1,696.06  0.00 0.00 2312  0.00

Attachment(s)

16337 11/16/21 3474 12/16/21  1,866.62  0.00 0.00 2315  0.00

Attachment(s)

15971 10/18/21 3474 11/17/21  1,913.26  0.00 0.00 2324  0.00

Attachment(s)

16069 10/27/21 3474 11/26/21  284.23  0.00 0.00 2325  0.00

Attachment(s)

Month: 12/21

16505 12/03/21 3474 01/02/22  2,698.81  0.00 0.00 554  0.00

Attachment(s)

16509 12/07/21 3474 01/06/22  3,155.34  0.00 0.00 558  0.00

Attachment(s)

16527 12/08/21 3474 01/07/22  1,113.30  0.00 0.00 579  0.00

Attachment(s)

16620 12/14/21 3474 01/13/22  1,853.08  0.00 0.00 669  0.00

Attachment(s)

16659 12/21/21 3474 01/20/22 -284.23  0.00 0.00 710  0.00

Attachment(s)

16658 12/21/21 3474 01/20/22 -539.38  0.00 0.00 711  0.00

Attachment(s)

16657 12/21/21 3474 01/20/22 -1,078.75  0.00 0.00 712  0.00

Attachment(s)

16656 12/21/21 3474 01/20/22 -1,618.13  0.00 0.00 713  0.00

Attachment(s)

16655 12/21/21 3474 01/20/22 -1,000.00  0.00 0.00 714  0.00

Attachment(s)

16533 12/10/21 3474 01/09/22  13,371.11  0.00 0.00 802  0.00

Attachment(s)

16532 12/01/21 3474 12/31/21  10,021.59  0.00 0.00 803  0.00

Attachment(s)

16531 12/01/21 3474 12/31/21  22,740.05  0.00 0.00 804  0.00

Attachment(s)

16535 12/10/21 3474 01/09/22  6,232.93  0.00 0.00 805  0.00

Attachment(s)

16540 12/10/21 3474 01/09/22  13,764.85  0.00 0.00 809  0.00

Attachment(s)

16563 12/13/21 3474 01/12/22  16,417.33  0.00 0.00 818  0.00
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

16563 12/13/21 3474 01/12/22  16,417.33  0.00 0.00 818  0.00

Attachment(s)

16564 12/13/21 3474 01/12/22  13,294.52  0.00 0.00 819  0.00

Attachment(s)

16621 12/16/21 3474 01/15/22  47,195.31  0.00 0.00 822  0.00

Attachment(s)

16665 12/20/21 3474 01/19/22  5,670.69  0.00 0.00 864  0.00

Attachment(s)

16562 12/13/21 3474 01/12/22  2,135.93  0.00 0.00 1656  0.00

Attachment(s)

16736 12/27/21 3474 01/26/22  316.04  0.00 0.00 1766  0.00

Attachment(s)

16745 12/30/21 3474 01/29/22  6,148.88  0.00 0.00 2214  0.00

Attachment(s)

Month: 01/22

16765 01/03/22 3474 02/02/22  3,975.29  0.00 0.00 104  0.00

Attachment(s)

16773 01/04/22 3474 02/03/22  923.27  0.00 0.00 124  0.00

Attachment(s)

16783 01/05/22 3474 02/04/22  1,574.98  0.00 0.00 132  0.00

Attachment(s)

16788 01/06/22 3474 02/05/22  1,958.64  0.00 0.00 174  0.00

Attachment(s)

16784 01/05/22 3474 02/04/22  5,951.90  0.00 0.00 314  0.00

Attachment(s)

16785 01/03/22 3474 02/02/22  26,046.42  0.00 0.00 315  0.00

Attachment(s)

16818 01/11/22 3474 02/10/22  79,064.61  0.00 0.00 318  0.00

Attachment(s)

16875 01/17/22 3474 02/16/22  3,743.26  0.00 0.00 321  0.00

Attachment(s)

16892 01/14/22 3474 02/13/22  1,432.58  0.00 0.00 322  0.00

Attachment(s)

16913 01/18/22 3474 02/17/22  673.14  0.00 0.00 436  0.00

Attachment(s)

16936 01/21/22 3474 02/20/22  4,638.63  0.00 0.00 660  0.00

Attachment(s)

16993 01/27/22 3474 02/26/22  308.57  0.00 0.00 1034  0.00

Attachment(s)

16929 01/19/22 3474 02/18/22  9,663.44  0.00 0.00 1197  0.00
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

16929 01/19/22 3474 02/18/22  9,663.44  0.00 0.00 1197  0.00

Attachment(s)

16944 01/24/22 3474 02/23/22  16,181.25  0.00 0.00 1209  0.00

Attachment(s)

16960 01/22/22 3474 02/21/22  23,667.78  0.00 0.00 1237  0.00

Attachment(s)

Month: 02/22

17080 02/02/22 3474 03/04/22  75.00  0.00 0.00 103  0.00

Attachment(s)

17105 02/02/22 3474 03/04/22  3,675.52  0.00 0.00 111  0.00

Attachment(s)

17115 02/04/22 3474 03/06/22  15,911.56  0.00 0.00 260  0.00

Attachment(s)

17182 02/09/22 3474 03/11/22  960.09  0.00 0.00 291  0.00

Attachment(s)

17236 02/10/22 3474 03/12/22  388.35  0.00 0.00 651  0.00

Attachment(s)

17376 02/25/22 3474 03/27/22  22,850.08  0.00 0.00 2031  0.00

Attachment(s)

Month: 03/22

17445 03/02/22 3474 04/01/22  24,177.38  0.00 0.00 908  0.00

Attachment(s)

17455 03/02/22 3474 04/01/22  8,165.63  0.00 0.00 909  0.00

Attachment(s)

17496 03/03/22 3474 04/02/22  12,130.33  0.00 0.00 912  0.00

Attachment(s)

17541 03/09/22 3474 04/08/22  19,623.54  0.00 0.00 913  0.00

Attachment(s)

17633 03/16/22 3474 04/15/22  5,886.17  0.00 0.00 929  0.00

Attachment(s)

17693 03/22/22 3474 04/21/22  4,498.39  0.00 0.00 1297  0.00

Attachment(s)

17588 03/15/22 3474 04/14/22  1,046.39  0.00 0.00 1884  0.00

Attachment(s)

Month: 04/22

17945 04/12/22 3474 05/12/22 -471.48  0.00 0.00 301  0.00

Attachment(s)

17965 04/08/22 3474 05/08/22  755.13  0.00 0.00 308  0.00

Attachment(s)

17894 04/06/22 3474 05/06/22  9,845.75  0.00 0.00 594  0.00

Attachment(s)
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

17939 04/08/22 3474 05/08/22  8,032.94  0.00 0.00 613  0.00

Attachment(s)

18300 04/27/22 3474 05/27/22  4,872.43  0.00 0.00 1489  0.00

Attachment(s)

18019 04/13/22 3474 05/13/22  6,370.02  0.00 0.00 1571  0.00

Attachment(s)

18119 04/13/22 3474 05/13/22  5,601.81  0.00 0.00 1573  0.00

Attachment(s)

18297 04/26/22 3474 05/26/22  9,371.31  0.00 0.00 1585  0.00

Attachment(s)

Month: 05/22

18363 05/02/22 3474 06/01/22  153.47  0.00 0.00 106  0.00

Attachment(s)

18368 05/02/22 3474 06/01/22  755.13  0.00 0.00 114  0.00

Attachment(s)

18390 05/05/22 3474 06/04/22  51,935.94  0.00 0.00 115  0.00

Attachment(s)

18391 05/05/22 3474 06/04/22  26,216.85  0.00 0.00 116  0.00

Attachment(s)

18438 05/06/22 3474 06/05/22  426.11  0.00 0.00 788  0.00

Attachment(s)

18655 05/19/22 3474 06/18/22  111.47  0.00 0.00 880  0.00

Attachment(s)

18684 05/19/22 3474 06/18/22  888.39  0.00 0.00 886  0.00

Attachment(s)

18665 05/19/22 3474 06/18/22  1,262.14  0.00 0.00 1062  0.00

Attachment(s)

18769 05/27/22 3474 06/26/22 -127.93  0.00 0.00 1155  0.00

Attachment(s)

18429 05/05/22 3474 06/04/22  20,869.37  0.00 0.00 1481  0.00

Attachment(s)

18502 05/10/22 3474 06/09/22  5,393.75  0.00 0.00 1489  0.00

Attachment(s)

18590 05/16/22 3474 06/15/22  6,465.87  0.00 0.00 1504  0.00

Attachment(s)

18605 05/18/22 3474 06/17/22  40,582.58  0.00 0.00 1510  0.00

Attachment(s)

18652 05/18/22 3474 06/17/22  6,380.21  0.00 0.00 1530  0.00

Attachment(s)

18714 05/16/22 3474 06/15/22  12,912.52  0.00 0.00 1558  0.00
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

18714 05/16/22 3474 06/15/22  12,912.52  0.00 0.00 1558  0.00

Attachment(s)

17877 04/05/22 3474 05/05/22  26,573.93  0.00 0.00 2079  0.00

Attachment(s)

Month: 06/22

19131 06/13/22 3474 07/13/22  1,933.12  0.00 0.00 1174  0.00

Attachment(s)

19258 06/20/22 3474 07/20/22  755.13  0.00 0.00 1570  0.00

Attachment(s)

18991 06/07/22 3474 07/07/22  12,015.06  0.00 0.00 1737  0.00

Attachment(s)

18990 06/07/22 3474 07/07/22  10,063.60  0.00 0.00 1738  0.00

Attachment(s)

19008 06/15/22 3474 07/15/22  12,266.48  0.00 0.00 1753  0.00

Attachment(s)

19009 06/15/22 3474 07/15/22  33,017.69  0.00 0.00 1754  0.00

Attachment(s)

19126 06/21/22 3474 07/21/22  8,068.99  0.00 0.00 1791  0.00

Attachment(s)

19163 06/23/22 3474 07/23/22  1,825.25  0.00 0.00 2130  0.00

Attachment(s)

Month: 07/22

19308 07/01/22 3474 07/31/22  1,531.83  0.00 0.00 393  0.00

Attachment(s)

19526 07/21/22 3474 08/20/22  1,557.72  0.00 0.00 782  0.00

Attachment(s)

19561 07/27/22 3474 08/26/22  2,368.94  0.00 0.00 1005  0.00

Attachment(s)

17466 03/03/22 3474 04/02/22  1,249.52  0.00 0.00 1071  0.00

Attachment(s)

19420 07/18/22 3474 08/17/22  26,968.75  0.00 0.00 1179  0.00

Attachment(s)

19533 07/25/22 3474 08/24/22  8,677.93  0.00 0.00 1209  0.00

Attachment(s)

19608 07/27/22 3474 08/26/22  394.82  0.00 0.00 1317  0.00

Attachment(s)

19605 07/29/22 3474 08/28/22  1,959.01  0.00 0.00 1318  0.00

Attachment(s)

19631 07/29/22 3474 08/28/22  23,623.55  0.00 0.00 1401  0.00

Attachment(s)

19636 07/29/22 3474 08/28/22  13,886.75  0.00 0.00 1403  0.00
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All Months      Open Trans. Only?  N

JC Companies:  1 - 1      Jobs:   3474- -  3474-

All SM Companies      All SM Work Orders

AP Job Transactions Drilldown

Net DiscountPayableGrossJob

  3474- SRWA Water Treatment Plant

19636 07/29/22 3474 08/28/22  13,886.75  0.00 0.00 1403  0.00

Attachment(s)

17908 04/07/22 3474 05/07/22  0.00  0.00 0.00 1419  0.00

Attachment(s)

17932 04/08/22 3474 05/08/22  0.00  0.00 0.00 1420  0.00

Attachment(s)

18418 05/05/22 3474 06/04/22  21,747.21  0.00 0.00 1421  0.00

Attachment(s)

Month: 08/22

19825 08/15/22 3474 09/14/22  545.85  0.00 0.00 487  0.00

Attachment(s)

19820 08/15/22 3474 09/14/22  5,732.75  0.00 0.00 731  0.00

Attachment(s)

19942 08/24/22 3474 09/23/22  1,695.79  0.00 0.00 1068  0.00

Attachment(s)

19975 08/25/22 3474 09/24/22  4,682.85  0.00 0.00 1078  0.00

Attachment(s)

20013 08/26/22 3474 09/25/22  660.73  0.00 0.00 1089  0.00

Attachment(s)

19834 08/15/22 3474 09/14/22  15,254.57  0.00 0.00 1272  0.00

Attachment(s)

19643 08/02/22 3474 09/01/22  7,545.98  0.00 0.00 2211  0.00

Attachment(s)

Month: 09/22

20073 09/01/22 3474 10/01/22  3,345.56  0.00 0.00 48  0.00

Attachment(s)

20151 09/07/22 3474 10/07/22  1,062.17  0.00 0.00 217  0.00

Attachment(s)

20150 09/07/22 3474 10/07/22  358.00  0.00 0.00 218  0.00

Attachment(s)

20207 09/12/22 3474 10/12/22  91.60  0.00 0.00 514  0.00

Attachment(s)

20208 09/12/22 3474 10/12/22  1,258.03  0.00 0.00 516  0.00

Attachment(s)
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1 
10/27/2022 

SRWA 
Uncontrollable Circumstance 

Written Report 
 

Topic Written Report Information 
Impact Item No.: 5 
Brief Description: Joists & Decking 
Date Written Report 
Prepared or Updated: 

10/27/22 

Revision: 0 
Change Type: Change Due to Uncontrollable Circumstance 
Contract References: Definition of Uncontrollable Circumstance 

Article 6.2.C – Design-Build Price Adjustments 
Article 8.3 – Uncontrollable Circumstances – Entitlement to 
Relief 
Article 8.4 – Uncontrollable Circumstances – Claims Procedures 
Article 10.8 Cost Substantiation of Cost Already Performed 

Applicable Uncontrollable 
Circumstance (UC) 
Definition:   

Inclusion 1.d naturally occurring events (except weather 
conditions normal for the Sites) such as landslides, underground 
movement, earthquakes, fires, tornadoes, hurricanes, floods, 
lightning, epidemics (including, expressly, the COVID-19 
pandemic), and other acts of God; 

Event Which Constitutes 
UC: 

COVID-19 shutdowns, work from home orders 

Date Impact First 
Identified: 

2/1/2022 

Date Company has 
knowledge UC is likely to 
cause entitlement: 

7/13/2022 

Version of Submittal of 
Specific Relief Request: 

First Submittal of Written Report, not Final 
 

Detailed UC Description: As the project advanced from 60% Design to 90% Design, the 
team was notified that costs were increasing on joists and 
decking due to impacts from COVID-19.  JD2 informed the team 
the price will be increasing and schedule dates are delayed.  Due 
to COVID-19 production limitation and large buyers like Amazon 
buying significant quantities from the market, the open-web 
steel joists had a lead-time of 12 to 14 months, which would 
have significantly impacted the schedule. 
 
To mitigate project impacts due to long lead times, the team 
elected to explore design options and alternate material types.  
First the Jacobs’ design team re-evaluated sizing requirements 
and layouts to minimize quantity impacts.  Jacobs and Overaa 
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2 
10/27/2022 

Topic Written Report Information 
eventually determined the best strategy was to change joists 
members to structural shapes.   

Final Mitigation Strategy: Jacobs changed the roofing members from joists to structural 
shapes via DCN 008 issued for construction on Feb 8, 2022.  
This provided the best balance to cost and schedule impacts. 

Applicable DB Contract 
Article 6.2.C – Base Design-
Build Price Adjustments: 

1. Adjustment for Change Order:  No 
2. Adjustment for Uncontrollable Circumstance:  Yes 
3. Adjustment for Certain Raw Materials Cost Fluctuations:  No 

UC Costs ($): $191,826.00 (cost delta as quoted) 
$215,147.25 (total cost for Overaa) 
 
Note the cost assessment for costs due to UC are $58,932.24.  
See attached Cost Fluctuation Analysis documentation.  The 
above UC costs of $215,147.25 are deemed high.   
 
 

UC Total Costs ($), 
including bonds, 
insurances, and fees: 

$241,868.53 

UC Time Extension to 
Schedule (days): 

0 days impact to critical path 
 

UC Change to Performance 
Obligations: 

N/A 
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JACOBS UC Cost Estimate

SRWA Project
Project No. SRWA2019 Joists & Decking

Description Qty Unit Unit Cost Total Cost

Direct Costs
Jacobs Self‐Performance ‐          ls ‐$                            $0.00
Process Equipment ‐          ls ‐$                            $0.00
Subcontractors
General Contractor 1.00        ls 215,147.25$         $215,147.25

Subtotal Direct Costs $215,147.25
Indirect Costs
General Conditions ‐          ls ‐$                            $0.00
Other Costs 1.00        ls 2,151.47$             $2,151.47
Bonds & Insurances 1.00        ls 2,581.77$             $2,581.77
Subtotal Indirect Costs $4,733.24

Subtotal Direct & Indirect Costs $219,880.49

Fee (Overhead & Profit) 10.0% % 219,880.49$         $21,988.05
Design‐Builder Contingency 0% % 219,880.49$         $0.00

Total Contract Adjustment $241,868.53

UC COST ESTIMATE SUMMARY PAGE

UC Impact No. 5

Summary Page
SRWA‐UCImpactItem05‐2022‐10‐04‐R0 1 of 2 10/11/2022, 7:43 AM
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Project: SRWA
COR Number: UC Impact No. 5
COR Description: Joists & Decking

Item No. Item Description Assumption Takeoff 
Quantity

Labor 
Productivity

Labor 
Cost/Unit

Labor 
Quantity

Labor Price Labor Amount Material 
Price

Material 
Amount

Sub Price Sub Amount Equip 
Price

Equip 
Amount

Other 
Price

Other 
Amount

Total 
Cost/Unit

Total Amount

01 Direct Costs  $      215,147.25 
01.01 Jacobs Self‐Performance  $                        ‐   

Testing & Special Inspection None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Confined Space Rescue Team None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Engineering Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
SDC Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Sr Engr, Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 256.50$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Mid Engr Professional None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 193.80$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Labor ‐ Jr Engr, Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 173.85$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
I&C Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 257.15$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Engr 
Professional, Lead None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 257.15$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Labor ‐ Engr, 
Technical None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr 141.39$        /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     
Startup & Commissioning Expenses  None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

01.03 Process Equipment  $                        ‐   
01.03.01 Process Equipment  $                        ‐   

None this COR 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

01.02 Subcontractors  $      215,147.25 
01.02.01 General Contractor ‐ Overaa  $      215,147.25 

Credit Original Bid Price ‐1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     267,000.00$      /ls (267,000.00)$      ‐$             /ls ‐$              ‐$             /ls ‐$                267,000.00$      /ls (267,000.00)$     

Credit Original Cost Fluctuation Inclusion

Assume materials are 80% 
of quote.  Include 4% 
escalation on materials. ‐1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     8,544.00$           /ls (8,544.00)$           ‐$             /ls ‐$              ‐$             /ls ‐$                8,544.00$           /ls (8,544.00)$          

Final Bid Price 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     467,370.00$      /ls 467,370.00$        ‐$             /ls ‐$              ‐$             /ls ‐$                467,370.00$      /ls 467,370.00$       
Overaa Bonds & Ins 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     2,877.39$           /ls 2,877.39$            ‐$             /ls ‐$              ‐$             /ls ‐$                2,877.39$           /ls 2,877.39$           
Overaa Fee 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     20,443.86$        /ls 20,443.86$          ‐$             /ls ‐$              ‐$             /ls ‐$                20,443.86$        /ls 20,443.86$         

02 Indirect Costs  $           4,733.24 
02.01 General Conditions  $                        ‐   

Project Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 145.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Commercial Manager / Procurement None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Construction Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 145.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Construction Project Engineer None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 90.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Scheduler None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Accountant None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 90.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Superintendent None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 110.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Quality Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 100.00$        /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
Safety Manager None this COR 0.00 ls 0.000 hr/ls ‐$                    /ls 0.00 hr 95.00$           /hr ‐$                     ‐$                  /mo ‐$                     ‐$                     /mo ‐$                      ‐$             /mo ‐$              ‐$             /mo ‐$                ‐$                     /mo ‐$                     
General Conditions Expenses None this COR 0.00 ls 0.000 hr/ls ‐$                    /hr 0.00 hr ‐$               /hr ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

02.02 Other Costs  $           2,151.47 
Building Permits and Expenses 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

Subcontractor Bonds and Insurances
1.0% of Subcontractor 
Costs 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              2,151.47$  /ls 2,151.47$      2,151.47$           /ls 2,151.47$           

Other Costs 0.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              ‐$             /ls ‐$                ‐$                     /ls ‐$                     

02.03 Bonds & Insurances  $           2,581.77 
Bonds & Insurances 1.2% of Direct Costs 1.00 ls 0.000 hr/mo ‐$                    /hr 0.00 hr ‐$               /mo ‐$                     ‐$                  /ls ‐$                     ‐$                     /ls ‐$                      ‐$             /ls ‐$              2,581.77$  /ls 2,581.77$      2,581.77$           /ls 2,581.77$           

Detailed Estimate
SRWA‐UCImpactItem05‐2022‐10‐04‐R0 2 of 2 10/11/2022, 7:43 AM
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SRWA
Cost Fluctuation Analysis

Scope
PPI Code

Description Date Data
Historical over Past 10 Years
First Data Point May‐12 95.800
Pre‐COVID‐19 Data Point Mar‐20 119.700
Percentage Increase 24.95%
Number of Months in Analysis 95                         
Monthly Increase (Historical Cost Fluctuation) 0.26%
Cost Fluctuation Duration (months) 18                         
Total Anticipated Cost Fluctuation 4.73%

Assumed Cost Fluctuation used in Pricing 4.00%

SRWA Post Analysis (Rear Looking)
Quote Time May‐20 120.000
Buyout Time Oct‐21 157.906
Percentage Increase Due to Uncontrollable Circumstance 31.59%

Additional Notes on PPI
PPI long term analysis (annual average from xxxx to 2000) N/A
PPI Hurricane Katrina, Building Boom (9/2005 to 2/2007) N/A

PPI Summary
Using past 10‐years suggested this increase 4.73%
Team utilized this increase within SRWA pricing 4.00%
Increase after UC event for Hurricane Katrina and building boom N/A
Increase due to COVID‐19 UC 31.59%

Original Bid Amount 267,000.00$       
Furnish Only % 80.00%
Original Bid Material Amount 213,600.00$       

Bid Time Assumed Cost Fluctuation 4.00% 8,544.00$           
Actual Cost Fluctuation ‐ Calculated 31.59% 67,476.24$         
Impact due to Uncontrollable Circumstance ‐ Resonable Assessment 27.59% 58,932.24$         

Joists and Decking
PCU33231233231211

SRWA‐CostFluctuations‐2022‐10‐07‐R0
5 ‐ Joists and Decking 1 of 1 10/11/2022, 7:30 AM
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6/29/22, 4:20 PM Producer Price Index by Industry: Fabricated Structural Metal Manufacturing: Fabricated Structural Iron and Steel for Industrial Buildings Metal Bar Joists, Short Span (PCU3323123…

https://fred.stlouisfed.org/series/PCU33231233231211 1/3


Categories > Prices > Producer Price Indexes (PPI) > Industry Based > Manufacturing

 Producer Price Index by Industry: Fabricated Structural Metal Manufacturing: Fabricated Structural
Iron and Steel for Industrial Buildings Metal Bar Joists, Short Span (PCU33231233231211)

DOWNLOAD 

Observation:

May 2022: 184.469 (+ more)  

Updated: Jun 14, 2022

Units:

Index Jun 2011=100, 
Not Seasonally Adjusted

Frequency:

Monthly

1Y | 5Y | 10Y | Max

2012-05-01 2022-05-01

EDIT GRAPH 

Shaded areas indicate U.S. recessions. Source: U.S. Bureau of Labor Statistics fred.stlouisfed.org 
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Producer Price Index by Industry: Fabricated Structural Metal Manufacturing: Fabricated Structural Iron and Steel for Industrial Buildings Metal Bar Joists, Short
Span

May 2012: 95.800

Share Links  Account Tools          

On Sept. 1, 2022, our GeoFRED site will shut down. But we've added a map feature directly on FRED and encourage you to try it out.

https://research.stlouisfed.org/
https://fred.stlouisfed.org/
https://fred.stlouisfed.org/categories
https://fred.stlouisfed.org/categories/32455
https://fred.stlouisfed.org/categories/31
https://fred.stlouisfed.org/categories/33584
https://fred.stlouisfed.org/categories/33597
https://fredhelp.stlouisfed.org/fred/data/understanding-the-data/recession-bars/
https://fred.stlouisfed.org/graph/share.php
https://fred.stlouisfed.org/graph/share.php
https://fred.stlouisfed.org/graph/share.php
https://fred.stlouisfed.org/graph/share.php
https://geofred.stlouisfed.org/
https://news.research.stlouisfed.org/2022/06/fred-maps-rise-as-geofred-sets/
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6/29/22, 4:21 PM Producer Price Index by Industry: Fabricated Structural Metal Manufacturing: Fabricated Structural Iron and Steel for Industrial Buildings Metal Bar Joists, Short Span (PCU3323123…
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Categories > Prices > Producer Price Indexes (PPI) > Industry Based > Manufacturing

 Producer Price Index by Industry: Fabricated Structural Metal Manufacturing: Fabricated Structural
Iron and Steel for Industrial Buildings Metal Bar Joists, Short Span (PCU33231233231211)
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Producer Price Index by Industry: Fabricated Structural Metal Manufacturing: Fabricated Structural Iron and Steel for Industrial Buildings Metal Bar Joists, Short
Span

Mar 2020: 119.700

Share Links  Account Tools          

On Sept. 1, 2022, our GeoFRED site will shut down. But we've added a map feature directly on FRED and encourage you to try it out.

https://research.stlouisfed.org/
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Producer Price Index by Industry: Fabricated Structural Metal Manufacturing: Fabricated Structural Iron and Steel for Industrial Buildings Metal Bar Joists, Short
Span

May 2020: 120.000
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Producer Price Index by Industry: Fabricated Structural Metal Manufacturing: Fabricated Structural Iron and Steel for Industrial Buildings Metal Bar Joists, Short
Span

Oct 2021: 157.906
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SRWA
Quote History ‐ Joist & Decking

Description Qty Unit Unit Value Total Value Notes Description Qty Unit Unit Value Total Value Notes

JD2 JD2
HSS columns Included HSS columns Included
WF beams Included WF beams Included
C6 eave supports Included C4 eave supports Included
18LH and 24LH open web joist with 
bridging Included Wide flange beams Included Utilized beams in lieu of joists

Standard shop primer for steel and joist Included Standard shop primer for steel and joist Included
1 1/2" 20 guage B deck Included 1 1/2" 20 guage B deck Included
Ridge plates Included Ridge plates Included
Ga eave plates Included Ga eave plates Included
Embed joist bearing seat Included  Furnish only  Embed joist bearing seat Included  Furnish only 
Bent plate blocking between joist Included  Furnish only  Bent plate blocking between joist Included  Furnish only 
AB's for columns Included  Furnish only  AB's for columns Included  Furnish only 
Miscellaneous metals Excluded Miscellaneous metals Excluded
Subtotal 267,000.00$        Subtotal 467,370.00$       
Tax Included Tax Included
Freight Included Freight Included
Install Included Install Included
Total JD2 Quote 267,000.00$        Total JD2 Quote 467,370.00$       

Updated Pricing & Other Scope Updated Pricing & Other Scope

Total Updated Pricing & Other Scope ‐$                      Total Updated Pricing & Other Scope ‐$                     

2020 Total 267,000.00$         2021 Total (Actually from 2022)  467,370.00$       

2020  Proposal 2021 Proposal (Actually from 2022)

SRWA‐QuotesHistory05‐2022‐10‐04‐R0
5 ‐ Joists and Decking 1 of 1 10/11/2022, 7:44 AM
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From: Isaac Moreno, Finance Director 

 
Prepared by: Isaac Moreno, Finance Director 

 
1. ACTION RECOMMENDED: 
 

Resolution: Adopting the Annual Budget for the Stanislaus Regional Water Authority for 
the 2023-24 Fiscal Year and Adopting a minimum cash reserve target for 2023-
24 

 
2. DISCUSSION OF ISSUE: 
 

In accordance with Article VII (F) of the Joint Powers Agreement (JPA), the Governing Board 
of the Stanislaus Regional Water Authority (SRWA) is hereby presented with the proposed 
2023-24 annual budget for the SRWA.  The proposed budget includes projected costs for the 
Regional Surface Water Supply Project (RSWSP) Design-Build Contract as well as existing 
contracts providing program management, construction monitoring, environmental, legal, 
general manager, and administrative support to the RSWSP and JPA.  New for fiscal year 
2023-24 are budget allocations for a full year of operating costs associated with the RSWSP 
Operations Agreement. 
 
Article XV(F) of the Joint Powers Agreement states that the following regarding SRWA’s 
cash reserves: 
 

The Governing Board shall determine on an annual basis, prior to the 
beginning of each fiscal year, a level of reasonable cash reserves to be 
accumulated by the Authority. This reserve shall be accumulated from 
revenues collected in excess of all actual costs of the Authority. Once the 
targeted reserve level is reached, all additional revenues collected in 
excess of the actual costs of the Authority shall be considered excess 
revenue and, subject to any limitation in any bond or other financing 
agreement, carried forward as revenue for the next fiscal year and serve 
to reduce each Participant’s respective assessment for such subsequent 
fiscal year. 

 
As it has for the past years, Staff continues to recommend that the Board approve a 
minimum cash reserve sufficient to fund 3 months of projected expenditures.  This process 
has worked well over the past years and is consistent with provisions in the Phase 3 Funding 
Agreement as the allocation methodology for costs associated with the RSWSP.  As part of 
this Agreement and consistent with the Operations Agreement, Staff will continue to send 
each participating agency an invoice for three (3) months projected cashflow needs at the 
beginning of each calendar quarter. 
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Capital expenditures, Operations and Maintenance expenses, and State Revolving Loan Fund 
(SRF) obligations are shown in the budget summary below.  Operations position costs are 
based on the approved staffing plan from the City of Turlock.  Also included is Liability 
insurance coverage through ACWA JPIA. 

 
SRF-related budget items are interest and principal payments due prior to project 
completion, and reserve and debt coverage. 

 
3. FISCAL IMPACT / BUDGET AMENDMENT:  
 

The proposed 2023-24 fiscal year budget for the SRWA totals $35,324,925.  The following 
summarizes the major components of the 2023-24 proposed budget: 
 
 

CAPITAL 14,732,535 

OPERATIONS 9,353,773 

SRF DEBT AND RESERVE PAYMENTS 11,238,617 

 
 
The full details of this budget is attached as Exhibit A.  Funding for the proposed budget is 
allocated among the City of Ceres, City of Turlock, and the Turlock Irrigation District based 
on the benefit each participant receives from each component of the project.  
Administrative costs are shared equally between Ceres and Turlock.  Each agency’s 
allocated costs will be funded using a combination of (1) grant funding obtained for the 
project as a whole, (2) State of California Revolving Fund loan proceeds; and (3) individual 
agency internal cash resources. 
 

4. GENERAL MANAGER’S COMMENTS:  
 

Recommends approval. 
 
5. ENVIRONMENTAL DETERMINATION:  
 
 N/A 
 
6. ALTERNATIVES:  
 

The Board may approve amendments as desired to the proposed 2023-24 annual budget 
for the SRWA. 

 



Exhibit A

Account Number Account Description 2024 Department Request

33000 Interest Income 100,000

100,000

34900_001 Member Agency Contributions City of Turlock 22,910,291

34900_002 Member Agency Contributions City of Ceres 11,846,142

34900_004 Member Agency Contributions Turlock Irrigation District 468,492

35,224,925

35,324,925

35,324,925

35,324,925

49007 Salary Charges From Other Departments 2,122,300

2,122,300

43055_000 Consultant General 200,000

43055_002 Consultant Audit 10,000

43060_012 Contract Services Program Management Services 687,868

43100_008 General Liability Insurance 67,000

43105_003 Interdepartmental Admin Support 37,500

43195 Special Legal Counsel 10,350

43314 Contract Help - Service 613,619

43316 NPDES Permit Studies 355,000

43319 Regulatory Fees 25,000

43320 Special Services/Projects 205,000

43351 Facility Site Improvements 180,000

43353 RWQCF-OPS Building Repairs 15,000

43359 Professional Engineering Services 325,000

2,731,337

44001_000 Supplies General 264,000

44005 Chemicals 1,655,000

44010_001 Computer Software Maintenance 241,200

44030_001 Minor Equipment Safety 45,000

44030_002 Minor Equipment Tools 190,000

44030_028 Minor Equipment Lab 75,000

44090 Office Equipment & Furniture 20,000

44110 WQC Pump Maintenance 20,000

2,510,200

45002_000 Turlock Irrigation District General 700,000

45019 Raw Water 224,029

924,029

46010 Equipment Rental 120,000

46025 Outside Contractor Labor 15,000

46031 Gas & Oil 20,500

155,500

47020 Certification 15,000

47065 Professional Development 600

47080 Shoe Allowance 3,750

47095_000 Training General/Travel 25,000

47254 Education and Outreach 15,000

59,350

51020 Equipment Replacement 851,057

851,057

9,353,773

Stanislaus Regional Water Authority

Department Total: 53 - Surface Water

Fund:      950 - SRWA - JPA

REVENUES

Department:       53 - Surface Water

Division:       552 - Capital

IN - Interest Income

Account Classification Total: IN - Interest Income

IG - Intergovernmental

Account Classification Total: IG - Intergovernmental

Division Total: 552 - Capital

Account Classification Total: UT - Utilities

REVENUES Total

EXPENSES

Department:       53 - Surface Water

Division:       550 - Operations

SA - Salaries

Account Classification Total: SA - Salaries

Division Total: 550 - Operations

Fiscal Year 2023-2024

VE - Vehicle Expenses

Account Classification Total: VE - Vehicle Expenses

MI - Miscellaneous Expenses

Account Classification Total: MI - Miscellaneous Expenses

CA - Capital Outlay

Account Classification Total: CA - Capital Outlay

CO - Contractual Services

Account Classification Total: CO - Contractual Services

SU - Supplies and Maintenance

Account Classification Total: SU - Supplies and Maintenance

UT - Utilities

 1 of 2
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Exhibit A

Account Number Account Description 2024 Department Request

Stanislaus Regional Water Authority

Fiscal Year 2023-2024

43060_012 Contract Services Program Management Services 2,578,587

43195 Special Legal Counsel 38,000

43329 Environmental Services 78,000

43332 Permitting 112,000

2,806,587

51802_001 Regional Treatment Plant Design Build Contract 11,610,948

51802_002 Regional Treatment Plant Construction Management 315,000

11,925,948

53027_001/002 SRF SRWA Loan Interest and Principal 2,368,471

53027_003 SRF SRWA Reserve and Coverage 8,870,146

11,238,617

25,971,152

35,324,925

35,324,925

35,324,925

35,324,925

0

35,324,925

35,324,925

0

EXPENSES Total

Fund REVENUE      Total: 950 - SRWA - JPA

Division:       553 - Regional Treatment Plant Const

CO - Contractual Services

Account Classification Total: CO - Contractual Services

CA - Capital Outlay

Account Classification Total: CA - Capital Outlay

DS - Debt Service

Account Classification Total: DS - Debt Service

Division Total: 553 - Regional Treatment Plant Const

Department Total: 53 - Surface Water

Fund EXPENSE      Total: 950 - SRWA - JPA

Fund Total: 950 - SRWA - JPA

REVENUE GRAND Totals:     

EXPENSE GRAND Totals:     

Grand Totals:     

 2 of 2
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BEFORE THE BOARD OF THE STANISLAUS REGIONAL WATER AUTHORITY 
 
 
IN THE MATTER OF ADOPTING THE ANNUAL } RESOLUTION NO. 2023-002 
BUDGET FOR THE STANISLAUS REGIONAL  } 
WATER AUTHORITY FOR THE 2023-24 FISCAL  } 
YEAR AND ADOPTING A MINIMUM CASH  } 
RESERVE TARGET FOR 2023-24 } 
 } 
 

WHEREAS, the Finance Director presented the proposed 2023-24 fiscal year 
budget to the Stanislaus Regional Water Authority (SRWA) Board for their consideration; 
and 
 

WHEREAS, the SRWA Board reviewed the submitted budget and desires to adopt 
the 2023-24 fiscal year budget; and 

 
WHEREAS, contained in the proposed budget are appropriations for various 

contracts for project expenses approved by the Board during prior fiscal years for which 
the scope of work is anticipated to span more than one fiscal year; and 

 
WHEREAS, in accordance with Article XV(F) of the Joint Powers Agreement, Staff 

recommends a targeted cash reserve level of three (3) months of expenditures as 
projected by the Finance Director in consultation with the Project Manager and General 
Manager. 

 
NOW, THEREFORE, BE IT RESOLVED that the Board of the Stanislaus Regional 

Water Authority does hereby: 
 

1. Adopt the annual budget for the SRWA for the 2023-24 fiscal year in the 
amount of $35,324,925.  The funding for these expenses is based on cost 
sharing methodologies approved by each participating agency in relative 
proportion to the benefit received from the project. 

 
2. Approve a target cash reserve balance equal to three (3) months of 

expenditures as projected by the Finance Director in consultation with the 
Project Manager and General Manager and authorize the Finance Director 
to send invoices to the Cities of Ceres and Turlock and the Turlock 
Irrigation District for their proportionate share of projected expenditures. 

 
 
 
 
 
 

7B 



  RESOLUTION NO. 2023-002 
  PAGE 2 
   

 
PASSED AND ADOPTED at a special meeting of the Board of the Stanislaus 

Regional Water Authority this 15th day of June, 2023, by the following vote: 
 
   AYES:  
  NOES: 

NOT PARTICIPATING: 
ABSENT: 

 
ATTEST: 
 
__________________________ 
Angelica Gonsalves,  
Board Secretary 



 
 
From:  Robert Granberg, General Manager 

Prepared by: Robert Granberg, General Manager 

 

 ACTION RECOMMENDED: 

Motion: Approving Amendment No. 2 to the Agreement with 
Bartkiewicz, Kronick & Shanahan for ongoing legal services in 
Phase 3 of the Regional Surface Water Supply Project and Phase 
4 Legal Services to the Board of Directors in the amount of 
$124,200 and authorizing the General Manager to execute the 
Amendment 

 DISCUSSION OF ISSUE: 

On December 15, 2015, the SRWA Board approved an agreement with 
Bartkiewicz, Kronick & Shanahan for special legal services for Phase 1 of the 
Regional Surface Water Supply Project (RSWSP).  On March 1, 2018, the Board 
approved an agreement with Bartkiewicz, Kronick & Shanahan for special legal 
services for Phase 2 of the RSWSP.  On July 1, 2020, the Board approved an 
amendment to the Agreement for Phase 3 of the RSWSP.  To date, Bartkiewicz, 
Kronick & Shanahan have provided excellent legal service to the SRWA.  It is 
again necessary to contract for general and administrative legal services as well 
as Project-related services.  

 Phase 3 legal services are intended for the RSWSP Design-Build contract closeout 
activities and are estimated at a minimal number of hours.  This assumes there 
are no unresolved project claims or other contractual issues.  Phase 4 services 
are for general and administrative support to the SRWA and include Board 
agendas, meetings, contracts and staff support. 

 The scope of work, fee estimate, and Amendment are attached for a 3-year 
period concurrent with Phase 3 and 4 activities through Fiscal Year 25/26. 

 FISCAL IMPACT / BUDGET AMENDMENT:  

The total estimated fee for three years is $124,200 and is comprised of an 
estimated $113,850 for general and administrative work and $10,350 estimated 
for project-related legal expenses.  Annual appropriations will be included in 
account number 950-53-552.43195 “Special Legal Counsel” for the 
administrative work and in account number 950-53-553.43195 “Special Legal 
Counsel” for work related to the RSWSP in Fiscal Year 2023/24. 

 GENERAL MANAGER’S COMMENTS: 

Recommends approval. 

 ENVIRONMENTAL DETERMINATION: 

N/A 
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 ALTERNATIVES: 

The Board could choose to not approve this amendment and direct the General 
Manager to solicit proposals for legal services. 
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AMENDMENT NO. 2 
 

TO BARTKIEWICZ, KRONICK & SHANAHAN AGREEMENT FOR LEGAL SERVICES 
WITH STANISLAUS REGIONAL WATER AUTHORITY 

 
 

THIS AMENDMENT TO AGREEMENT is made this ________, 2023, between Stanislaus 
Regional Water Authority, a local government agency (“Authority”), and Bartkiewicz, 
Kronick & Shanahan, a professional corporation, who agree as follows: 
 
1. Recitals.  This Amendment is made with reference to the following background 
recitals: 

1.1.  On March 1, 2018, the parties approved an agreement for legal services relating 
to phase 2 of Authority’s Regional Surface Water Supply Project (the “Agreement”), which 
is on file in the Authority office. 

1.2.  On July 1, 2020, the parties approved an amendment to the Agreement relating 
to phase 3 of the Regional Surface Water Supply Project, which is on file in the Authority 
office. 

1.3.  The parties now desire to amend the Agreement for ongoing legal services in the 
close out of phase 3 and ongoing phase 4 of the Regional Surface Water Supply Project. 

2. Amendment to Agreement.  The parties amend the Agreement to modify the scope 
and duties (Agreement section 1) to include the services and tasks as described in the 
attached SRWA Phase 3 Close Out and Phase 4 Legal Services Scope of Work and Fee 
Estimate dated June 2023. 

3. No Effect on Other Provisions.  Except for the amendment in section 2, the 
remaining provisions of the Agreement are unaffected and remain in full force and effect. 
 
 ________________________________ 
 
STANISLAUS REGIONAL WATER AUTHORITY BARTKIEWICZ, KRONICK & SHANAHAN 
 
 
By:       By:      

Robert Granberg, General Manager  Jennifer T. Buckman 
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SRWA Phase 3 Close Out and Phase 4 Legal Services Scope of Work and Fee Estimate  (June 2023)
[assumes a June 2024 design-build close out]

Scope/task Hours Fee

Design-Build Close Out (through FY 23/24)
D-B contract closeout work 20
Other/contingency 10

Subtotal - hours 30
Subtotal - fee estimate [@ $345/hour] $10,350

General and Administrative Work (through FY25/26)
Board meetings [assumes 6 mtgs./year]
> Prepare/work on agendas, staff reports, etc. 40
> Review agenda packets/prepare for meetings 30
> Participate in meetings; travel 100
Prepare/review misc. contracts 40
Misc. staff meetings and conference calls 40
Other client Q&A via email and phone calls 40
Other/contingency 40

330
$113,850

Total
360

Subtotal - hours
Subtotal - fee estimate [@ $345/hour]

Hours
Fee Estimate for FY 23/24 - FY 25/26 $124,200
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From: Robert Granberg, General Manager 

 
Prepared by: Robert Granberg, General Manager 

 
1. ACTION RECOMMENDED: 

 
Motion: Approving Amendment No. 1 to the Granberg & Associates, Inc. General 

Manager Special Services Agreement in an amount not to exceed 
$200,000 for Fiscal Year 2023/24 

 
2. DISCUSSION OF ISSUE: 

 
On May 3, 2018, the SRWA entered into an Agreement for Special Services (Agreement) 
with Granberg & Associates, Inc to provide General Manager services for the Regional 
Surface Water Supply Project (RSWSP).  The Agreement is in effect until terminated 
by one party or upon mutual written consent of the parties.   
 
The Agreement (Attachment 1) identified the General Manager’s role relative to 
activities envisioned for Fiscal Year 2017/18, some of which are complete, or are in 
progress through completion of the RSWSP.  The Agreement also established the Fees 
and Expense Reimbursement based on actual time expended through the end of the 
2018/19 fiscal year with the provision for rate adjustments prior to each fiscal year in 
accordance with the reasonable cost of living and business expenses upon Board of 
Director approval. 
 
This Amendment addresses tasks to focus on transitioning from RSWSP construction 
related activities to facility operations, asset management, Turlock Irrigation 
District/SRWA Water Sales Agreement obligations, loan and grant administration and 
operation-related tasks.  As provided for in the Agreement, compensation is proposed 
to increase from $250 to $300/hr.  
 
At its December 15, 2022, meeting, the Board approved the Stanislaus Regional Water 
Authority Regional Surface Water Supply Project Operations Agreement between 
SRWA and the Cities of Turlock and Ceres.  Further, the Board passed a motion 
establishing a General Manager Selection Committee comprised of the Chair and Vice 
Chair and a staff member from each City to evaluate General Manager options and 
make a recommendation to the Board within four months from the date of the 
Agreement, or May 1, 2023, and that the Board shall appoint a new General Manager 
no later than June 30, 2023.  This proposed contract extension through Fiscal Year 
2023/24 is to provide oversight of RSWSP closeout activities and transition to a 
permanent General Manager. 
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3. FISCAL IMPACT / BUDGET AMENDMENT: 
 
The Agreement stipulates the annual contract amount shall not exceed $300,000.  This 
proposed amendment reduces that annual contract amount to $200,000 for remaining 
project needs.  General Manager services are budgeted annually in account number 
950-53-552.43060_021. 

 
4. GENERAL MANAGER’S COMMENTS: 

 
N/A 
 

5. ENVIRONMENTAL DETERMINATION: 
 
N/A 
 

6. ALTERNATIVES: 
 
The Board could choose to not approve the Amendment and continue with the 
Agreement terms currently in effect.  



Attachment 1
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From:  Robert Granberg, General Manager 

Prepared by: Robert Granberg, General Manager 

 

 ACTION RECOMMENDED: 

Motion: Approving Amendment No. 2 to the Agreement for Special 
Services with Montrose Environmental for Phase 3 
CEQA/NEPA/Permitting Support for the Regional Surface Water 
Supply Project 

 DISCUSSION OF ISSUE: 

Montrose Environmental, formerly known as Horizon Water and Environment, has 
been providing Phase 3 environmental support services to the SRWA under an 
Agreement for Special Services dated June 29, 2020.  Phase 3 CEQA/NEPA 
support activities include the following ongoing tasks: 

• Regular meetings with the Project team 

• Phase 2 Revegetation Monitoring and Reporting 

• Phase 3 Revegetation Plan 

• Biological Surveys 

• State Revolving Fund Loan Reporting 

• Project Coordination 

 This Amendment would move budget between existing tasks and extend 
Montrose’s work concurrent with project activities through Fiscal Year 23/24. 

 FISCAL IMPACT / BUDGET AMENDMENT:  

There is no fiscal impact with this Amendment. 

 GENERAL MANAGER’S COMMENTS: 

Recommends approval. 

 ENVIRONMENTAL DETERMINATION: 

N/A 

 ALTERNATIVES: 

Alternatively, the Board could terminate the Montrose Agreement and direct the 
General Manager to solicit proposals for continued environmental support from 
other qualified environmental firms offering similar services. 
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AMENDMENT NO. 2  
to the  

 AGREEMENT FOR SPECIAL SERVICES 
 between 
 STANISLAUS REGIONAL WATER AUTHORITY 
 and 

MONTROSE ENVIRONMENTAL 
for 

PHASE 3 CEQA/NEPA/PERMITTING SUPPORT 
 

 
THIS AMENDMENT, dated June 15, 2023, is entered into by and between the 

STANISLAUS REGIONAL WATER AUTHORITY, a Joint Powers Authority of the State of 
California, hereinafter referred to as “SRWA,” and MONTROSE ENVIRONMENTAL, 
formerly known as HORIZON WATER AND ENVIRONMENT, Inc., a California corporation, 
hereinafter referred to as “CONSULTANT”. 

 
WHEREAS, the Stanislaus Regional Water Authority (SRWA) entered into an 

agreement dated June 29, 2020 with CONSULTANT for Phase 3 CEQA/NEPA/Permitting 
support (hereinafter the “Agreement”) in the amount of $460,024; and 

 
WHEREAS, the Agreement was amended on May 26, 2021, for preparation of a 

Biological Assessment to support project operations; and  
 
 WHEREAS, the budget for Tasks 22.3 General Compliance Support, 22.4 
Additional Mitigation and Monitoring, and 21.2 CDFW LSAA are insufficient to complete 
work contemplated under this Agreement; and 
 
 WHEREAS, the term of the Agreement expires on June 30, 2024, and needs to 
be extended to complete Phase 3 activities concurrent with completion of construction 
and project closeout activities for the Regional Surface Water Supply Project; and 

 
NOW, THEREFORE, the parties hereto mutually agree to amend said Agreement 

as follows: 
 
1. The remaining budget for Task 24 P3 AQ/GHG Mitigation, in the amount 
of $25,906.25, be allocated to Task 22.3 General Compliance Support; and 
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2. The remaining budget for Task 25 P3 Noise Mitigation, in the amount of 
$14,128.75, be allocated to Task 22.4 Additional Mitigation and Monitoring; and 

3. $5,843.06 of the remaining budget for Task 21.4 NMFS BA/Consultation, 
be allocated to Task 21.2 CDFW LSAA; and  

4.  The term of this Agreement is extended to June 30, 2024. 
 

 All other terms and conditions of the Agreement shall remain in full force and 
effect. 
 
 IN WITNESS WHEREOF, the parties have caused this Agreement to be executed 
by and through their respective officers thereunto duly authorized. 
 
STANISLAUS REGIONAL WATER MONTROSE ENVIRONMENTAL 
AUTHORITY, a Joint Powers Authority a California corporation  
 
By: ________________________________ By: ______________________________ 
      Robert Granberg, General Manager       Tom Engels, Principal 
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From:  Robert Granberg, General Manager 

Prepared by: Robert Granberg, General Manager 

 

 ACTION RECOMMENDED: 

Motion: Approving Amendment No. 10 to the Agreement for Special 
Services with West Yost Associates for Phase 3 Program 
Management Services for the Regional Surface Water Supply 
Project 

 DISCUSSION OF ISSUE: 

West Yost’s Contract Amendment No. 8, approved by the Board on June 29, 2020, 
provided for Phase 3 services through June 30, 2023, concurrent with Design-
Build activities.  Those Phase 3 administrative program management and Design-
Build contract oversight services include the following ongoing tasks: 

• Regular meetings with the Project team (TAC, Executive TAC and Board) 

• Funding and financing tracking/reporting 

• Public outreach 

• Technical services in support of the Design-Build contract 

Contract Amendment No. 9, approved by the Board on November 19, 2020, was 
for a scope and budget reduction and did not extend the time for Contract 
completion.  As with prior Amendments, all work contemplated in Amendment 
No. 10 will be done on a time-and-materials basis. 

 This Amendment would extend West Yost’s work for an additional year, at West 
Yost’s FY 2023/24 billing rates, concurrent with project activities through Fiscal 
Year 2023/24. 

 This Amendment does not modify the scope of services provided and, therefore, 
does not contemplate the operation and maintenance engineering support that 
is anticipated and included in the FY 2023/24 budget. A separate Agreement or 
Amendment would be needed to cover scope items such as Urban Water 
Management Plan preparation, Filter Rerating support, America’s Water 
Infrastructure Act (AWIA) Water Resilience reporting, and general engineering 
support during the first year of operations. 

 FISCAL IMPACT / BUDGET AMENDMENT:  

There is no fiscal impact with this time extension-only Amendment.  

 GENERAL MANAGER’S COMMENTS: 

Recommends approval. 
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 ENVIRONMENTAL DETERMINATION: 

N/A 

 ALTERNATIVES: 

Alternatively, the Board could terminate West Yost’s Program Management 
Contract and direct the General Manager to solicit proposals for Program 
Management Services. 
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AMENDMENT NO. 10 
to the  

 AGREEMENT FOR SPECIAL SERVICES 
 between 
 STANISLAUS REGIONAL WATER AUTHORITY 
 and 

WEST YOST ASSOCIATES 
for 

PROGRAM MANAGEMENT SERVICES 
 

 
THIS AMENDMENT, dated June 15, 2023, is entered into by and between the 

STANISLAUS REGIONAL WATER AUTHORITY, a Joint Powers Authority of the State of 
California, hereinafter referred to as “SRWA” and WEST YOST & ASSOCIATES, Inc., a 
California corporation, hereinafter referred to as “CONSULTANT”. 

 
WHEREAS, the Stanislaus Regional Water Authority (SRWA) entered into an 

agreement dated April 13, 2016 with West Yost Associates (CONSULTANT) for program 
management services (hereinafter the “Agreement”) in the amount of $2,007,472; and 
 
 WHEREAS, on September 22, 2016, the Agreement was amended (Amendment 
No. 1) in the amount of $105,000; and 
 

WHEREAS, on November 10, 2016, the Agreement was amended (Amendment 
No. 2) in the amount of $255,232; and 

 
WHEREAS, on January 26, 2017, the Agreement was amended (Amendment No. 

3) in the amount of $177,206; and 
 
WHEREAS, on August 3, 2017, the Agreement was amended (Amendment No.4) 

in the amount of $273,255; and 
 
WHEREAS, on October 26, 2017, the Agreement was amended (Amendment No. 

5) in the amount of $5,667,453; and 
 
WHEREAS, on August 1, 2019, the Agreement was amended (Amendment No. 6), 

to extend the Agreement term from August 31, 2019 to December 31, 2019 with no 
additional compensation; and  
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WHEREAS, on November 21, 2019, the Agreement was amended (Amendment 

No. 7), to extend the Agreement term from December 31, 2019 to June 30, 2020 with 
no additional compensation; and 

 
WHEREAS, on November 21, 2019, the Board passed Resolution 2019-011 

decreasing the Agreement by $24,401 for engineering services provided during 
construction of the Wet Well project; and 

 
WHEREAS, on June 29, 2020, the Agreement was amended (Amendment No. 8), 

in the amount of $7,341,642. 
 
WHEREAS, on November 19, 2020, the Agreement was amended (Amendment 

No. 9), to reduce the amount by $2,698,827. 
 
NOW, THEREFORE, the parties hereto mutually agree to amend said Agreement 

as follows: 
 
1. Paragraph 4 of the Agreement is amended to read as follows: 

 
“4.  COMPENSATION:  CONSULTANT’s total compensation for 
Amendment No. 10 shall remain unchanged and shall not exceed 
$13,104,032.  Such maximum amount shall be compensation for all 
of CONSULTANT’S expenses incurred in the performance of the 
Agreement, as amended by Amendment Nos. 1 through 10 at the 
billing rates set forth in Exhibit A.” 
 

2. Paragraph 5 of the Agreement is amended to read as follows: 
 

“5. TERM: This Amendment shall become effective Jul 1, 2023 
and end upon satisfactory completion, as determined by the SRWA, 
of the entire Scope of Work as set forth in the Agreement, as 
amended, unless sooner terminated as provided by the Agreement. 
Work under this Amendment is anticipated to span the period from 
July 1, 2023 to June 30, 3024.” 

 
 All other terms and conditions of the Agreement shall remain in full force and 
effect. 
 
 IN WITNESS WHEREOF, the parties have caused this Agreement to be executed 
by and through their respective officers thereunto duly authorized. 
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STANISLAUS REGIONAL WATER WEST YOST & ASSOCIATES, Inc. 
AUTHORITY, a Joint Powers Authority a California corporation  
 
By:   By:        
      Amy Bublak   Lindsay Smith 
      Board Chair  Vice President 
 
Date:   Date:        
  
         
APPROVED AS TO FORM:     
 
By: ________________________________ 
     Jennifer Buckman 
     Interim General Counsel 
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(Effective July 1, 2023 through June 30, 2024)*

POSITIONS

ENGINEERING
Principal/Vice President $348

Engineer/Scientist/Geologist Manager I / II $329 / $344

Principal Engineer/Scientist/Geologist I / II $297 / $316

Senior Engineer/Scientist/Geologist I / II $267 / $280

Associate Engineer/Scientist/Geologist I / II $221 / $238

Engineer/Scientist/Geologist I / II $178 / $207

Engineering Aide $104

Field Monitoring Services $129

Administrative I / II / III / IV $95 / $118 / $142 / $157

ENGINEERING TECHNOLOGY
Engineering Tech Manager I / II $342 / $344

Principal Tech Specialist I / II $314 / $324

Senior Tech Specialist I / II $287 / $300

Senior GIS Analyst $260

GIS Analyst $246

Technical Specialist I / II / III / IV $183 / $209 / $235 / $262

Technical Analyst I / II $132 / $157

Technical Analyst Intern $106

Cross-Connection Control Specialist I / II / III / IV $137 / $148 / $167 / $185

CAD Manager $207

CAD Designer I / II $161 / $181

CONSTRUCTION MANAGEMENT
Senior Construction Manager $332

Construction Manager I / II / III / IV $203 / $217 / $231 / $291

Resident Inspector (Prevailing Wage Groups 4 / 3 / 2 / 1) $177 / $197 / $219 / $228

Apprentice Inspector $161

CM Administrative I / II $85 / $115

Field Services $228

2023-2024 Billing Rate Schedule

LABOR CHARGES 

(DOLLARS PER HOUR)

■  Hourly rates include Technology and Communication charges such as general and CAD computer, software,

      telephone, routine in-house copies/prints, postage, miscellaneous supplies, and other incidental project expenses.

■  Outside Services such as vendor reproductions, prints, shipping, and major West Yost reproduction efforts, as well as 

      Engineering Supplies, etc. will be billed at actual cost plus 15%.

■  The Federal Mileage Rate will be used for mileage charges and will be based on the Federal Mileage Rate applicable to

      when the mileage costs were incurred. Travel other than mileage will be billed at cost.

■  Subconsultants will be billed at actual cost plus 10%.

■  Expert witness, research, technical review, analysis, preparation and meetings billed at 150% of standard hourly rates. Expert 

      witness testimony and depositions billed at 200% of standard hourly rates.

■  A Finance Charge of 1.5% per month (an Annual Rate of 18%) on the unpaid balance will be added to invoice amounts

      if not paid within 45 days from the date of the invoice.

* This schedule is updated annually Page 1 of 2
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(Effective July 1, 2023 through June 30, 2024)*

Equipment Charges

EQUIPMENT

2" Purge Pump & Control Box $300 / day

Aquacalc / Pygmy or AA Flow Meter $28 / day

Emergency SCADA System $35 / day

Field Vehicles (Groundwater) $1 / mile

Gas Detector $80 / day

Generator $60 / day

Hydrant Pressure Gauge $10 / day

Hydrant Pressure Recorder, Impulse (Transient) $55 / day

Hydrant Pressure Recorder, Standard $40 / day

Low Flow Pump Back Pack $135 / day

Low Flow Pump Controller $200 / day

Powers Water Level Meter $32 / day

Precision Water Level Meter 300ft $30 / day

Precision Water Level Meter 500ft $40 / day

Precision Water Level Meter 700ft $45 / day

QED Sample Pro Bladder Pump $65 / day

Stainless Steel Wire per foot 0.03     / day

Storage Tank $20 / day

Sump Pump $24 / day

Transducer Components (per installation) $23 / day

Trimble GPS – Geo 7x $220 / day

Tube Length Counter $22 / day

Turbidity Meter $30 / day

Vehicle (Construction Management) $10 / hour

Water Flow Probe Meter $20 / day

Water Quality Meter $50 / day

Water Quality Multimeter $185 / day

Well Sounder $30 / day

BILLING RATES

2023-2024 Billing Rate Schedule

* This schedule is updated annually Page 2 of 2
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